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~ PHILIPPINE STATISTICS AUTHORITY

ENHANCED QUARTERLY REPORT OF THE PUBLICIZED PROJECT
. FOR THE QUARTER ENDED SEPTEMBER 2020

.

PUBLICIZED PROJECT/PROGRAM/ACTIVITY (AMOUNT IN MILLION PESOS)

TARGET COMPLETION DATE

TOTAL coST CONTRACTOR'S|  DATE
NAME/ PARTICULARS & CONTRACTOR's | CONTRA % OF TOTAL COST INCURRED TQ | REASON FOF
. LOCATION e FINANCIAL STARTED COMPLETION DATE DELAYED
ID NO. ORIGINAL REVISED : CAPACITY (NTP) ORIGINAL REVISED COMPLETIO]
A B C D E F G H 1 J
INFRASTRUCTURE PROJECT 15.000% 6,756,564.13 As of Sep 2020
CONSTRUCTION OF STP [PSA Central 45,043,760.88 ECO-SYSTEM 728,351,537.60 T9Jul2019]  19-Apr-2020]  30-Jun-2020
Office TECHNOLOGIES,
INC.
0.000% -
0.000% -
0.000% ;
0.000% -
Sub-Total as of this Quarter 0.000% -
15.000% 6,756;

Submitted byf’

SOCRATES L. RAMORES
Director [I/OIC-ANS FAS

/\,\M

Noted bt AN [ Opan 131
©OSALINDA P. BAUTISTA
Assistant
CLAIRE DENNIS S. MAPA, Ph.D
Undersecretary
National Statistician and Civil Registrar General



PHILIPPINE STATISTICS AUTHORITY
ENHANCED QUARTERLY REPORT OF THE PUBLICIZED PROJECT
FOR THE QUARTER ENDED SEPTEMBER 2020

PUBLICIZED PROJECT/PROGRAM/ACTIVITY (AMOUNT IN MILLION PESOS)

TARGET COMPLETION
NAME/ PARTICULARS & TOTAL COST CONTRACTOR'S DATE % OF TOTAL COST INCURRED TO
o D NO LOCATION NAME CONTRACTOR'S DATE COMPLETION DATE REASON FOR
o ORIGINAL REVISED FINANCIAL STARTED ORIGINAL REVISED DELAYED
: CAPACITY (NTD) . COMPLETION
A b C D L I G 11 1 J
INFRASTRUCTURE PROJECT 46.530% 598,479,301.56 As of latest report from DPWH
asof 25 Sep 2020.
CONSTRUCTION OF 23- [PSA Central 1,286,297,788.99 1,286,222,440.48 [ TOKWING 4,733,222,468.22 [Feb. 6,2017 Feb. 5, 2020 Jun. 20, 2020
STOREY BUILDING  |Office CONSTRUCTION
CORP. 0.000% -
0.000% -
0.000%. -
0.000% -
Sub-Total as of this Quarter 0.000% -
46.530% 598,479,301.56
Submitted by; Noted by: W MJ
ROSALINDA P. BAUTISTA
Assistant Secretary
SOCRATEN L. RAMORES CLAIRE DENNIS S. MAPA, Ph.D
Undersecretary
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