


PHILIPPINE STATISTICS AUTHORITY
 ENHANCED QUARTERLY REPORT OF THE PUBLICIZED PROJECT
 FOR THE QUARTER ENDED SEPTEMBER 2020

PUBLICIZED PROJECT/PROGRAM/ACTIVITY (AMOUNT IN MILLION PESOS)												
NAME/ PARTICULARS & ID NO.	LOCATION	TOTAL COST		CONTRACTOR'S NAME	CONTRACTOR'S FINANCIAL CAPACITY	DATE STARTED (NTP)	TARGET COMPLETION DATE		% OF COMPLETION	TOTAL COST INCURRED TO DATE		REASON FOR DELAYED COMPLETION
		ORIGINAL	REVISED				ORIGINAL	REVISED				
A	B	C		D	E	F	G		H	I	J	
INFRASTRUCTURE PROJECT												
CONSTRUCTION OF STP	PSA Central Office	45,043,760.88	-	ECO-SYSTEM TECHNOLOGIES, INC.	728,351,537.60	19-Jul-2019	19-Apr-2020	30-Jun-2020	15.000%	6,756,564.13	As of Sep 2020	
									0.000%	-		
									0.000%	-		
									0.000%	-		
									0.000%	-		
							Sub-Total as of this Quarter		0.000%	-		
									15.000%	6,756,564.13		

Submitted by


SOCRATES L. RAMORES
 Director II/OIC-ANS FAS

Noted by 
ROSALINDA P. BAUTISTA
 Assistant Secretary
CLAIRE DENNIS S. MAPA, Ph.D
 Undersecretary
 National Statistician and Civil Registrar General

**PHILIPPINE STATISTICS AUTHORITY
ENHANCED QUARTERLY REPORT OF THE PUBLICIZED PROJECT
FOR THE QUARTER ENDED SEPTEMBER 2020**

PUBLICIZED PROJECT/PROGRAM/ACTIVITY (AMOUNT IN MILLION PESOS)												
NAME/ PARTICULARS & ID NO.	LOCATION	TOTAL COST		CONTRACTOR'S NAME	CONTRACTOR'S FINANCIAL CAPACITY	DATE STARTED (NTP)	TARGET COMPLETION DATE		% OF COMPLETION	TOTAL COST INCURRED TO DATE		REASON FOR DELAYED COMPLETION
		ORIGINAL	REVISED				ORIGINAL	REVISED		I	J	
A	B	C		D	E	F	G		II	I		J
INFRASTRUCTURE PROJECT												
									46.530%	598,479,301.56	As of latest report from DPWH as of 25 Sep 2020.	
CONSTRUCTION OF 23-STOREY BUILDING	PSA Central Office	1,286,297,788.99	1,286,222,440.48	TOKWING CONSTRUCTION CORP.	4,733,222,468.22	Feb. 6, 2017	Feb. 5, 2020	Jun. 20, 2020	0.000%	-		
									0.000%	-		
									0.000%	-		
									0.000%	-		
							Sub-Total as of this Quarter		0.000%	-		
									46.530%	598,479,301.56		

Submitted by: 
SOCRATES L. RAMORES
Director II/OIC-ANS FAS

Noted by: 
ROSALINDA P. BAUTISTA
Assistant Secretary
CLAIRE DENNIS S. MAPA, Ph.D
Undersecretary
National Statistician and Civil Registrar General