

# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
All PAP Codes	Common Use-Supplies and Equipment Available at PSDBM	All Offices/Service/Units	Shopping	every quarter	N/A	every quarter	every quarter	GoP	110510615.1	34431104.06	76079511.04	Procurement of common-use supplies available at PSDBM Virtual Store
All PAP Codes	Supplies and Materials not Available at PSDBM	ONS Core	Shopping	every quarter	N/A	every quarter	every quarter	GoP	38626	38626		
200000100001000	1. Common Electrical Supplies	ONS-PMS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	21400	21400		
200000100001000	2. Common Office Equipment	ONS-PMS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	25000	25000		
200000100001000	3. Common Office Supplies	ONS-PMS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	33200	33200		
200000100001000	4. Office Equipment and Accessories	ONS-PMS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	3650	3650		
200000100001000	5. Audio and Visual Presentation and Composing Equipment	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	22000	22000		
200000100001000	6. Paper, Materials and Products	ONS-PMS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	144200	144200		
200000100001000	7. Computer supplies	ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	42000	42000		
200000100001000	8. Common ICT Equipment	ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	309585	309585		
200000100001000	9. Consumables	ONS-PMS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	267920	267920		
200000100004000	Supplies and Materials not Available at PSDBM											
200000100004000	1. Common Office Supplies	ONS-SMU	Shopping	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	2996	2996		
200000100004000	2. Office Supplies	ONS-SMU	Shopping	20-Feb	N/A	20-Feb	20-Feb	GoP	1000	1000		
200000100004000	3. Paper, Materials and Products	ONS-SMU	Shopping	20-Feb	N/A	20-Feb	20-Feb	GoP	885	885		
200000100004000	4. Computer Supplies	ONS-SMU	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	2800	2800		
200000100004000	5. Consumables	ONS-SMU	Shopping	20-Feb	N/A	20-Feb	20-Feb	GoP	30000	30000		
200000100002000	Supplies and Materials not Available at PSDBM											
200000100002000	1. Consumables	ONS-ICU	Shopping	every quarter	N/A	every quarter	every quarter	GoP	120000	120000		
100000100001000	Supplies and Materials not Available at PSDBM											
100000100001000	1. Common Office Supplies	ONS-IAD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	20620.38	20620.38		
100000100001000	2. ICT Supplies	ONS-IAD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	196000	196000		
320100200001000	Supplies and Materials not Available at PSDBM											
320100200001000	1. ICT Supplies and Materials	PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	8500	8500		
320100200001000	2. Consumables	PRO	Shopping	20-Feb	N/A	20-Feb	20-Feb	GoP	11600	11600		
310100100001000	Supplies and Materials not Available at PSDBM											
310100100001000	1. Common Office Equipment	ODNS-SSO	NP-53.9 - Small Value Procurement	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	243000	2000	241000	
310100100001000	2. Common Office Supplies	ODNS-SSO	Shopping	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	23120	23120		
310100100001000	3. Audio and Visual presentation and composing equipment	ODNS-SSO	NP-53.9 - Small Value Procurement	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	220000	220000		
310100100001000	4. Computer Supplies	ODNS-SSO	Shopping	Q1,Q4	N/A	Q1,Q4	Q1,Q4	GoP	76000	76000		
310100100001000	5. Common ICT Equipment	ODNS-SSO	NP-53.9 - Small Value Procurement	Q1,Q4	N/A	Q1,Q4	Q1,Q4	GoP	80000	20000	60000	
310100100001000	Supplies and Materials not Available at PSDBM											
310100100001000	1. Common Electrical Supplies	ESSS-OANS ESSS-CSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	15200	15200		
310100100001000	2. Common Office Equipment	ESSS-SSD ESSS-TSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	135000	16000	119000	
310100100001000	3. Common Office Supplies	All Divisions of ESSS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	75440	75440		
310100100001000	4. Common Janitorial Supplies	ESSS-LPSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	3425	3425		
310100100001000	5. Office Equipment and Accessories	ESSS-OANS	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	51997	51997		
310100100001000	6. Office Supplies	All Divisions of ESSS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	35455	35455		
310100100001000	6A. Paper, Materials and Products	ESSS-ISD ESSS-SSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	307500	307500		
310100100001000	6B. Paper, Materials and Products	All Divisions of ESSS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	375808	375808		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	7. Electrical equipment and components and supplies	ESSS-OANS ESSS-SSD ESSS-LPSD	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	18800	18800		
310100100001000	8. Computer Supplies	All Divisions of ESSS	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	1055200.92	1055200.92		
310100100001000	9. Common ICT Equipment	ESSS-OANS ESSS-SSD ESSS-TSD ESSS-ISD ESSS-SSD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	1034000	419000	615000	
310100100001000	10. Consumables	All Divisions of ESSS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	1392000	1392000		
310100100001000	11. Procurement of Sharp Toner	ESSS-FSD	Direct Contracting	N/A	N/A	Q1,Q3	Q1,Q3	GoP	17200	17200		
310100100001000	12. Procurement of Tally Genicom Ink, Cartridge, Ribbon	ESSS-SSD ESSS-ISD	Direct Contracting	N/A	N/A	Q1,Q3	Q1,Q3	GoP	105000	105000		
310100100001000	12. Procurement of Kyocera Toners	ESSS-ISD ESSS-TSD	Direct Contracting	N/A	N/A	every quarter	every quarter	GoP	42000	42000		
310100100001000	13. Procurement of Duplo Ink and Master Roll	ESSS-FSD ESSS-SSD ESSS-ISD	Direct Contracting	N/A	N/A	every quarter	every quarter	GoP	106300	106300		
310100100001000	14. Audio and Visual Presentation and Composing Equipment	ESSS-OANS ESSS-SSD ESSS-TSD ESSS-ISD ESSS-SSD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	14000	14000		
310100100001000	15. Photographic or filming video equipment	ESSS-OANS ESSS-TSD ESSS-SSD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	72000	14000	58000	
310100100001000	16. Other Software	ESSS-SSD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	260000	30000	230000	
	Supplies and Materials not Available at PSDBM											
310100100002000	1. Common Electrical Supplies	SSSS-SDSD SSSS-EDSD SSSS-PHSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	12790	12790		
310100100002000	2. Common Office Supplies	All Divisions of SSSS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	104792.05	104792.05		
310100100002000	3. Office Equipment and Accessories	SSSS-LSRSD SSSS-EDSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3,Q4	N/A	Q1,Q2,Q3,Q4	Q1,Q2,Q3,Q4	GoP	130000	130000		
310100100002000	4. Computer Supplies	SSSS-SDSD SSSS-PHSD SSSS-IESD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3,Q4	N/A	Q1,Q2,Q3,Q4	Q1,Q2,Q3,Q4	GoP	237032	237032		
310100100002000	5. Common ICT Equipment	SSSS-SDSD SSSS-EDSD SSSS-IESD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3,Q4	N/A	Q1,Q2,Q3,Q4	Q1,Q2,Q3,Q4	GoP	2909940	55500	2854440	
310100100002000	6. Office Supplies	SSSS-OANS SSSS-PHSD SSSS-EDSD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	17370	17370		
310100100002000	7. Photographic or filming or video equipment	SSSS-SDSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	33000		33000	
310100100002000	8. Paper, Materials and Products	SSSS-EDSD SSSS-SDSD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	9375	9375		
310100100002000	9. Consumables	All Divisions of SSSS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	1390345.44	1390345.44		
310100100002000	10. Procurement of Kyocera Toners	SSSS-SDSD	Direct Contracting	N/A	N/A	every quarter	every quarter	GoP	52800	52800		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	11. Procurement of Duplo Ink and Master Roll	SSSS-IESD SSSS-EDSD	Direct Contracting	N/A	N/A	every quarter	every quarter	GoP	85750	85750		
	Supplies and Materials not Available at PSDBM											
310200100002000	1. Common Office Supplies	All Divisions of MAS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	135923	135923		
		MAS-OANS MAS-ENRAD MAS-AAD	NP-53.9 - Small Value Procurement									
310200100002000	2. Office Equipment and Accessories			Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	22000	22000		
310200100002000	3. Audio and Visual presentation and composing equipment	MAS-OANS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	5000	5000		
310200100002000	4. Paper, Materials and Products	All Divisions of MAS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	7390	7390		
310200100002000	5. Electrical equipment and components and supplies	All Divisions of MAS	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12480	12480		
		MAS-OANS MAS-AAD MAS-EAD MAS-IAD MAS-PAD MAS-SAD	NP-53.9 - Small Value Procurement									
310200100002000	6. Computer Supplies			Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	133760	133760		
310200100002000	7. Common ICT Equipment	MAS-EAD MAS-PAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	57113	57113		
310200100002000	8. Consumables	All Divisions of MAS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	2532860	2532860		
		MAS-SAD MAS-IAD MAS-AAD MAS-EAD MAS-PAD	Direct Contracting									
310200100002000	9. Procurement of Kyocera Toners			N/A	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	199590	199590		
310200100002000	10. Procurement of Sharp Toners	MAS-AAD	Direct Contracting	N/A	N/A	Q1,Q3	Q1,Q3	GoP	13500	13500		
	Supplies and Materials not Available at PSDBM											
310100100002000	1. Common Electrical Supplies	NCS	NP-53.9 - Small Value Procurement	Q1,Q3,Q4	N/A	Q1,Q3,Q4	Q1,Q3,Q4	GoP	59500	59500		
310100100002000	2. Common Office Supplies	NCS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	175645.8	175645.8		
310100100002000	3. Office Equipment and Accessories	NCS	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	2500	2500		
310100100002000	4. Paper, Materials and Products	NCS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	179300	179300		
310100100002000	5. Computer Supplies	NCS	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	844150	844150		
310100100002000	6. Consumables	NCS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	3560200	3560200		
310100100002000	7. Procurement of Duplicator Ink and Master Roll	NCS	Direct Contracting	N/A	N/A	Q1,Q3	Q1,Q3	GoP	134000	134000		
310100100002000	8. Procurement of Kyocera Toners	NCS	Direct Contracting	N/A	N/A	20-Jan	20-Jan	GoP	32000	32000		
	Supplies and Materials not Available at PSDBM											
310200100001000	1. Common Electrical Supplies	SS-OANS SS-SPPD SS-SSD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	10000	10000		
		SS-OANS SS-SPPD SS-SSD	Shopping									
310200100001000	2. Common Office Supplies	SS-SCD		every quarter	N/A	every quarter	every quarter	GoP	128450	128450		
310200100001000	3. Office Equipment and Accessories	SS-SPPD	Shopping	20-Apr	N/A	20-Apr	20-Apr	GoP	2500	2500		
		SS-SPPD SS-SSD SS-SCD	Shopping									
310200100001000	4. Office Supplies			every quarter	N/A	every quarter	every quarter	GoP	43040	43040		



Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	5. Audio and Visual Presentation and Composing Equipment	SS-SSD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	18000	18000		
310200100001000	6. Photographic or filming or video equipment	SS-SPPD SS-SSD SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	175000	175000		
310200100001000	7. Paper, Materials and Products	SS-SPPD SS-SSD SS-SCD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	7390	7390		
310200100001000	8. Electrical equipment and components and supplies	SS-SCD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	2500	2500		
310200100001000	9. Computer supplies	SS-SPPD SS-SSD SS-SCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	53000	53000		
310200100001000	10. Consumables	SS-OANS SS-SPPD SS-SSD SS-SCD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	1896800	1896800		
310200100001000	11. Procurement of Kyocera Toners	SS-SPPD SS-SSD SS-SCD	Direct Contracting	every quarter	N/A	every quarter	every quarter	GoP	1678400	1678400		
	Supplies and Materials not Available at PSDBM							GoP	0			
200000100003000	1. Common Electrical Supplies	ITDS-OANS	Shopping	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	8550	8550		
200000100003000	2. Common Office Equipment	ITDS-KMCD ITDS-SOID	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	83000	68000	15000	
200000100003000	3. Common Office Supplies	All Divisions of ITDS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	164015	164015		
200000100003000	4. Common Janitorial Supplies	ITDS-OANS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	4205	4205		
200000100003000	5. Office Equipment and Accessories	ITDS-SOID ITDS-KMCS ITDS-SQAD ITDS-OANS	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	563557	73557	490000	
200000100003000	6. Audio and Visual Presentation and Composing Equipment	ITDS-SOID ITDS- KMCD ITDS-OANS	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	2490612	40812	2449800	
200000100003000	7. Photographic or filming equipment	ITDS-SOID ITDS-KMCD	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	647283	59006	588277	
200000100003000	9. Paper, Materials and Products	All Divisions of ITDS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	536419.6	536419.6		
200000100003000	10. Lighting and Fixtures and Accessories	ITDS-RDMD ITDS-SOID	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	58850	58850		
200000100003000	11. Electrical equipment and components and supplies	ITDS-RDMD ITDS-SOID	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	225500	225500		
200000100003000	12. Computer Supplies	ITDS-OANS ITDS-SOID ITDS-SQAD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	935326	441226	494100	
200000100003000	13. Procurement of Duplo Ink and Master Roll	ITDS-KMCD ITDS-SOID	Direct Contracting	20-Feb	N/A	20-Feb	20-Feb	GoP	115000	115000		
200000100003000	14. Procurment of Kyocera Toners	ITDS-KMCD	Direct Contracting	every quarter	N/A	every quarter	every quarter	GoP	264000	264000		
200000100003000	15. Procurement of Sharp Toners	ITDS-KMCD	Direct Contracting	every quarter	N/A	every quarter	every quarter	GoP	64000	64000		
200000100003000	16. Consumables	All Divisions of ITDS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	1227300	1227300		
	Supplies and Materials not Available at PSDBM											



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	1. Common Electrical Supplies	OANS-FAS FAS-GSD FAS-HRD	Shopping	every quarter	N/A	every quarter	every quarter	GoP	92155.8	92155.8		
100000100001000	2. Computer Supplies	All Divisions of FAS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1552045	1552045		
100000100001000	3. Common Office Supplies	All Divisions of FAS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	2081692.03	2081692.03		
100000100001000	4. Common Janitorial Supplies	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	3132580	3132580		
100000100001000	5. Office Equipment and Accessories	FAS-OANS FAS-GSD FAS-BD FAS-HRD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	524150	524150		
100000100001000	6. Audio and Visual Presentation and Composing Equipment	FAS-AD FAS-GSD FAS-HRD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	144200	144200		
100000100001000	7. Cleaning Equipment and Supplies	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	302445	302445		
100000100001000	8. Paper, Materials and Products	All Divisions of FAS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	1828479.07	1828479.07		
100000100001000	9. Lighting and fixtures and accessories	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	133100	133100		
100000100001000	9. Consumables	All Divisions of FAS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	10501422.8	10501422.8		
100000100001000	10. Procurement of Kyocera Toners	FAS-GSD	Direct Contracting	N/A	N/A	every quarter	every quarter	GoP	792000	792000		
100000100001000	11. Furniture and Furnishings	FAS-GSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	953590	953590		
320100100001000	Supplies and Materials not Available at PSDBM											
320100100003000	1. Common Electrical Supplies	All Divisions of CRS	Shopping	every quarter	N/A	every quarter	every quarter	GoP	92155.8	92155.8		
320100100003000	2. Common Office Equipment	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	2570995	2570995		
320100100003000	3. Common Office Supplies	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1228140.24	1228140.24		
320100100003000	4. Common Janitorial Supplies	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	49463.36	49463.36		
320100100003000	5. Office Equipment and Accessories	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	608800	608800		
320100100003000	6. Office Supplies	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	437915	437915		
320100100003000	8. Audio and Visual Presentation and Composing Equipment	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	159000	159000		
320100100003000	9. Photographic or filming or video equipment	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	138000	138000		
320100100003000	10. Cleaning Equipment and Supplies	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	9550	9550		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	11. Paper, Materials and Products	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	1863532	1863532		
320100100001000 320100100003000	12. Lighting and fixtures and accessories	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	2150	2150		
320100100001000 320100100003000	13. Electrical equipment and components and supplies	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	25000	25000		
320100100001000 320100100003000	14. Computer Supplies	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1922983	1922983		
320100100001000 320100100003000	15. Common ICT Equipment	All Divisions of CRS	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	8843600	531600	8312000	
320100100001000 320100100003000	16. Consumables	All Divisions of CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	4091320	4091320		
320100100001000 320100100003000	17. Procurement of Kyocera Toners	All Divisions of CRS	Direct Contracting	N/A	N/A	every quarter	every quarter	GoP	840000	840000		
<b>OTHER CATEGORIES</b>												
200000100001000	Certificate Holder	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	30000	30000		
200000100001000	Medals	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	10500	10500		
200000100001000	PSA Flag	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Mar	20-Mar	GoP	250000	250000		
200000100001000	Plaque 11"	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	17000	17000		
200000100001000	Plaque 13"	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	13300	13300		
200000100001000	Plaque 15"	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	6300	6300		
200000100001000	Plaque 8"	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	1400	1400		
200000100001000	Plaque 10"	ONS-PMS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	25600	25600		
200000100001000	Plaque for Coaches	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	17000	17000		
200000100001000	Plaque for Guest Speakers and Judges	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	5000	5000		
200000100001000	Plastic Envelope with Holder	ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1800	1800		
200000100001000	Polo Shirts	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	70000	70000		
200000100001000	Sacks	ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	800	800		
200000100001000	Training Kit for PSA Awards Writeshop	ONS-PMS	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	18750	18750		
200000100001000	Trophy 10" Glass	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	2300	2300		
200000100001000	Trophy 12" Glass	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	2600	2600		
200000100001000	Trophy 14" Glass	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	2900	2900		
200000100001000	Trophy 16" Glass	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	3100	3100		
200000100001000	Trophy 18" Glass	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	3300	3300		
200000100001000	Trophy 8" Glass	ONS-PMS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	18700	18700		
200000100002000	PSA Customized folder	ONS-ICU	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	10000	10000		
200000100002000	Customized PSA Folder	ONS-ICU	NP-53.9 - Small Value Procurement	Q2, Q3	N/A	Q2,Q3	Q2,Q3	GoP	10000	10000		
200000100002000	Customized envelope, Full Hinabol Fabric with coco buttons and twine, A4	ONS-ICU	NP-53.9 - Small Value Procurement	Q2, Q3	N/A	Q2,Q3	Q2,Q3	GoP	15000	15000		
200000100002000	Customized ballpen, PSA logo	ONS-ICU	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	2000	2000		
200000100002000	60" Monitor	ONS-ICU	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	35000		35000	
200000100002000	UPS for Work Station	ONS-ICU	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	25000	25000		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100002000	Powerbank	ONS-ICU	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	4900	4900		
200000100002000	Native tokens	ONS-ICU	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	100000	100000		
200000100002000	Steel filing cabinet	ONS-ICU	NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	15000		15000	
200000100002000	ASEAN member-states flags and poles	ONS-ICU	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	65000	65000		
100000100001000	Office Chair with headrest	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	25000		25000	
100000100001000	Digital Microwave	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	10000	10000		
100000100001000	Resolver or OptiaSmartStart System (w/ training)	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	600000		600000	
100000100001000	MS Office Software License	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	14000	14000		
100000100001000	UPS	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	15000		15000	
100000100001000	External Hard drive 4TB	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	18000		18000	
100000100001000	PRINTER, Inkjet, Color (single function)	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	40000		40000	
100000100001000	Digital Camera (Point and shoot-20 megapixels)	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	20000		20000	
100000100001000	Clicker/Pointer for the LCD Projector	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	2000	2000		
100000100001000	Power Bank 12,000mAh	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	7000	7000		
100000100001000	External DVD reader	ONS-IAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	2000	2000		
100000100001000	Prepaid Card, P300.00	ONS-IAD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	28800	28800		
100000100001000	References (Handbook)	ONS-IAD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	6000	6000		
100000100001000	First Aid Kit	ONS-IAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	2000	2000		
100000100001000	Wooden book cabinet	ONS-IAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	20000		20000	
100000100001000	Teaspoon	ONS-IAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	1000	1000		
100000100001000	Place Mat	ONS-IAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	1000	1000		
100000100001000	Forum kit (Ballpen & Notebook)	ONS-IAD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	46000	46000		
100000100001000	Tarpaulin	ONS-IAD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	10000	10000		
100000100001000	Certificate Holder	ONS-IAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	9000	9000		
100000100001000	Wooden side office table	ONS-IAD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	5000	5000		
100000100001000	LED Wall for 2 days (9 ft x 12 ft)	ONS-IAD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	70000	70000		
200000100001000	Barcode Sticker 10sheets/pack, 30 labels/pack	ONS-LS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	64800	64,800.00		
200000100001000	Cups per Dozen	ONS-LS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	6000	6,000.00		
200000100001000	DOCUMENT CAMERA, four(4) reference points demarcate viewing area, 16x(1600%) consecutive zoom, PC and Doc Cam video switcher, plug and play	ONS-LS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	40000	40,000.00		
200000100001000	Drinking glass per dozen	ONS-LS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	6000	6,000.00		
200000100001000	Electric airpot	ONS-LS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	8000	8,000.00		
200000100001000	Powerbank 100,000 mAh	ONS-LS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	20000	20,000.00		
200000100001000	Steel Racks	ONS-LS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	1200000	1,200,000.00		
200000100001000	Spoon and Fork	ONS-LS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	800	800.00		
200000100001000	Wall Clock	ONS-LS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	6000	6,000.00		
200000100001000	Split type inverter aircon including the installation	ONS-LS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	70000	70,000.00		
200000100001000	Trodat	ONS-LS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	10000	10,000.00		
200000100001000	DrySeal	ONS-LS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	5000	5,000.00		
200000100001000	Dating and Stam, ping Machine	ONS-LS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	120000	120,000.00		
200000100001000	Sets of Computers with UPS	ONS-LS	Competitive Bidding	20-Jul	20-Jul	20-Aug	20-Aug	GoP	2400000		2400000	
200000100001000	Printer with toners	ONS-LS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	60000	60000		
200000100001000	Photocopier	ONS-LS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	300000	300000		
200000100001000	3 in 1 Laser Printer (Central)	ONS-LS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	385000	385000		
320100200002000	Push Cart Heavy Duty	PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
320100200002000	Hard Hat	PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	12000	12000		
320100200002000	Multipurpose Extension Cord with Surge Protector	PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	36000	36000		
320100200002000	Trays for Cards (Custom Built)	PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	200000	200000		
320100200002000	Emergency Light	PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	8800	8800		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100200002000	Paper Towel		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	13600	13600		
320100200002000	Wall Mounting Paper Towel Dispenser		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	3400	3400		
320100200002000	Heavy Duty Metal Racks/Shelves		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	24000	24000		
320100200002000	4 Layer Shoe Rack		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	3600	3600		
320100200002000	Safety Shoes for Card Personalization, QA		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	29000	29000		
320100200002000	Smock Gown with Cap for Card Personalization		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	86000	86000		
320100200002000	Nitrile Gloves for Card Personalization, QA		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	46200	46200		
320100200002000	Face Mask for Personalization		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	23100	23100		
320100200002000	First Aid Kit		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	7000	7000		
320100200002000	Clipboard Paper Holder		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	600	600		
320100200002000	Whiteboard/Corkboard Combination		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	6000	6000		
320100200002000	Storage Box with Lid		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	975	975		
320100200002000	Dead Bolt		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	15000	15000		
320100200002000	Electrical Tool Kit		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	5000	5000		
320100200002000	Electronic Ballast 2x18 Watts		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	4100	4100		
320100200002000	Electronic Ballast 2x36 Watts		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	4550	4550		
320100200002000	Emergency Light		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	8800	8800		
320100200002000	Heavy Duty Extension Cord		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	4000	4000		
320100200002000	Universal Extension Cord Wheel (15meters)		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	20000	20000		
320100200002000	Universal Tower Extension Cord (16gang)		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	18000	18000		
320100200002000	WD 40 Liquid Cleaning		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	2000	2000		
320100200002000	Wipe Out Dirt and Stain Remover		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	2400	2400		
320100200002000	Forensic Optimal Comparator		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	800000		800000	
320100200002000	Automated Biometric Information Systems		PRO	Competitive Bidding	20-Feb	20-Feb	20-Feb	20-Feb	GoP	1700000000		1700000000	
320100200002000	Scanner		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	12000			
320100200002000	Top Load Scanner		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	50000		50000	
320100200002000	Paper Shredder Heavy Duty Microcut		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	48000		48000	
320100200002000	Multi Function Laser Printer		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	45000		45000	
320100200002000	LED Projector Full HD		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	45000		45000	
320100200002000	Enterprise Anti Virus		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	70000		70000	
320100200002000	Navicat		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	70000		70000	
320100200002000	Subscription Based Software		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	7500	7500		
320100200002000	Fit Out of Office Space		PRO	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	70000000		70000000	
320100200002000	Fit Out of Production Facility		PRO	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	30000000		30000000	
320100200002000	Android Tablets		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	675000		675000	
320100200002000	Refrigerator		PRO	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	40000		40000	
320100200002000	Generator		PRO	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	240000		240000	
320100200002000	Laptop		PRO	Competitive Bidding	20-Mar	20-Mar	20-Apr	20-Apr	GoP	2840000	2840000		
320100200002000	Biometric Machines for Authentication		PRO	Competitive Bidding	20-Jun	20-Jun	20-Jul	20-Jul	GoP	160000000		160000000	
320100200002000	Motor Vehicles (Central Office)		PRO	Competitive Bidding	20-Mar	20-Mar	20-Jun	20-Jun	GoP	1800000		1800000	
320100200002000	Motor Vehicles (PSO/RSSO)		PRO	Competitive Bidding	20-Mar	20-Mar	20-Jun	20-Jun	GoP	123600000		123600000	
320100200002000	Paper Shredder Heavy Duty Microcut		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	48800		48800	
320100200002000	Multi Function Laser Printer		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	45000		45000	
320100200002000	LED Projector Full HD		PRO	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	45000		45000	
310100100001000	Cork board with aluminum frame		ESSS-OANS	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	2400	2400		
310100200005000	ID lace and jacket (2019 ASPBI/MISSI/PPS)		ESSS-ISD	NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	45000	45000		
310100200005000	Horizontal Name Plate Acrylic Transparent (11 x 4 inch)		ESSS-ISD	NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	400	400		
310100100001000	Training kit for the Mid-Year Assessment		ESSS-OANS	NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	100000	100000		
310100100001000	Training kit for the Year-End Assessment and Cascading of Work program		ESSS-OANS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	100000	100000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Training Kit for Operational Training on L&P Surveys (redesigned BLPS) bag, notebook, ballpen customized	ESSS-LPSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	30000	30000		
310100100001000	Customized ID Lace/Lanyard & Holder with USB 16GB flash drive for Operational Training on L&P Surveys	ESSS-LPSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	30000	30000		
310100100001000	Training kit for the Task Force Training for Stocks Surveys	ESSS-CSD		NP-53.9 - Small Value Procurement	Jun-20	N/A	Jun-20	Jun-20	GoP	15000	15000		
310100100001000	Training kit for the 2020 Operational Training for Stocks Surveys	ESSS-CSD		NP-53.9 - Small Value Procurement	Jun-20	N/A	Jun-20	Jun-20	GoP	27500	27500		
310100100001000	Training kit/Token for the 2020 Operational Training for Palay and Corn Surveys - 1st Level Training	ESSS-CSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	80500	80500		
310100100001000	Training Kit/Token for the 2020 Operational Training for Crops Production Survey - 1st level training	ESSS-CSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	25000	25000		
310100200001200	Token for 2019 SICT Respondents Forum	ESSS-SSD		Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2000000	2000000		
310100200001200	Token for QSPBI Forum	ESSS-SSD		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	100000	100000		
310100200001200	Bag for SICT Trainers	ESSS-SSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	50000	50000		
310100100001000	Plastic Encasement	ESSS-SSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	10000	10000		
310100100001000	Certificate Holder (size- A4)	ESSS-SSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	10000	10000		
310100100001000	Training Kit for QSPBI (Includes bag, USB 16GB, pen, notebook)	ESSS-SSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	20000	20000		
310100100001000	Sphygmomanometer	ESSS-SSD		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	2000	2000		
310100100001000	Emergency Kit	ESSS-SSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	25000	25000		
310100100001000	PSD Rubber Stamp Printer (Self Ink Stamp)	ESSS-PSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	1500	1500		
310100100001000	Sacks (biggest size)	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	8000	8000		
310100100001000	Plastic Garbage (26"x40") clear	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	8000	8000		
310100100001000	Rubber thimble/ finger tips	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	385	385		
310100100001000	Refill inking pads for numbering machine (10 digits) 12 pads/box	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	660	660		
310100100001000	Magazine File (large box with cover)	ESSS-TSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	3300	3300		
310100100001000	DVD Rewriteable, speed: 4x min., 4.7 GB capacity	ESSS-TSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	218	218		
310100100001000	Explanatory Notes HS 2017 (5 Volumes)- 5 Binders	ESSS-TSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	47636	47636		
310100100001000	CD ROM Harmonized System Database 2017	ESSS-TSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	81662	81662		
310100100001000	Token for IMTS Workshop (Customized bag, notebook and USB ballpen with pointer)	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	75000	75000		
310100100001000	Token for discussants (Users and Stakeholder's Forum for IMTS)	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	3000	3000		
310100100001000	Lei (Users and Stakeholder's Forum for IMTS)	ESSS-TSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	3500	3500		
310100100001000	PACKAGING TAPE HAND DISPENSER FOR 48mm width tape	ESSS-ISD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1600	1600		
310100100001000	Pocket Ladder Expandable File Folder 24 pocket	ESSS-ISD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	32000	32000		
310100100001000	Medicine Cabinet	ESSS-ISD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	2500	2500		
310100100001000	Sphygmomanometer Manual	ESSS-ISD		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	5000	5000		
310100100001000	Sphygmomanometer Digital	ESSS-ISD		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	5000	5000		
310100200005000	Token for Sample establishment (2019 ASPBI)	ESSS-ISD		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	750000	750000		
310100200005000	Token for sample establishments (MISSI/PPS)	ESSS-ISD		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	750000	750000		
310100200005000	Token during the Forum (MISSI/PPS)	ESSS-ISD		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	100000	100000		
310100200005000	Training kit (MISSI/PPS)	ESSS-ISD		NP-53.9 - Small Value Procurement	May-20	N/A	May-20	May-20	GoP	100000	100000		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100200005000	First Aid Kit for the Trainers	ESSS-isd		NP-53.9 - Small Value Procurement	May-20	N/A	May-20	May-20	GoP	146000	146000		
310100200005000	Souvenir for Data Dissemination and Training (Building Permit)	ESSS-isd		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	200000	200000		
310100200005000	Tokens for Resource Persons and Presentors (Building Permit)	ESSS-isd		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	75000	75000		
310100200005000	Souvenir for Data Dissemination and Training (2017 ASPBI Final Result)	ESSS-isd		NP-53.9 - Small Value Procurement	Aug-20	N/A	Aug-20	Aug-20	GoP	200000	200000		
310100200005000	Tokens for Resource Persons and Presentors (2017 ASPBI Final Result)	ESSS-isd		NP-53.9 - Small Value Procurement	Aug-20	N/A	Aug-20	Aug-20	GoP	75000	75000		
310100200005000	Plaques and Trophies (2017 ASPBI Final Result)	ESSS-isd		NP-53.9 - Small Value Procurement	Aug-20	N/A	Aug-20	Aug-20	GoP	45000	45000		
310100200005000	Data Dissemination Kit (2017 ASPBI Final Result)	ESSS-isd		NP-53.9 - Small Value Procurement	Aug-20	N/A	Aug-20	Aug-20	GoP	100000	100000		
310100200005000	Trainer's Bag (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	500000	500000		
310100200005000	Training Kit (for 5 workshops ) (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	75000	75000		
310100200005000	Trainer's Umbrellas - automatic / personalize (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	100000	100000		
310100200005000	T-Shirts for Task Force Trainers. (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	90000	90000		
310100200005000	Jacket for Task Force Trainers. (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	400000	400000		
310100200005000	Enumerator's Bag (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	750000	750000		
310100200005000	Enumerator's Umbrellas (2019 ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	450000	450000		
310100100001000	Sacks (Biggest Size)	ESSS-isd		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	4000	4000		
310100200005000	2017 ASPBI/SICT Data Dissemination Forum (Powerbank)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	50000	50000		
310100200005000	2017 ASPBI/SICT Data Dissemination Forum (Plaque)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	21000	21000		
310100200005000	2017 ASPBI/SICT Data Dissemination Forum (Kit Bags)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	180000	180000		
310100200005000	2017 ASPBI/SICT Data Dissemination Forum (ID Lace with Lanyard USB)	ESSS-isd		NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	15000	15000		
310100200005000	2017 ASPBI/SICT Data Dissemination Forum (Nameplate)	ESSS-isd		NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	2000	2000		
310100200005000	USB OTG (16GB) for the National Dissemination Forum	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	82500	82500		
310100100002000	Adobe Illustrator	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	19800		19800	
310100100002000	Anti-Virus	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	22000	22000		
310100100002000	Google Cloud Storage subscription (1TB)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	26394.5		26394.5	
310100100002000	Stata	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	220000		220000	
310100100002000	Enumerators Bag	SSSS-DHSD		NP-53.9 - Small Value Procurement	May-20	N/A	May-20	May-20	GoP	480000	480000		
310100100002000	Training Kit (Trainer's Bag)	SSSS-IESD		NP-53.9 - Small Value Procurement	Jun-20	N/A	Jun-20	Jun-20	GoP	311500	311500		
310100100002000	Training Kit	SSSS-IESD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	300000	300000		
310100100002000	Training Kit (T-shirt)	SSSS-IESD		NP-53.9 - Small Value Procurement	Sep-20	N/A	Sep-20	Sep-20	GoP	119000	119000		
310100100002000	Dissemination Kits	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	165000	165000		
310100100002000	Token (ID Lace with USB)	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	80000	80000		
310100100002000	ID JACKET with Lace	SSSS-PHSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	5000	5000		
310100100002000	ID Jacket with lace	SSSS-EDSD		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	30000	30000		
310100100002000	Certificate Holder, size A4	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	10000	10000		
310100100002000	SDG Tokens for SDG Focal Points	SSSS-PHSD		NP-53.9 - Small Value Procurement	Nov-20	N/A	Nov-20	Nov-20	GoP	30000	30000		
310100100002000	Notebook with PSA Logo, Document Bag Supplies for the National Consultation Workshop with Stakeholders in Agriculture in Fishery Sector	MAS-AAD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Feb	20-Feb	GoP	45000	45000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Notebook 200 leaves with PSA Logo	MAS-AAD	NP-53.9 - Small Value Procurement	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	18100	18100		
310100100002000	Document Bag	MAS-AAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	18000	18000		
310100100002000	Mini Fan with Water Mist Function	MAS-AAD	NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	7500	7500		
310200100002000	X standee tarpaulin	MAS-ENRAD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	2400	2400		
310200100002000	Advocacy Materials for Training/Forum	MAS-ENRAD	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	60000	60000		
310200100002000	Lei	MAS-IAD	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	8520	8520		
310200100002000	Envelope/Bag	MAS-IAD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	181500	181500		
310200100002000	Token	MAS-IAD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	297000	297000		
310200100002000	Other Supplies	MAS-IAD	NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	211200	211200		
310200100002000	Microwave Oven	MAS-OANS	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	10000	10000		
310200100002000	Lateral Steel Cabinet	MAS-OANS	NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	20000	20000		
310200100002000	TV Plus	MAS-OANS	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	2000	2000		
310100100002000	Customized Notebook with PSA Logo	NCS	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	35000	35000		
310100100002000	Customized Notebook with PSA Logo and flash drive	NCS	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	350000	350000		
310100200002000	Flash Drive with 2022 CAF Logo	NCS-AFCD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	40000	40000		
310100100002000	Data Dissemination Forum tokens (@500 x 200 pax)	NCS	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Sep	20-Sep	GoP	100000	100000		
310100100002000	MAGIC SING Karaoke	NCS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-May	20-May	GoP	74500	74500		
310100100002000	Sound Proofing of Boardroom and other meeting rooms	NCS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-May	20-May	GoP	900000	900000		
3101002000015000	Banner stand 2ft x 5ft	NCS-PHCD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	35000	35000		
3101002000015000	Jacket	NCS-PHCD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	640000	640000		
3101002000015000	Trainer's Bag	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Feb	20-Feb	GoP	960000	960000		
3101002000015000	Tablet Charger	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	180000	180000		
3101002000015000	LAN Card	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	50000	50000		
3101002000015000	SD Card	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	300000	300000		
3101002000015000	Dish Sterilizer	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	22000	22000		
3101002000015000	Desktop	NCS-PHCD	Competitive Bidding	Feb-20	20-Feb	Mar-20	Mar-20	GoP	2050000		2050000	
3101002000015000	Lanyard with ID Card Holder	NCS-PHCD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	100000	100000		
3101002000015000	Laptop	NCS-PHCD	NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	750000		750000	
3101002000015000	Projector	NCS-PHCD	NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	200000		200000	
310100100002000	Supplies for ULE Briefing & Field Updating	NCS-SICD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Aug	20-Aug	GoP	272120	272120		
310100100002000	Kit for National Data Dissemination participants (@200x500)	NCS-SICD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	100000	100000		
310100100002000	Token for National Data Dissemination for Establishment Awardees (@50x1000)	NCS-SICD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	50000	50000		
310100100002000	Supplies for ULE Briefing & Field Updating	NCS-SICD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Aug	20-Aug	GoP	272120	272120		
310100100002000	Kit for National Data Dissemination participants (@200x500)	NCS-SICD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	100000	100000		
310100100002000	Token for National Data Dissemination for Establishment Awardees (@50x1000)	NCS-SICD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	50000	50000		
310100100002000	Token for Coordination Activities (150@1000 per pc)	NCS-SICD	NP-53.9 - Small Value Procurement	Jun-20	N/A	20-Jul	20-Jul	GoP	150000	150000		
310100100002000	Other Materials and supplies	NCS-SICD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jul	20-Jul	GoP	400000	400000		
310100200002000	Logo Design Services (IEC material)	NCS-AFCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	100000	100000		
310100200002000	Ballpen with 2022 CAF Logo (token/IEC material)	NCS-AFCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	16400	16400		
310100200002000	Bag with 2022 CAF logo (token/IEC material)	NCS-AFCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	70000	70000		
310100200002000	Cap/hat with 2022 CAF logo (token/IEC material)	NCS-AFCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	100000	100000		
3101002000015000	Customized bag tag for 2020 CPH IEC	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	75000	75000		
3101002000015000	Customized raincoat for 2020 CPH IEC	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	450000	450000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101002000015000	Production of 2020 CPH Music Video and Dance Video	NCS-PHCD	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	20-Feb	20-Feb	GoP	1700000	1700000		
3101002000015000	Production of TV, Cinema, and Radio Advertisement	NCS-PHCD	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	20-Feb	20-Feb	GoP	10000000	10000000		
3101002000015000	Media Placement (Television Advertisement)	NCS-PHCD	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	20-Feb	20-Feb	GoP	29375275	29375275		
3101002000015000	Media Placement (Radio Advertisement)	NCS-PHCD	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	20-Feb	20-Feb	GoP	11270920	11270920		
3101002000015000	Media Placement (Cinema Advertisement)	NCS-PHCD	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	20-Feb	20-Feb	GoP	4800000	4800000		
3101002000015000	Newspaper Advertisement (Broasheet and Tabloid)	NCS-PHCD	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	20-Feb	20-Feb	GoP	2200000	2200000		
3102001000010000	5th RSC Summit Kit Bags	SS-SPPD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	67500	67500		
3102001000010000	5th RSC Summit Tokens	SS-SPPD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	20000	20000		
3102001000010000	5th RSC Summit Plaque	SS-SPPD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	8000	8000		
3102001000010000	NSM Awards Plaque	SS-SPPD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	10000	10000		
3102001000010000	World Statistics Day Shirt	SS-SPPD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	85000	60000	25000	
3102001000010000	4th PSS Bowling Tournament Shirt	SS-SPPD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	60000	60000		
3102001000010000	PSDP 2018-2023 Update Kit Bag	SS-SPPD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	225000	225000		
3102001000010000	RAFRS - Workshop/Orientation on the Implementation of the RAFRS (Customized Workshop Kits/Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	30000	30000		
3102001000010000	PSADA - Workshop on PSADA Documentation for PSA Central Office Staff (Customized Workshop Kits/Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	40000	40000		
3102001000010000	PSQAF - Workshop on the Pilot assessment of PSA's adherence to PSQAF (Customized Workshop kits/Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	30000	30000		
3102001000010000	PSS-Wide Orientation on UN NQAF and GSBPM (Customized Workshop Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	30000	30000		
3102001000010000	SSRCS Advocacy Forum (Customized Workshop Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	39000	39000		
3102001000010000	Orientation on SSRCS, UN NQAF and GSBPM for PSA 6 back-to-back with Advocacy Forum on SSRCS for RSC 6 (Customized Workshop Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	30000	30000		
3102001000010000	2020 ICSDGs (Customized Conference Bags)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	280000	280000		
3102001000010000	2020 ICSDGs (ID card holder and customized lanyard)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	40000	40000		
3102001000010000	2020 ICSDGs (Customized Notebooks)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	50000	50000		
3102001000010000	2020 ICSDGs (Customized Ballpens)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	40000	40000		
3102001000010000	2020 ICSDGs (Event Shirt)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	202500	202500		
3102001000010000	2020 ICSDGs (Tokens for speakers/Country Participants)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	180000	180000		
3102001000010000	2020 ICSDGs (OTG USBs)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	180000	180000		
3102001000010000	2020 ICSDGs (VIP Leis)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	25000	25000		
3102001000010000	2020 ICSDGs (Rental of LCD Projectors, Laptops and photocopier)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	85000	85000		
3102001000010000	2020 ICSDGs (Sounds and lights/LCD Wall/Screen Rental)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	180000	180000		
3102001000010000	2020 ICSDGs (Photo and Video Coverage)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	100000	100000		
3102001000010000	2020 ICSDGs (Photobooth)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	18000	18000		
3102001000010000	2020 ICSDGs (Exhibit Booth Rentals)	SS-SSD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	54000	54000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	2020 ICSDGs (Communication Expense - Cell cards)	SS-SSD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	40000	40000		
310200100001000	ICT - Anti-Virus	SS-SCD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	5000	5000		
310200100001000	ICT - MS Office	SS-SCD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
310200100001000	Customized Seminar Bags for the Technical Consultation Workshop with PSA Subject Matter Divisions and TWGGC	SS-SCD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	30000	30000		
310200100001000	Customized USB Flash Drives as tokens for the Technical Consultation Workshop with PSA Subject Matter Divisions and TWGGC	SS-SCD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	30000	30000		
310200100001000	Customized Seminar Bags for the Joint Workshop of the Interagency Committee on Statistical Standards and Classifications (IACSSC) and TWGGC	SS-SCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	30000	30000		
310200100001000	Customized USB Flash Drives as tokens for the Joint Workshop of the Interagency Committee on Statistical Standards and Classifications (IACSSC) and TWGGC	SS-SCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	30000	30000		
310200100001000	Customized Seminar Bags for the Consultation meetings with LGUs on selected areas to consult the proposed concepts and definitions of purok, sitio and zone	SS-SCD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	50000	50000		
310200100001000	Customized USB Flash Drives as tokens for the Consultation meetings with LGUs on selected areas to consult the proposed concepts and definitions of purok, sitio and zone	SS-SCD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	50000	50000		
310200100001000	Customized Seminar Bags for the Technical Consultation Workshop with PSA Subject Matter Divisions and TWGExpC	SS-SCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	30000	30000		
310200100001000	Customized USB Flash Drives as tokens for the Technical Consultation Workshop with PSA Subject Matter Divisions and TWGExpC	SS-SCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	30000	30000		
310200100001000	Customized Seminar Bags for the Joint Workshop of the IACSSC and TWGExpC	SS-SCD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	30000	30000		
310200100001000	Customized USB Flash Drives as tokens for the Joint Workshop of the IACSSC and TWGExpC	SS-SCD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	30000	30000		
310200100001000	Customized Seminar Bags for the Training Workshop for the 2018 PSCCS for Data Producers	SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	30000	30000		
310200100001000	Customized USB Flash Drives as token for the Training Workshop for the 2018 PSCCS for Data Producers	SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	30000	30000		
310200100001000	Customized Seminar Bags for the Collaboration with ARTA/DICT and other Central Office Departments on the Adoption of Standard Classifications at the Local Levels	SS-SCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	40000	40000		
310200100001000	Customized USB Flash Drives as token for the Collaboration with ARTA/DICT and other Central Office Departments on the Adoption of Standard Classifications at the Local Levels	SS-SCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	40000	40000		

M



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	Tokens for the Collaboration with ARTA/DICT and other Central Office Departments on the Adoption of Standard Classifications at the Local Levels		SS-SCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	20000	20000		
310200100001000	Customized Seminar Bags for the National Dissemination Workshop on the 2019 PSCC		SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
310200100001000	Customized USB Flash Drives as token for the National Dissemination Workshop on the 2019 PSCC		SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
310200100001000	Customized Tokens for the National Dissemination Workshop on the 2019 PSCC		SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	10000	10000		
310200100001000	Customized Seminar Bags for the National Dissemination Workshop on the 2019 Updates to the 2009 PSIC		SS-SCD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
310200100001000	Customized USB Flash Drives as token for the National Dissemination Workshop on the 2019 Updates to the 2009 PSIC		SS-SCD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
310200100001000	Customized Tokens for the National Dissemination Workshop on the 2019 Updates to the 2009 PSIC		SS-SCD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	10000	10000		
310200100001000	Customized Seminar Bags for the Training Workshop on Standard Classification Systems and use of the e-Classification Mobile App or Municipal LGUs		SS-SCD	NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	100000	100000		
310200100001000	Customized USB Flash Drives as token for the Training Workshop on Standard Classification Systems and use of the e-Classification Mobile App or Municipal LGUs		SS-SCD	NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	100000	100000		
310200100001000	Customized Seminar Bags for the Training Workshop on Standard Classification Systems and use of the e-Classification Mobile App or Municipal LGUs		SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
310200100001000	Customized USB Flash Drives as token for the Training Workshop on Standard Classification Systems and use of the e-Classification Mobile App or Municipal LGUs		SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
310200100001000	Token for the National Dissemination Workshop on the 2019 Updates to the 2009 PSIC		SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	5000	5000		
200000100003000	All Metal Office Shelf		SS-SPPD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	10500	10500		
200000100003000	Training Kit		ITDS-SQAD	NP-53.9 - Small Value Procurement	Q2,Q3	20-Apr	Q2,Q3	Q2,Q3	GoP	30000	30000		
200000100003000	Desktop		ITDS-SOID	NP-53.5 Agency-to-Agency	N/A	N/A	Feb-20	Feb-20	GoP	40000000		40000000	
200000100003000	Wireless Router		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2376000		2376000	
200000100003000	Flash Drive OTG 32GB		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1065600		1065600	
200000100003000	External Hard Drive 2 TB, 2.5" HDD, USB 3.0		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3060000		3060000	
200000100003000	55" LED Monitor		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2670000		2670000	
200000100003000	Duplo Copier with Collator		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1000000		1000000	
200000100003000	External Hard Drive 2 TB, 2.5" HDD, USB 3.0		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3060000		3060000	
200000100003000	External Hard Drive 4 TB		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1020000		1020000	
200000100003000	Fax Machine		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1080000		1080000	
200000100003000	Flash Drive (OTG) 32 GB		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1065600		1065600	
200000100003000	High End Desktop		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	5520000		5520000	
200000100003000	High-end Tablet		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	15000000		15000000	
200000100003000	LED Projector		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	4000000		4000000	



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100003000	Managed Switch		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3570000		3570000	
200000100003000	Mouse (rechargeable and wireless)		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1661000		1661000	
200000100003000	NAS		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	9000000		9000000	
200000100003000	NAS with 4 slots, 2 TB hard drive each slot and UPS		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	150000		150000	
200000100003000	Network Maintenance Tools		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1154000		1154000	
200000100003000	Network Routers (core switch)		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2000000		2000000	
200000100003000	Photocopier		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2800000		2800000	
200000100003000	Printer		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2000000		2000000	
200000100003000	PRINTER, Inkjet, Monochrome		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1185000		1185000	
200000100003000	PRINTER, LASER, Colored		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1410000		1410000	
200000100003000	Scanner		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3750000		3750000	
200000100003000	Server		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2000000		2000000	
200000100003000	Server Rack-Mounted (Virtualization Server)		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1680000		1680000	
200000100003000	Tablets		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	4500000		4500000	
200000100003000	Unmanaged Switch		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3955000		3955000	
200000100003000	UPS for server		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3525000		3525000	
200000100003000	UPS for workstation		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	3000000		3000000	
200000100003000	Wireless Router		ITDS-SOID	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	2376000		2376000	
200000100003000	Desktop Computer (16 gb ram, 2tb hard disk, licensed OS and MS Office)		ITDS-SQAD	NP-53.9 - Small Value Procurement	May-20	N/A	May-20	May-20	GoP	320000		320000	
200000100003000	Access Points		ITDS-SOID	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	900000		900000	
200000100003000	Adapter Plug Converter		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	51100		51100	
200000100003000	ADF Scanner		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	330000		330000	
200000100003000	Bar Code Reader		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	195000		195000	
200000100003000	Barcode Scanner		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	265200		265200	
200000100003000	Biometric Devices		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	243000		243000	
200000100003000	Book Scanner		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	25000		25000	
200000100003000	CCTV Package		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	665000		665000	
200000100003000	Computer Maintenance Tools		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	400000		400000	
200000100003000	Digital Full Color Multi function System(printer+scanner+copier)		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	600000		600000	
200000100003000	Digital Signage (Touch Screen)		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	200000		200000	
200000100003000	Documentation Camera		ITDS-SOID	NP-53.9 - Small Value Procurement	Apr-20	N/A	Apr-20	Apr-20	GoP	720000		720000	
200000100003000	Dot Matrix Printer		ITDS-SOID	NP-53.9 - Small Value Procurement	May-20	N/A	May-20	May-20	GoP	18000		18000	
200000100003000	High Density KVM switch		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	800000		800000	
200000100003000	High End Laptop		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	800000		800000	
200000100003000	ID Machine		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	200000		200000	
200000100003000	Internal Hard Drive for Laptop		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	8820	8820		
200000100003000	Internal Hard Drive for NAS 4TB each		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	37600		37600	
200000100003000	LAN Card		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	8000		8000	
200000100003000	Laptop Lightweight		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	600000		600000	
200000100003000	Line Printer		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	600000		600000	
200000100003000	Microfilm Machine		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	800000		800000	
200000100003000	Microfilm Maintenance (Agreement from Microdata)		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	528000		528000	
200000100003000	Miracast Wireless Adapter		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	5000	5000		
200000100003000	Mobile Printer		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	300000		300000	
200000100003000	Mobile Wifi		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	280000		280000	
200000100003000	Motorized Projector Screen		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	19000		19000	
200000100003000	NAS with 4 slots, 8 TB hard drive each slot		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	44100		44100	
200000100003000	NAS with 8 slots, 4 TB hard drive each slot		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	160000		160000	



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100003000	Network Switching Hub 16 port		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	17640		17640	
200000100003000	Network switching hub, 16-port Gigabit, Managed		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	14400	14400		
200000100003000	Overhead Scanner		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	900000		900000	
200000100003000	Portable LED Projector		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	800000		800000	
200000100003000	Portable Scanner		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	40000		40000	
200000100003000	PPT Wireless Controller with Laser Pointer		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	58000		58000	
200000100003000	Server Rack Power		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	40000		40000	
200000100003000	Server Tools		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	100000		100000	
200000100003000	Storage Devices		ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	75000		75000	
200000100003000	TopLoad Scanner		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	600000		600000	
200000100003000	Two Way Radio		ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	423500		423500	
	Dissemination Forum on Civil Registration and Vital Statistics and Culminating Activity									0			
100000100001000	PREPAID CARD, p300		FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	31680	31680		
100000100001000	MASK		FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	2200	2200		
100000100001000	SAFETY SHOES		FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	70400	70400		
100000100001000	WORKING CLOTHES		FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	9075	9075		
100000100001000	RAINCOAT		FAS-HRD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	2420	2420		
100000100001000	THERMAL BARCODE LABEL WITH RIBBON		FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	88000	88000		
100000100001000	SACKS (Large)		FAS-HRD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1815	1815		
100000100001000	HANDBOOK FOR CSC LAWS AND RULES		FAS-HRD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	10890	10890		
	- OMNIBUS RULES ON APPOINTMENT AND OTHER HUMAN RESOURCES ACTIONS									0			
	- RULES ON ADMINISTRATIVE CASES IN THE CIVIL SERVICE									0			
100000100001000	Emergency Medical Kit		FAS-BD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	9350	9350		
100000100001000	Certificate Holder with PSA Logo		FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	255552	255552		
100000100001000	Training Kits		FAS-GSD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	198000	198000		
100000100001000	Customized Notebook with PSA Logo		FAS-GSD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	355280	355280		
100000100001000	Submersible water pump		FAS-GSD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	80000	80000		
100000100001000	Psychological Testing Materials		FAS-HRD	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2,Q3,Q4	GoP	880000	880000		
100000100001000	Holographic Generic Globe Film per roll		FAS-HRD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Feb	20-Feb	GoP	330000	330000		
100000100001000	Vehicle parts and accessories		FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	110000	110000		
100000100001000	Elevator		FAS-GSD	NP-53.5 Agency-to-Agency	N/A	N/A	Jan-20	Jan-20	GoP	3199878		3199878	
100000100001000	Generator Housing Materials		FAS-GSD	NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	980000	980000		
100000100001000	Procurement of Elevator (CVEA)		FAS-GSD	Competitive Bidding	20-Jun	20-Jun	20-Jul	20-Jul	GoP	10000000		10000000	
320100100001000	Training Bag		CRS-CSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	187200	187200		
320100100001000	Tokens for Presenters and Discussants		CRS-VSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	25000	25000		
320100100001000	Tokens for Participants		CRS-VSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	75000	75000		
320100100001000	Procurement of Sewage Submersible Pump		CRS-CRMD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	25000		25000	
320100100001000	Heavy Duty Double Wire Binding Machine		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	10000	10,000.00		
320100100001000	Datacard 'Secure Globe' Topcoat - 640 yield		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	110000	110,000.00		
320100100001000	ID PVC card		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	60000	60,000.00		
320100100001000	Datacard 534000-006 Color Ribbon & Cleaning Kit		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	105000	105,000.00		
320100100003000	YMCKT-KT-300 prints												



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Keyboard (rechargeable and wireless)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	45000	45,000.00		
320100100001000 320100100003000	Flash Drive (USB 3.0, 128 gb) OTG	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	18500	18,500.00		
320100100001000 320100100003000	Flash Drive (USB 3.0, 32 gb)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	38000	38,000.00		
320100100001000 320100100003000	PPT wireless Controller w/ Laser Pointer	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	25848	25,848.00		
320100100001000 320100100003000	Lan Card	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	2000	2,000.00		
320100100001000 320100100003000	Adobe Acrobat	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	3299400	3,299,400.00		
320100100001000 320100100003000	Adobe Illustrator	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	1091	1,091.00		
320100100001000 320100100003000	Mobile Wifi	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Jul	Q2,Q3,Q4	Q2,Q3,Q4	GoP	20720	20720		
320100100001000 320100100003000	Two Way Radio	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	15400	15400		
320100100001000 320100100003000	Telephone(wireless or wired)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	7000	7000		
320100100001000 320100100003000	ID Machine	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	200640	200640		
320100100001000 320100100003000	CCTV Package	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	100360	100360		
320100100001000 320100100003000	Microfilm machine	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	2184000	2184000		
320100100001000 320100100003000	Top Load Scanner	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	120000	120000		
320100100001000 320100100003000	Overhead Scanner	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	58500	58500		
320100100001000 320100100003000	Portable LED projector	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	3980	3980		
320100100001000 320100100003000	LED projector (HDMI ready)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	25550	25550		
320100100001000 320100100003000	High Desktop	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	280000	280000		
320100100001000 320100100003000	Bond Paper - A5(70gsm)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	94710	94710		
320100100001000 320100100003000	Self Inking rubber stamp	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	4000	4000		
320100100001000 320100100003000	First Aid Kit (w/medicine)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	10220	10220		
320100100001000 320100100003000	MC Cleaners (for computer)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	1980	1980		
320100100001000 320100100003000	Paper,Pad(yellow)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	400	400		
320100100001000 320100100003000	Post It (assorted color)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	24000	24000		
320100100001000 320100100003000	Steel Ladder(3steps)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	7800	7800		
320100100001000 320100100003000	Storage Cabinet, 2door "sliding" (steel)	CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	270000	270000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Thumbtacks		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	75	75		
320100100001000 320100100003000	Wall Clock		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	3500	3500		
320100100001000 320100100003000	Whiteboard		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	2750	2750		
320100100001000 320100100003000	Chair(executive)		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	8000	8000		
320100100001000 320100100003000	Table		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	449970	449970		
320100100001000 320100100003000	Racks - (steel)for microfilm unit		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	525000	525000		
320100100001000 320100100003000	Racks - (steel)for amparo archives		CRS	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1250000	1250000		
320100100001000 320100100003000	Cabinet -(steel)for microfilm		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	149990	149990		
320100100001000 320100100003000	Image Cartridge for MSP3500		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	1040000	1040000		
320100100001000 320100100003000	Microfilm roll box		CRS	Competitive Bidding	20-Apr	20-Apr	20-May	20-May	GoP	1250000	1250000		
320100100001000 320100100003000	Floor Polisher (for amparo archives)		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	40000	40000		
320100100001000 320100100003000	Computer Chairs		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	49500	49500		
320100100001000 320100100003000	Sacks		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	80800	80800		
320100100001000 320100100003000	Official Cellphone for Follow-up with Load		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Feb	Q2,Q3,Q4	Q2,Q3,Q4	GoP	160000	160000		
320100100001000 320100100003000	PASTE		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	5880	5880		
320100100001000 320100100003000	COLORED COPY PAPER PINK		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	800	800		
320100100001000 320100100003000	COLORED COPY PAPER BLUE		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	800	800		
320100100001000 320100100003000	Scanner Canon Image Formula		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	120000	120000		
320100100001000 320100100003000	Printer, HP Laserjet P1102		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	14000	14000		
320100100001000 320100100003000	First Aid Kit (w/medicine)		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	4000	4000		
320100100001000 320100100003000	Ice Bag		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	600	600		
320100100001000 320100100003000	Prepaid Load Card 300		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	38700	38700		
320100100001000 320100100003000	USB, OTG		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Feb	Q2,Q3,Q4	Q2,Q3,Q4	GoP	48000	48000		
320100100001000 320100100003000	Telephone Deodorizer		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Apr	Q2,Q3,Q4	Q2,Q3,Q4	GoP	3000	3000		
320100100001000 320100100003000	Tshirt (4 colors)		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	26400	26400		
320100100001000 320100100003000	Stata Perpetual		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	40000	1050000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Manual Blood Pressure Monitor Sphygmomanometer		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	3000	3000		
320100100001000 320100100003000	CRG (Civil Registry General) Flag		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Mar	Q2,Q3,Q4	Q2,Q3,Q4	GoP	638	638		
320100100001000 320100100003000	Podium w/ lecter and built in sound system w/Logo		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Jun	Q2,Q3,Q4	Q2,Q3,Q4	GoP	20000	20000		
320100100001000 320100100003000	PSA Corporate Logo signage		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Mar	Q2,Q3,Q4	Q2,Q3,Q4	GoP	40000	40000		
320100100001000 320100100003000	CRG Corporate Logo signage		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	20-Mar	Q2,Q3,Q4	Q2,Q3,Q4	GoP	40000	40000		
320100100001000 320100100003000	Supplies for Activities and Trainings		CRS	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	390900	390900		
320100100001000 320100100003000	Augmentation of QVU		CRS	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	823000	123000	700000	
320100100001000 320100100003000	Electronic Retrieval System		CRS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	140000		140000	
320100100001000 320100100003000	CRASM Phase III Materials		CRS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	284609	284609		
320100100001000 320100100003000	2020 Outlet Managers and Supervisors Workshop Materials		CRS	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	166620	166620		
320100100001000 320100100003000	Conduct of Mobile Services		CRS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	37900	37900		
<b>CATERING EXPENSES</b>													
310100100001000	In-House Meetings		ODNS-SSO	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	1425000	1425000		
200000100001000	EXECOM		ONS-PMS	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	207000	207000		
200000100001000	MANCOM		ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	184000	184000		
200000100001000	MIDDLE MANAGERS		ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	207000	207000		
200000100001000	CUSTOMER SATISFACTION SURVEY (CSS) meeting		ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	57500	57500		
200000100001000	STRATEGIC PLANNING		ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	17250	17250		
200000100001000	BASIC MONITORING AND EVALUATION COURSE		ONS-PMS	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	17250	17250		
200000100001000	TRAINERS TRAINING		ONS-PMS	NP-53.9 - Small Value Procurement	20-May	N/A	Mayn 20	20-May	GoP	17250	17250		
200000100001000	EVENT MANAGEMENT		ONS-PMS	NP-53.9 - Small Value Procurement	Marh 20	N/A	20-Mar	20-Mar	GoP	17250	17250		
200000100001000	TRANSCRIPTION AND DOCUMENTATION		ONS-PMS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	17250	17250		
200000100001000	COMMUNICATION AND PRESENTATION SKILLS		ONS-PMS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	17250	17250		
200000100001000	VIDEO MAKING TRAINING		ONS-PMS	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	17250	17250		
200000100001000	PMT MEETING MEALS (Quarterly)		ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	95000	95000		
200000100001000	ANNUAL REPORT MEETING FOR TWG MEALS		ONS-PMS	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	34500	34500		
200000100001000	PSA AWARD Committee meeting		ONS-PMS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	114000	114000		
200000100001000	FOOD for PSQ Secretariat Meeting		ONS-PMS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	67500	67500		
200000100001000	FOOD for PSQ Technical Committee meeting		ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	12000	12000		
200000100001000	PSQ JUDGES FOOD		ONS-PMS	NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	7000	7000		
200000100001000	PSQ PROPER SNACKS		ONS-PMS	NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	40000	40000		
200000100001000	RE-CERTIFICATION (Opening and Closing meeting)		ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	46000	46000		
200000100001000	RE-CERTIFICATION (Certifying Body)		ONS-PMS	Direct Contracting	N/A	N/A	20-Oct	20-Oct	GoP	785000	785000		
200000100002000	Knowledge Exchange Session (meals)		ONS-ICU	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	110000	110000		
200000100002000	Cascading of ACSS Updates (meetings)		ONS-ICU	NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	10000	10000		
200000100002000	Seminar on Protocol and Social Graces (meals)		ONS-ICU	NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	50000	50000		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100002000	Attendance to Training on Statistics and related topics	ONS-ICU		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	50000	50000		
200000100002000	ICU Learning Session	ONS-ICU		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	45000	45000		
	<b>INTERNATIONAL WORKSHOP, TRAINING, SEMINAR, STUDY TOUR, MEETING</b>												
200000100002000	ACSS-related activities (meals)	ONS-ICU		NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	35000	35000		
200000100002000	Meeting for PSA Special Project (meals)	ONS-ICU		NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	GoP	15000	15000		
200000100002000	Meetings on QMS (meals)	ONS-ICU		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	20000	20000		
200000100002000	ICSDGS-related activity	ONS-ICU		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	Q2,Q4	GoP	30000	30000		
	<b>STUDY VISIT</b>												
200000100002000	Incoming Study Visits (meals)	ONS-ICU		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	40000	40000		
200000100002000	Outgoing study visit	ONS-ICU		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	50000	50000		
100000100001000	Conduct of Meeting with COA, DBM and CSC	ONS-IAD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	10000	10000		
200000100001000	Meetings (3 meetings a month)	ONS-LS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	180000	180000		
320100200002000	IVID TWG Meeting [15 pax @ 12 months]	PRO		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	63000	63000		
320100200002000	IVID IAC Meeting [30 pax @ 12 months]	PRO		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	126000	126000		
320100200002000	Drafting & Finalization of Operation Manual of IVID	PRO		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
320100200002000	IDPMD Division Meetings [66 pax @ 3 meetings]	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	69300	69300		
320100200002000	Meeting on the Finalization of Operations Manual for Card Production and Personalization	PRO		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	7000	7000		
320100200002000	Meeting on the Finalization for Letter Shopping	PRO		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	7000	7000		
320100200002000	Meeting on Manual for the Delivery, Distribution and Retention of Cards	PRO		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	7000	7000		
320100200002000	Meeting on the Finalization of Strategic Plan	PRO		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	7000	7000		
320100200002000	Operations and Coordination Meetings [15 pax @ 12 months]	PRO		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	22500	22500		
320100200002000	PSPCC Meetings	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	132000	132000		
320100200002000	IAC Communications Meeting	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	114000	114000		
320100200002000	IAC Legal Meeting	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	114000	114000		
320100200002000	Technical Assistance Meetings	PRO		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	78000	78000		
320100200002000	Project Management Advisory Group	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	22000	22000		
320100200002000	Monitoring and Evaluation Meetings	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	15000	15000		
320100200002000	Risk Management Meetings	PRO		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	15000	15000		
310100100001000	National Data Review (Consultation)	ESSS-OANS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	871500	871500		
310100100001000	Meetings on National Data Review Consultation	ESSS-LPSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	73500	73500		
310100100001000	Workshop on Redesigned SSDE	ESSS-LPSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	33250	33250		
310100100001000	Workshop on Redesigned BLPS / Enhanced CLPS	ESSS-LPSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	33250	33250		
310100100001000	Workshop on the System Interface	ESSS-LPSD		NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	31920	31920		
310100100001000	Workshop on Development of L&P survey data collection using CAPI	ESSS-LPSD		NP-53.9 - Small Value Procurement	Jun-20	N/A	20-Jun	20-Jun	GoP	26600	26600		
310100100001000	Workshop on Improvement of L&P EDW using MS Excel	ESSS-LPSD		NP-53.9 - Small Value Procurement	Sep-20	N/A	Sep-20	Sep-20	GoP	26600	26600		
310100100001000	Learning session on standard classification (PCOICOP, PSIC)	ESSS-LPSD		NP-53.9 - Small Value Procurement	Nov-20	N/A	Nov-20	Nov-20	GoP	20955	20955		
310100100001000	TWG on Crops Statistics (18pax x 4 meetings)	ESSS-CSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	47880	47880		
310100100001000	NDR Meetings/Consultations	ESSS-FSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	80000	80000		
310100100001000	Workshop Briefing/ Debriefing	ESSS-FSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	20000	20000		
310100100001000	Orientation on E-commerce regarding concept, scope and coverage (1 day)	ESSS-SSD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	45000	45000		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Training on MS Excel (3 days)	ESSS-SSD	NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	72000	72000		
310100200005000	Establishment Workshop 2	ESSS-SSD	NP-53.9 - Small Value Procurement	Sep-20	N/A	Sep-20	Sep-20	GoP	52500	52500		
310100200005000	Establishment Workshop 3	ESSS-SSD	NP-53.9 - Small Value Procurement	Oct-20	N/A	Oct-20	Oct-20	GoP	78750	78750		
310100200005000	2020 QSPBI Processing Training for SSD and ISD Staff (60 pax for 2 days)	ESSS-SSD	NP-53.9 - Small Value Procurement	Jul-20	N/A	20-Jul	20-Jul	GoP	90000	90000		
31010020001200	2019 SICT Data Processing Training for SSD and ISD Staff (60 pax for 2 days)	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	93000	93000		
310100100001000	Division Preplanning Workshop (32 pax for 2 days)	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	48000	48000		
310100100001000	Mid-year Assessment	ESSS-PSD	NP-53.9 - Small Value Procurement	Jun-20	N/A	Jun-20	Jun-20	GoP	17995	17995		
310100100001000	Year-end Assessment	ESSS-PSD	NP-53.9 - Small Value Procurement	Dec-20	N/A	Dec-20	20-Dec	GoP	17995	17995		
310100100001000	NDR Consultations	ESSS-PSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	24460	24460		
310100100001000	Meetings in preparation with the Press Briefing on Monthly inflation	ESSS-PSD	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	18480	18480		
310100100001000	Meetings for the Commodity and Outlet Survey	ESSS-PSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	24500	24500		
310100100001000	Monthly and Quarterly Meetings (33x12)	ESSS-TSD	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	295020	295020		
310100100001000	Workshop/Workshop for MISSI Rebased including presentation (2020 MISSI/PPS) (25pax x 12)	ESSS-ISD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	199500	199500		
310100100001000	MISSI/PPS Manual Processing Training (2020 MISSI/PPS) (35pax x 1) for ISD Staff	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	23275	23275		
310100100001000	Workshop/Workshop for PPS Rebased including presentation (several meetings) (2020 MISSI/PPS) (25 pax x 12)	ESSS-ISD	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	199500	199500		
310100200005000	Briefing prior to Second Level Training on Field Operations and Processing (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	Mar-20	N/A	Mar-20	Mar-20	GoP	39900	39900		
310100200005000	De-briefing after the Third Level Training on Field Operations and Processing (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	39990	39990		
310100200005000	Briefing prior to Second Level Training on Machine Processing (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	39990	39990		
310100200005000	De-briefing after to Second Level Training on Machine Processing (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	39990	39990		
310100200005000	Manual Processing Training for Hired Processors (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	39990	39990		
310100200005000	Manual Processing Training for ISD Staff (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	Sep-20	N/A	20-Sep	20-Sep	GoP	23275	23275		
310100200005000	Machine Processing Trng for Hired Processors (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	39900	39900		
310100200005000	Machine Processing Trng for ISD Staff (2019 ASPBI)	ESSS-ISD	NP-53.9 - Small Value Procurement	Aug-20	N/A	Aug-20	Aug-20	GoP	23275	23275		
310100200005000	Training of ISD Processor (Building Permit)	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	71820	71820		
310100100001000	Training on 2021 to 2023 ISSP	ESSS-ISD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	59850	59850		
310100100002000	MANCOM meeting	SSSS-OANS	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	57600	57600		
310100100002000	Staff meeting	SSSS-OANS	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	48000	48000		
310100100002000	FIES Meetings	SSSS-IESD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	70000	70000		
310100100002000	CES Meetings	SSSS-IESD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	400000	400000		
310100100002000	IAC Meetings	SSSS-SDSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	168000	168000		
310100100002000	Division Meetings	SSSS-SDSD	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	100800	100800		
310100100002000	Meetings on Compilation of admin-based statistics and derived indicators	SSSS-SDSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	159600	159600		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Workshop on Generation and Evaluation of Statistical Tables (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	59850	59850		
310100100002000	Workshop on Computation of Weights (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	19950	19950		
310100100002000	Meetings on Computation of Weights (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	53200	53200		
310100100002000	Meetings on Central Office Editing and Verification (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	63840	63840		
310100100002000	Briefing and debriefing re Conduct of Workshop on Data Evaluation (First Phase) - meals	SSSS-SDSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	21280	21280		
310100100002000	Briefing and debriefing re Conduct of Field Data Evaluation (Second Phase) - meals	SSSS-SDSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	21280	21280		
310100100002000	Preparation of materials re Conduct of Training/Workshop on Multivariate Analysis (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	13300	13300		
310100100002000	Meetings on Generation and Evaluation of Statistical Tables (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	106400	106400		
310100100002000	Meetings on Report Preparation (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	106400	106400		
310100100002000	Workshops on Report Preparation (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	GoP	59850	59850		
310100100002000	Meetings on Preparation of Microdata/PUF (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	53200	53200		
310100100002000	Workshops on Preparation of Microdata/PUF (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	59850	59850		
310100100002000	Meetings on Preparation of Project Document (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	53200	53200		
310100100002000	Briefing and debriefing re Conduct of Regional Dissemination Forum (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	GoP	21280	21280		
310100100002000	Meetings on Preparation of Project Document (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	53200	53200		
310100100002000	Training/Workshop (meals)	SSSS-SDSD		NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	GoP	106400	106400		
310100100002000	Inter-Agency Committee on Poverty Statistics	SSSS-PHDS		NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	28500	28500		
310100100002000	Inter-Agency Committee on Gender and Children Statistics	SSSS-PHDS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	57000	57000		
310100100002000	Computation for Basic Sectors	SSSS-PHDS		NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	GoP	10500	10500		
310100100002000	PHDS Monthly Meeting	SSSS-PHDS		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	108000	108000		
310100100002000	Bilateral Meetings	SSSS-PHDS		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	320625	320625		
310100100002000	Women and Men FactSheet	SSSS-PHDS		NP-53.9 - Small Value Procurement	Q1,Q3,Q4	N/A	Q1,Q3,Q4	Q1,Q3,Q4	GoP	7000	7000		
310100100002000	Meetings on pace of progress of SDG Achievement (live- out)	SSSS-PHDS		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	7700	7700		
310100100002000	PHDS SDG Team Meeting	SSSS-PHDS		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	108000	108000		
310100100002000	PSA Anniversary	SSSS-PHDS		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	5985	5985		
310100100002000	PSA Year End	SSSS-PHDS		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	5985	5985		
310100100002000	PSA General Assembly	SSSS-PHDS		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	11790	11790		
310100100002000	Consultative Meeting	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	33250	33250		
310100100002000	Pretest 1 - Briefing and Debriefing (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	49875	49875		
310100100002000	Pretest 2 - Briefing and Debriefing (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	254000	254000		
310100100002000	Preparatory phase for Data Evaluation (Meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	39900	39900		
310100100002000	Training on Generation and Evaluation of Final Tables (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	39900	39900		
310100100002000	Training/workshop (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	39900	39900		
310100100002000	Training/workshop (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	39900	39900		
310100100002000	Training/workshop (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	79800	79800		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Training/workshop (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	39900	39900		
310100100002000	Meetings (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	Q2, Q3	N/A	Q2, Q3	Q2, Q3	GoP	79800	79800		
310100100002000	Meetings (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	Q2, Q3, Q4	N/A	Q2, Q3, Q4	Q2, Q3, Q4	GoP	79800	79800		
310100100002000	Meetings (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	Q2, Q3, Q4	N/A	Q2, Q3, Q4	Q2, Q3, Q4	GoP	79800	79800		
310100100002000	Meetings (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	GoP	19950	19950		
310100100002000	Meetings (meals)	SSSS-DHSD		NP-53.9 - Small Value Procurement	Q2, Q4	N/A	Q2, Q4	Q2, Q4	GoP	5130	5130		
310100100002000	Meetings related to ISLE	SSSS-EDSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	18000	18000		
310100100002000	Meetings/meals related to LTS	SSSS-EDSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	12000	12000		
310100100002000	Meetings related to Philippine Decent Work Indicators Database System	SSSS-EDSD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	8000	8000		
310100100002000	Meetings related to IAC on Labor and Productivity Statistics (IACLPs)	SSSS-EDSD		NP-53.9 - Small Value Procurement	Q3, Q4	N/A	Q3, Q4	Q3, Q4	GoP	40000	40000		
310100100002000	Conduct of meetings re Harmonization of ISLE & A	SSSS-EDSD		NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	8000	8000		
310100100002000	Conduct of discussion meetings for enhancement of LTS	SSSS-EDSD		NP-53.9 - Small Value Procurement	Q1, Q2, Q3	N/A	Q1, Q2, Q3	Q1, Q2, Q3	GoP	15000	15000		
310100100002000	Meetings (Administrative Support)	SSSS-EDSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	18000	18000		
310100100002000	Meals for Stakeholders consultation meeting	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	20000	20000		
310100100002000	OWS/ISLE meetings/briefings	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Q2, Q3, Q4	N/A	Q2, Q3, Q4	Q2, Q3, Q4	GoP	30000	30000		
310100100002000	Workshop on Field Operations Manual	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	36000	36000		
310100100002000	Workshop on Edit Specifications	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	72000	72000		
310100100002000	Meals for the Training of Trainers on Field Operations for OWS/ISLE	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	138000	138000		
310100100002000	Meals for the Training of Trainers on Machine Processing for OWS/ISLE	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	100800	100800		
310100100002000	Meal for conduct of IACLPs meetings	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Q1, Q2	N/A	Q1, Q2	Q1, Q2	GoP	42000	42000		
310100100002000	Meals for Division's Mid-Year Performance Assessment (MYPA)	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	21600	21600		
310100100002000	Meals for Division's Monthly Meeting	SSSS-LSRSD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	120000	120000		
310100100002000	Meals for the PSA Mid-Year Organizational Update and General Assembly	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	10800	10800		
310100100002000	Meals for the PSA Anniversary	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	10800	10800		
310100100002000	Meals for the PSA Year-End Organizational Update and General Assembly	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	10800	10800		
310100100002000	Training/workshop on Data Enclave	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	63000	63000		
310100100002000	Training/workshop on Updating of Decent Work Elements	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	59400	59400		
310200100002000	Overall Revision and Rebased of Agricultural Accounts (National/Regional) National Consultation Workshop with Stakeholders in Agriculture and Fishery Sector	MAS-AAD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	39825	39825		
310200100002000	Inter-Agency Committee on Agriculture and Fishery	MAS-AAD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	73500	73500		
310200100002000	National Data Review	MAS-AAD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	162175	162175		
310200100002000	Conduct of Research for Measuring the Contributor of Digital Economy	MAS-EAD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	2240	2240		
310200100002000	Interagency Committee on Macroeconomic Accounts Statistics	MAS-EAD		NP-53.9 - Small Value Procurement	Q1, Q2, Q4	N/A	Q1, Q2, Q4	Q1, Q2, Q4	GoP	8400	8400		
310200100002000	Briefing with the PSA Execomm on the Revised/Rebased PSNA	MAS-IAD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	25000	25000		
310200100002000	Writeshop on the Finalization of the PPA Roadmap	MAS-PAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	39825	39825		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100002000	In-House Meetings	MAS-OANS		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	120000	120000		
310200100002000	Workshops with ESSS (CSD, FSD, LPSD), NCS (CPCD and SICD), SS, MAS	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	30000	30000		
310100200002000	Consultative meetings with partner agencies on CAF data items and coverage	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	57000	57000		
310200100002000	WCA 2020 Volume II (Operational Guidelines) Learning Sessions/Workshops	NCS-AFCD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	76000	76000		
310200100002000	Briefing (meals) for 3 Pretests for 3 days	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	108000	108000		
310200100002000	Debriefing (meals) for 3 Pretests for 1 day	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	36000	36000		
310200100002000	Consultation meetings with DOST-ASTI	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	60000	60000		
310200100002000	Consultation/planning meetings with ADB	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	36000	36000		
310200100002000	Training/workshop for Remote Sensing (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	180000	180000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	24000	24000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	30000	30000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	19000	19000		
310200100002000	Training/workshop (meals, venue)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	54000	54000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	24000	24000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	28500	28500		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	36000	36000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	75000	75000		
310200100002000	Training/workshop (meals)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	45000	45000		
310200100002000	Workshop/meeting (meals) (25 pax) @ 1 day	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	75000	75000		
310200100002000	Meeting meals (15 pax) @ half day	NCS-AFCD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	64125	64125		
310200100002000	Meeting meals (15 pax) @ 1 day	NCS-AFCD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	36000	36000		
310200100002000	Conduct of series of meetings/workshops with ITDS-SDD and ITDS-SOID on the development of sampling frame for household surveys	NCS-CPCD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	30000	30000		
310200100002000	Conduct of series of meetings/workshops with ITDS-SDD and ITDS-SOID on the development of sampling frame for agriculture and fisheries surveys	NCS-CPCD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	30000	30000		
310200100002000	Conduct of series of meetings/workshops with ESSS on the development of sampling frame for agriculture and fisheries surveys	NCS-CPCD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	30000	30000		
310200100002000	Conduct of series of meetings/workshops with ITDS-SDD and ITDS-SOID on the Development of Augmented System for Travel Information using GIS Technology (ASTIG Tech)	NCS-CPCD		NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	30000	30000		
310100200015000	Workshops/meetings-Stakeholders (10 pax) @ 1 day	NCS-PHCD		NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	36000	36000		
310100200015000	Workshops/meetings-IAC PHS (20 pax) @ 1 day	NCS-PHCD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	95000	95000		
310100200015000	Meetings-Steering Committee (10 pax) @ 1 day	NCS-PHCD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	36000	36000		
310100200015000	Meetings-Working Group (10 pax) @ 1 day	NCS-PHCD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	90000	90000		
310100200015000	Workshop on Harmonizing Housing-related Terms and Definitions	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	45000	45000		
310100200015000	Sprint Workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	113750	113750		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	112500	112500		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	112500	112500		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	90000	90000		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	90000	90000		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	45000	45000		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	40000	40000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	40000	40000		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	40000	40000		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	40000	40000		
310100200015000	Training/workshop	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	40000	40000		
310200100002000	Division Staff Meeting (1 per quarter (@525 for 18 pax)	NCS-SICD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	37800	37800		
310200100002000	Conduct of meetings (6 meetings , 20 participants, @350 per pax)	NCS-SICD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	42000	42000		
310200100002000	Coordination/Consultation activities Respondents and Stakeholders meetings	NCS-SICD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	150000	150000		
310200100002000	Other Division's Meeting	NCS-SICD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	23625	23625		
310200100002000	Training/workshop	NCS-SICD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	90000	90000		
310200100002000	Training/workshop	NCS-SICD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	90000	90000		
310200100002000	Training/workshop	NCS-SICD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	45000	45000		
310200100002000	Training/workshop	NCS-SICD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	40000	40000		
310200100002000	Training/workshop	NCS-SICD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	40000	40000		
310200100001000	SSRCS - Workshop for the Improvement of SSRCS	SS-SSD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	80000	80000		
310200100001000	SSRCS - Workshop/Meeting with PSA RSSOs, IACs and sector specialists	SS-SSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	20000	20000		
310200100001000	RAFRS - Workshop on the Compilation of inventory of administrative data systems in the Philippines	SS-SSD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	15000	15000		
310200100001000	RAFRS - Workshop/Briefing of PSA and IAC Coordinators on RAFRS	SS-SSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	60000	60000		
310200100001000	RAFRS - Training/workshop on the Development of RAFRS Information dissemination Platforms (Flyers, webpage, AVP)	SS-SSD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
310200100001000	PSADA - Workshop on the Monitoring and review of PSADA documentations	SS-SSD		NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	250000	250000		
310200100001000	SDDS - Workshop on the Preparatory activities for subscription to SDDS	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	20000	20000		
310200100001000	PSQAF - Workshop on the Preparation of Resolution Approving and Adopting the PSQAF	SS-SSD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	10000	10000		
310200100001000	PSQAF - Workshop on the Preparation of Primers/Flyers for PSQAF	SS-SSD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	10000	10000		
310200100001000	ICSDGS - 2020 ICSDGs Organizing Committee - Meeting	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12000	12000		
310200100001000	ICSDGS - 2020 ICSDGs Working Group (Overall Secretariat) - Meeting	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12000	12000		
310200100001000	ICSDGS - 2020 ICSDGs Working Group (Scientific Program) - Meeting	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12000	12000		
310200100001000	ICSDGS - 2020 ICSDGs Working Group (Advocacy and Promotions) - Meeting	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12000	12000		
310200100001000	ICSDGS - 2020 ICSDGs Working Group (Finance) - Meeting	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12000	12000		
310200100001000	ICSDGS - 2020 ICSDGs Working Group (Logistics, Arrangements and General Services) - Meeting	SS-SSD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	12000	12000		
310200100001000	Quarterly meetings with PSA RSSOs	SS-SSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	12000	12000		
310200100001000	Training/Workshop	SS-SSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	0			
310200100001000	SCD Internal and External Meetings	SS-SSD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	70000	70000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	Training/workshop	SS-SCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
310200100001000	Training/workshop	SS-SCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	50000	50000		
310200100001000	Training/workshop	SS-SCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	50000	50000		
310200100001000	Training/workshop	SS-SCD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	50000	50000		
310200100001000	Regular Meetings of the Interagency Committee on Statistical Standards and Classifications (IACSSC)	SS-SCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	30000	30000		
310200100001000	Regular and Consultation Meetings of the Technical Working Group on Geographic Code (TWGGC)	SS-SCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	90000	90000		
310200100001000	Regular and Consultation Meetings of the Technical Working Group on Expenditure Classification (TWGExpC)	SS-SCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	70000	70000		
310200100001000	Regular Meetings of the Technical Working Group on Commodity Classification	SS-SCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	10000	10000		
310200100001000	Regular Meetings of the Technical Working Group on Industrial Classification	SS-SCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	10000	10000		
310200100001000	Bilateral Consultation meetings with PSA SMDs and other government agencies (AHTN)	SS-SCD	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	200000	200000		
310200100001000	Consultation meetings with PSA Subject Matter Divisions and other concerned government agencies (PCPC)	SS-SCD	NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	90000	90000		
310200100001000	Collaboration with ARTA/DICT and other Central Office Departments on the Adoption of Standard Classifications at the Local Levels (In-house)	SS-SCD	NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	100000	100000		
200000100003000	SQA Orientation Workshop (including CDR and Issue Tracking System)	ITDS-SQAD	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	GoP	54000	54000		
320100100001000	Sprint Workshop for the Creation of Vital Statistics Data Processing Application	CRS	NP-53.9 - Small Value Procurement	Feb-20	N/A	Feb-20	Feb-20	GoP	162500	162500		
320100100001000	Participation of Mobile Services Independence Day Celebration-Every June Food: AM and PM Snacks and Lunch @ 15/pax x 600 x 2 day event	CRS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	109200	109200		
320100100001000	Participation to the mobile caravan c/o Civil Service Commission	CRS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	84200	84200		
320100100001000	Participation to the mobile caravan c/o Kabisig	CRS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	99200	99200		
320100100001000	Consultation meetings with ITDS for the development of applicable system for frontline services	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	36000	36000		
320100100001000	Conduct of monthly meetings with Unit/Outlet Supervisors on different Metro Manila Outlets	CRS	NP-53.9 - Small Value Procurement	every minth	N/A	every minth	every minth	GoP	144000	144000		
320100100001000	Consultation Meeting with Legal Service	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	36000	36000		
320100100001000	Ocular Visit to Metro Manila Outlets x 8 meetings	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	96000	96000		
320100100001000	Creation of a Technical Working Group (TWG) for CRSD PSA Field Awards Criteria Meetings x 6 meetings x 14 Personnel	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	39900	39900		
320100100001000	Briefing on QMS to Metro Manila Outlets (6 batches x 80 participants (per batch) = 480 participants	CRS	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	24000	24000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Inventory and Disposal of Valueless Papers (Hauling) Meals for 12 pax x 6 outlets x 4 quarters	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	172800	172800		
320100100001000 320100100003000	Participation in Wellness/Fitness/Seminars/ Sessions: Employee's Fair (Health and Wellness Fair) x 2 days	CRS	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	42000	42000		
320100100001000 320100100003000	Business Process Orientation Seminar for new CRSD Frontliners	CRS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	4375	4375		
320100100001000 320100100003000	ITP2 Business Process and Operations Manual Training for CRS Personnel x 267 pax (5batches)	CRS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	199796	199796		
320100100001000 320100100003000	In-House Meetings on Revisiting Memoranda and Implementing Rules and Regulation	CRS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	36900	36900		
320100100001000 320100100003000	Civil Registration Month	CRS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	122750	122750		
320100100001000 320100100003000	CRVS 101 Training for CRS and Non-CRS Regular Employees (From Other PSA Service)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	108000	108000		
320100100001000 320100100003000	Quality Management System (QMS)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	69500	69500		
320100100001000 320100100003000	QMS Conduct of Meetings	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	28500	28500		
320100100001000 320100100003000	Review guidelines on procedures of approval or disapproval of endorsed documents	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	33000	33000		
320100100001000 320100100003000	Conduct of In-house Training/Seminar for RSO and Electronic Endorsement Verifiers	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	84000	84000		
320100100001000 320100100003000	CRMD Monthly Meetings (15 supervisors x 300)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	54000	54000		
320100100001000 320100100003000	CRMD Weekly Operations Meetings (15 supervisors x 300)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	360000	360000		
320100100001000 320100100003000	Ease of Doing Business Monthly Meetings	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	30000	30000		
320100100001000 320100100003000	SUPPORT FOR RE-ENTRY PROJECT (DAP)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	60000	60000		
	Project Management Office							GoP				
320100100001000 320100100003000	Civil Registry System Information Technology Project Phase II (CRS-ITP2)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	20000	20000		
320100100001000 320100100003000	User Acceptance Testing/Meetings	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	144000	144000		
320100100001000 320100100003000	KPI Monitoring Meetings (monthly)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	20000	20000		
320100100001000 320100100003000	Preparation of Minutes of Meetings & PAB Resolutions	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	60000	60000		
320100100001000 320100100003000	a. PSC	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	144000	144000		
320100100001000 320100100003000	b. PMC	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	72000	72000		
320100100001000 320100100003000	c. Weekly	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	66300	66300		
320100100001000 320100100003000	d. Other ITP2 Related Meetings	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	71250	71250		
320100100001000 320100100003000	f. Drafted PAB Reso	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	100000	100000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Workshop on the Finalization of Vital Statistics Reports on Births, Marriage and Death		CRS	NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	66300	66300		
320100100001000 320100100003000	Refresher course on ICD - 10, Medical Terminology and Business Rules (50px 3halfdays @ PHP 475)		CRS	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	71250	71250		
320100100001000 320100100003000	CRVS E - Learning Course Workshop (13 Modules) for CRS Staff (25 pax x 11 times @ PHP 350.00)		CRS	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	100000	100000		
320100100001000 320100100003000	Conduct of Dissemination on Vital Events												
320100100001000 320100100003000	EXECOM Meeting 25pax x 1meeting @ PHP 475		CRS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	11875	11875		
320100100001000 320100100003000	Meeting 25pax x 4 meetings @ PHP 475		CRS	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	47500	47500		
320100100001000 320100100003000	New PhilCRIS (Philippine Civil Registration Information System)												
320100100001000 320100100003000	Meetings 10px @15times x PHP 475		CRS	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	71250	71250		
320100100001000 320100100003000	Testing 20px @ 4times x PHP 475		CRS	NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	38000	38000		
320100100001000 320100100003000	Integration 20px @ PHP 650		CRS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	13000	13000		
320100100001000 320100100003000	Workshop on new PhilCRIS (10px @ times x PHP 650)		CRS	NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	39000	39000		
320100100001000 320100100003000	Inter - Agency on Civil Registration and Vital Statistics												
320100100001000 320100100003000	Meeting 25px x4times @ PHP 475		CRS	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	47500	47500		
320100100001000 320100100003000	LCRO Awards (2018 - 2019)												
320100100001000 320100100003000	Meeting 20px x 5times @ PHP 475		CRS	NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	47500	47500		
320100100001000 320100100003000	National Workshop on the mid - decade assessment												
320100100001000 320100100003000	Meeting of TWG on CRVS Decade (5 halfday x 28 pax)		CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	66500	66500		
320100100001000 320100100003000	Quantity Meeting of IAC on CRVS (4 halfday x 30 px) second month of each quarter		CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	57000	57000		
320100100001000 320100100003000	Meeting Regional IAC on CRVS Decade ( 3 halfday x 25 pax)		CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	35625	35625		
320100100001000 320100100003000	Enterprise Architecture Training												
320100100001000 320100100003000	Meals 23 px x PHP 350		CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	35000	35000		
320100100001000 320100100003000	Sprint Workshop for the Creation of Vital Statistics Data Processing Application (VSDPA)		CRS	NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	162500	162500		
320100100001000 320100100003000	Meals 25 pax @ 650 per pax x 5 days x 2 times (Feb and April)												
320100100001000 320100100003000	Training on VEI System Under CRS-ITP 2		CRS	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	162500	162500		
320100100001000 320100100003000	Workshop on the computation of rating of outstanding LCROs (2days)												
320100100001000 320100100003000	Meals - 30px x 2 times @ PHP 650		CRS	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	39000	39000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cascading on QMS updates												
320100100001000 320100100003000	Meals 50px x PHP 475	CRS		NP-53.9 - Small Value Procurement	Augst 20	N/A	August 20	August 20	GoP	23750	23750		
	TWG on Maternal Mortality Estimation												
320100100001000 320100100003000	Meetings Meals - 25px x PHP 600 @ 12 times	CRS		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	180000	180000		
320100100001000 320100100003000	Anaconda Interface in VSDB	CRS		NP-53.9 - Small Value Procurement		N/A							
320100100001000 320100100003000	Meetings Meals - 25px x PHP 600 @ 12 times	CRS		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	38000	38000		
	TWG Consultative Meeting for Solemnizing officer with Legal and NCR												
320100100001000 320100100003000	15 participants x 600 @ 12 months	CRS		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	108000	108000		
100000100001000	COA Entry/Exit Conference	FAS-OANS		NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	33000	33000		
100000100001000	Internal/External QMS Audit	FAS-OANS		NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	33000	33000		
100000100001000	Leave Administration and Competency Based	FAS-HRD		NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	GoP	189035.3	189035.3		
100000100001000	Various Trainings for Quality Management System	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	3811500	3811500		
100000100001000	COMMUNICATION TRAINING FOR FIRST LEVEL EMPLOYEES:	FAS-HRD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	74983.28	74983.28		
100000100001000	BACKGROUND INVESTIGATION	FAS-HRD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	30492	30492		
100000100001000	ON BOARDING PROGRAM	FAS-HRD		NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	72600	72600		
100000100001000	MEALS FOR DRUG AWARENESS CAMPAIGN (PHILIPPINE ANTI-ILLEGAL DRUG STRATEGY PROGRAM)	FAS-HRD		NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	242000	242000		
100000100001000	DIVISION PLANNING WORKSHOP	FAS-HRD		NP-53.9 - Small Value Procurement	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	60500	60500		
100000100001000	MEETING WITH PERSONNEL SELECTION BOARD (PSB)	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	145200	145200		
100000100001000	CLUSTER ORIENTATION OF APPROVED MERIT SELECTION PLAN	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	145200	145200		
100000100001000	SCREENING OF APPLICANTS	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	145200	145200		
100000100001000	ORGANIZATION OF INTERVIEWS	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	290400	290400		
100000100001000	PREPARATION OF APPOINTMENT PAPERS	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	58080	58080		
100000100001000	OATH TAKING OF NEWLY HIRED AND PROMOTED EMPLOYEES	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	290400	290400		
100000100001000	SECRETARIAT WORKSHOP WITH PRACTICUM: (30 FROM CO)	FAS-HRD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	66550	66550		
100000100001000	UPDATES ON CIVIL REGISTRATION LAW (QUARTERLY)	FAS-HRD		NP-53.9 - Small Value Procurement	Q2,Q3,Q4	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	261360	261360		
100000100001000	SPMS	FAS-HRD		NP-53.9 - Small Value Procurement	Q1,Q2,Q4	N/A	Q1,Q2,Q4	Q1,Q2,Q4	GoP	1261425	1261425		
100000100001000	CSC HR CONFERENCE	FAS-HRD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	952270	952270		
100000100001000	CSC MONTH CELEBRATION (FUN RUN)	FAS-HRD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	550000	550000		
100000100001000	WOMEN'S MONTH CELEBRATION	FAS-HRD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	423500	423500		
100000100001000	NUTRITION MONTH	FAS-HRD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	121000	121000		
	IN-HOUSE TRAINING PROGRAMS												
100000100001000	OFFICE POLICY	FAS-HRD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	108900	108900		
100000100001000	RECORDS MANAGEMENT	FAS-HRD		NP-53.9 - Small Value Procurement	Q1,Q2,Q4	N/A	Q1,Q2,Q4	Q1,Q2,Q4	GoP	108900	108900		
100000100001000	ADMINISTRATIVE MATTER	FAS-HRD		NP-53.9 - Small Value Procurement	Q1,Q2,Q3	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	108900	108900		
100000100001000	MEALS FOR THE TRAINING/WORKSHOP ON COMPLETE STAFF WORK	FAS-HRD		NP-53.9 - Small Value Procurement	every quarter	N/A	Q1,Q2,Q4	Q1,Q2,Q4	GoP	239580	239580		
100000100001000	STRATEGIC COMMUNICATION	FAS-HRD		NP-53.9 - Small Value Procurement	every month	N/A	every quarter	every quarter	GoP	2640000	2640000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	SEMINAR ON CIVIL REGISTRATION LAWS, RULES AND REGULATIONS	FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	2640000	2640000		
100000100001000	TRAINING ON ADVANCE MS EXCEL	FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	220000	220000		
100000100001000	TRAINING ON MS ACCESS	FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	220000	220000		
100000100001000	SEMINAR ON STRESS MANAGEMENT	FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	220000	220000		
100000100001000	PRIME-HRM	FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	4180000	4180000		
100000100001000	OUTREACH PROGRAM	FAS-HRD	NP-53.9 - Small Value Procurement	every month	N/A	every month	every month	GoP	49500	49500		
100000100001000	BAC Meetings	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	792000	792000		
100000100001000	TWG Meetings	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	475000	475000		
100000100001000	Special Disbursing Officers' Meetings with Commission on Audit (Snacks and Lunch)	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	93500	93500		
100000100001000	E-Cash System ( Snacks and Lunch)	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	28050	28050		
100000100001000	Asset Tracking System V.2.0 Meeting (Snacks and Lunch/Dinner)	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	1100000	1100000		
100000100001000	Disposal Committee Meetings (Snacks and Lunch/Dinner)	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	56100	56100		
100000100001000	SBAC on Disposal Meetings and other Related Activities (Snacks and Lunch/Dinner)	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	112200	112200		
100000100001000	Suppliers' Forum	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	110000	110000		
100000100001000	Inspectorate Team Meeting	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	66000	66000		
100000100001000	Inventory of Office Supplies	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	23100	23100		
100000100001000	Meeting on PO/PR Monitoring and Tracking System	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	27500	27500		
100000100001000	Meeting with other PSA Units and other agencies	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	74250	74250		
100000100001000	RMIC Workshops/Meetings	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	27500	27500		
100000100001000	Transportation Management System	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	152460	152460		
<b>TRAINING/WORKSHOP/SEMINAR EXPENSES (VENUE, MEALS AND ACCOMMODATION)</b>												
310100100001000	Teambuilding and Organizational Review	ODNS-SSO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	1375000	1375000		
310100100001000	Office Planning Workshop	ODNS-SSO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	2062500	2062500		
<b>PMS PLANNING WORKSHOP</b>												
200000100001000	FOOD, VENUE AND ACCOMMODATION 2 days 1 night	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	182000	182000		
<b>ONS PLANNING WORKSHOP</b>												
200000100001000	FOOD, VENUE AND ACCOMMODATION 2 days 1 night	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	1260000	1260000		
<b>COPW</b>												
200000100001000	FOOD, VENUE AND ACCOMMODATION 4 days and 3 nights	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	980000	980000		
<b>NPW</b>												
200000100001000	FOOD, VENUE AND ACCOMMODATION 5 days and 4 nights	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	3850000	3850000		
<b>PSQ</b>												
200000100001000	FOOD, VENUE AND ACCOMMODATION (Regional Directors , 3 ARCS PSQ members/Regional Champions and Coaches) 2 days and 1 night	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	385000	385000		
<b>PSA AWARDS</b>												
200000100001000	FOOD, VENUE AND ACCOMMODATION 2 days and 1 night for DELIBERATION of 2019 PSA Awards Final Rating	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	210000	210000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100001000	FOOD, VENUE AND ACCOMMODATION for 2 days & 1 night PSA AWARDS for 2019 Writeshop;	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	210000	210000		
200000100001000	FOOD, VENUE AND ACCOMMODATION for 5 days and 4 nights PSA AWARDS NIGHT, Training on Internal Control Standards for Philippine Public Sector	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	3850000	385000		
	<b>STRATEGIC PERFORMANCE AND MGT. SYSTEM (SPMS)</b>											
200000100001000	FOOD, VENUE AND ACCOMMODATION 2 days and 1 night ORIENTATION	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	805000	805000		
	<b>ANNUAL REPORT</b>											
200000100001000	FOOD, VENUE AND ACCOMMODATION 2 days and 1 night WRITESHOP	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	210000	210000		
	<b>TECHNICAL COMMITTEE WORKSHOP</b>											
200000100001000	FOOD, VENUE AND ACCOMMODATION 3 days 2 night	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	187500	187500		
	<b>ONS GROUP LEARNING SESSION</b>											
200000100001000	FOOD AND ACCOMMODATION 2 days and 1 night	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	280000	280000		
	<b>PSS FELLOWSHIP</b>											
200000100001000	FOOD AND ACCOMMODATION	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	525000	525000		
200000100001000	Venue, Meals and Accommodation -2020 PSS Fell	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan-20	Jan-20	GoP	525000	525000		
	<b>YEAR-END ASSESSMENT</b>											
200000100001000	FOOD AND ACCOMMODATION	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	875000	875000		
	<b>MID-YEAR ASSESSMENT</b>											
200000100001000	FOOD AND ACCOMMODATION	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	1225000	1225000		
	<b>SPORTS FEST</b>											
200000100001000	FOOD AND ACCOMMODATION	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	1225000	1225000		
	<b>DIRECTORATE MEETING</b>											
200000100001000	FOOD AND ACCOMMODATION	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	2100000	2100000		
	<b>GENERAL ASSEMBLY</b>											
200000100001000	GENERAL ASSEMBLY	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	7000000	7000000		
	<b>QUALITY MANAGEMENT SYSTEM (QMS)</b>											
200000100001000	FOOD, VENUE AND ACCOMMODATION 3 days 2 night, INTERNAL QUALITY AUDIT PLANNING AND BRIEFING	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	300000	300000		
200000100001000	FOOD, VENUE AND ACCOMMODATION 3 days 2 night, INTERNAL AUDIT REPORT WRITING	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	187500	187500		
200000100001000	FOOD, VENUE AND ACCOMMODATION 4 days 3 night, MANAGEMENT REVIEW	ONS-PMS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	600000	600000		
200000100002000	ICU Assessment and Planning Workshop (meeting with accommodation)	ONS-ICU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	50000	50000		
200000100002000	ASEAN Day Celebration (venue and accommodation, backdrops)	ONS-ICU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	350000	350000		
200000100001000	Group Learning Session (Venue, Meals and Accommodation (60 pax @2500/pax/day for two (2) nights and Three Days	ONS-LS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	May-20	May-20	GoP	450000	450000		
200000100001000	Planning Workshop (Venue, Meals and Accommodation (60 pax @2500/pax/day for two (2) nights and Three Days	ONS-LS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Oct-20	Oct-20	GoP	450000	450000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100001000	Year-End Assessment (Venue, Meals and Accommodation (60 pax @2500/pax/day for One (1) night and Two Days	ONS-LS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	222000	222000		
	1. Development of Estimation Procedure for FIES Provincial Estimates - Part II (consistency-checking using 2018 FIES)											
200000100004000	1.1 Presentation of results to concerned SMD and selected PSA officials	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	15000	15000		
	2. Analysis of Parallel Run of APIS (2003 MS & 2013 MS)											
200000100004000	2.1 Presentation of results to concerned SMD and selected PSA officials	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	15000	15000		
	3. Annualization of Labor Force Survey - Part II (consistency checking using 2018 LFS)											
200000100004000	3.1 Presentation of results to concerned SMD and selected PSA officials	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	15000	15000		
	4. Redesigning of the Survey Design of Palay and Corn Production Survey											
200000100004000	4.1 Writeshop on the Finalization of research report	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	75000	75000		
200000100004000	4.2 Workshop for the transfer of technology to SMD	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	90000	90000		
	5. Redesigning of the Survey Design of Crops Production Survey (CPS)											
200000100004000	5.1 Presentation of results to SMU and concerned division	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	18000	18000		
200000100004000	5.2 Capacity Building of SMU and concerned division	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	65000	65000		
	6. Redesigning of the Survey Design of Commercial Stocks Survey (CSS)											
200000100004000	6.1 Presentation of Results for Phase I with Consultant and SMD	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	25000	25000		
200000100004000	6.2 Presentation of Results for Phase II with Consultant and SMD	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	15000	15000		
	7. Redesigning of the Survey Design of Backyard Livestock and Poultry Survey (BLPS)											
200000100004000	7.1 Capacity building for concerned SMDs	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	75000	75000		
	8. Development of Sampling Design for Commercial Livestock and Poultry (Establishment-Based Survey)											
200000100004000	8.1 Presentation of Proposed Developed Survey Design for CLPS	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	75000	75000		
	9. Redesigning of the survey Design of the Quarterly Inland and Aquaculture Fisheries Survey											
200000100004000	9.1 Presentation of results of pilot survey to management	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	177500	177500		
200000100004000	10. Rationalization of Price Indices											
200000100004000	10.1 Knowledge transfer workshop	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	60000	60000		
	11. Planning Workshop											
200000100004000	11.1 Mid-year Performance Review and Group Learning Sessions	ONS-SMU	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	60000	60000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100004000	11.2 Unit Planning Workshop	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	60000	60000		
200000100004000	11.3 Year-end Unit Assessment Workshop	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	60000	60000		
200000100004000	12. Training on Unit Level Matching Procedures	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	125000	125000		
200000100004000	13. Training on High Dimensional Data Analysis	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	125000	125000		
200000100004000	14. Training on Python Program Language	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	125000	125000		
200000100004000	15. Training on Topic Modelling	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	125000	125000		
200000100004000	16. Training on Videographics and Infographics	ONS-SMU		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	125000	125000		
100000100001000	IAD Learning Sessions	ONS-IAD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	May-20	May-20	GoP	35000	35000		
100000100001000	IAD Planning Workshop	ONS-IAD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Oct-20	Oct-20	GoP	55000	55000		
100000100001000	Internal Audit Forum	ONS-IAD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Feb-20	Feb-20	GoP	2146000	2146000		
320100200002000	Training of Registration Officers: First Level (Pilot Registration)	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	1362500	1362500		
320100200002000	Training of Registration Officers: Second First Level (Pilot Registration)	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q2	Q1,Q2	GoP	8375000	8375000		
320100200002000	Training of Registration Officers: First Level (Mass Registration)	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q2	Q1,Q2	GoP	1137500	1137500		
320100200002000	Training of Registration Officers: Second Level (Mass Registration)	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q2	Q1,Q2	GoP	6212500	6212500		
320100200002000	Training of Registration Officers: Third Level (Mass Registration)	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	40000000	40000000		
320100200002000	Identifying Forged Signatures and ID Verification	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	75000	75000		
320100200002000	Effective Interviewing Techniques for Fraud Investigation	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	75000	75000		
320100200002000	Division Planning Workshop of IVID	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	150000	150000		
320100200002000	PRO Midyear Assessment	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	637500	637500		
320100200002000	Biometric Analysis and Validation (Dactyloscopy)	PRO		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	375000	375000		
310100100001000	Service Planning Workshop	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	371250	371250		
310100100001000	Capacity Building for Technical Writing and Communications	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	1320000	1320000		
310100100001000	Strategic Planning	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	495000	495000		
310100100001000	Review of OPCR and Risk Registry	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	990000	990000		
310100100001000	Service Culminating Activity/Year-end Assessment	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Dec-20	Dec-20	GoP	11100000	11100000		
310100100001000	Mid-year Performance Review and Learning Session	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	Dec-20	GoP	1650000	1650000		
310100100001000	National Data Review	ESSS-OANS		NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	1970280	1970280		
310100100001000	IoT on Livestock & Poultry Surveys	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	214500	214500		
310100100001000	Task Force Training (1st Level Training) on L&P Surveys	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	756250	756250		
310100100001000	2nd Level Operational Training on L&P Surveys (Region III, MIMAROPA, BARMM)	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	363000	363000		
310100100001000	Sprint Development of Livestock and Poultry Processing Systems	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	176000	176000		
310100100001000	Workshop on Improve L&P Questionnaire	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	247500	247500		
310100100001000	Division Planning Workshop	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Oct-20	Oct-20	GoP	93500	93500		
310100100001000	Division Assessment Workshop	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	374000	374000		
310100100001000	Training on Statistical Report Writing	ESSS-LPSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	353750	353750		
310100100001000	Venue, Food and Accommodation - Conduct of Training on the Quarterly Fisheries Survey Data Processing System using CS Pro	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	125000	125000		
310100100001000	Task Force Training for Stocks Surveys	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	247500	247500		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	2020 Operational Training for Stocks Surveys	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	453750	453750		
310100100001000	2020 Operational Training for Palay and Corn Surveys - 1st level training	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	907500	907500		
310100100001000	2020 Operational Training for Crops Production Survey - 1st level training (50pax x 4days)	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	550000	550000		
310100100001000	Division Planning Workshop	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	165000	165000		
310100100001000	Mid-year Assessment (30pax x 1day)	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	82500	82500		
310100100001000	Year-end Assessment (30pax x 1day)	ESSS-CSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	82500	82500		
310100100001000	First Level Training on Field Operations for the Pilot Redesign Aquaculture Survey (RAqS)	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	375000	375000		
310100100001000	First Level Training on Data Processing for the Pilot Redesign Aquaculture Survey (RAqS)	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	375000	375000		
	Pilot Redesign on Marine Commercial Fisheries Survey (RMCFS) and Marine Municipal Fisheries Survey (RMMFS)												
310100100001000	- First Level Training on Field Operations	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	394500	394500		
310100100001000	- First Level Training on Data Processing	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	394500	394500		
	Conduct of Quarterly Surveys												
310100100001000	- Operational Training (1st Level 4-day training for RSSO representatives)	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	429000	429000		
310100100001000	Learning Session on Fish Species Identification and Fishing Gear Classification	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	200000	200000		
310100100001000	Division Learning Session/ Teambuilding Workshop	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	275000	275000		
310100100001000	Training on Infographics and on the use of CS Pro and CAPI	ESSS-FSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	125000	125000		
310100100001000	SSD Division Planning Workshop (32 pax for 2 days)	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	176000	176000		
310100200012000	2019 SICT Workshop on Machine Processing (Data entry and validation) 2,750 x 30 pax x 3 days	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	247500	247500		
310100200012000	2019 SICT Writeshop on the Preparation of Machine Processing Manual (2,750 x 25 pax x 3 days)	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	206250	206250		
310100200012000	2019 SICT Workshop on Machine Processing Specification (Tabulation) (40 pax for 2 days)	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	220000	220000		
310100200012000	Establishment Workshop 1 Writeshop on the preparation of QSPBI Manual (2,750 x 25 pax x 3 days)	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	206250	206250		
310100200012000	QSPBI and SICT Respondents' Forum (CAR, Davao Region, Zamboanga Peninsula, Cebu, Region III and Region X)	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	900000	900000		
310100200012000	Establishment Workshop- Writeshop of STEP questionnaire design (3 days)	ESSS-SSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	225000	225000		
310100100001000	Conduct of Press Briefing on Monthly Inflation	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	every month	every month	GoP	127271	127271		
310100100001000	PSD Planning Workshop	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Oct-20	Oct-20	GoP	148500	148500		
310100100001000	Training on Excel Macro	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Mar-20	Mar-20	GoP	93100	93100		
310100100001000	Workshop on the Preparation of Operation's Manual	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	137500	137500		
310100100001000	Training of Trainers on Commodity and Outlet Survey	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	192500	192500		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Task Force Training on Commodity and Outlet Survey	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	753500	753500		
310100100001000	Workshop on the Preparation of User's Manual for the CPI Systems using Java	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	May-20	20-May	GoP	137500	137500		
310100100001000	Task Force Training on the CPI Systems using Java	ESSS-PSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	442750	442750		
310100100001000	2019 PSCC Training Workshop (40 persons x P745) for 5 days	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	149000	149000		
310100100001000	Domestic Statistics Training for field offices	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	412500	412500		
310100100001000	Domestic Statistics Workshop (live-in)	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	123750	123750		
310100100001000	FTI Training Workshop	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	122925	122925		
310100100001000	IMTS Workshop	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	122925	122925		
310100100001000	Division Planning Workshop	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	363000	363000		
310100100001000	Technical Writing	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	453750	453750		
310100100001000	Infographics/Videographics Training (33 persons x P2750) for 5 days	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	453750	453750		
310100100001000	Data Dissemination Forum for Traders (Domestic Statistics)	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	352000	352000		
310100100001000	Users & Stakeholders Forum for IMTS	ESSS-TSD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	352000	352000		
310100100001000	2020 MISSI/PPS Writeshop/Workshop on the preparation of Field Operations Manual (60 pax for 2 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	330000	330000		
310100100001000	Workshop validation Spec 2nd (60 pax for 2 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	330000	330000		
310100100001000	Writeshop/Workshop on the preparation of Data Processing Manual (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	495000	495000		
310100100001000	Task Force Training on Field Operations (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	495000	495000		
310100100001000	Task Force Training on Machine Processing (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jun-20	Jun-20	GoP	495000	495000		
310100100001000	Writeshop/Workshop for MISSI Rebasing including presentation (25 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	206250	206250		
310100100001000	Writeshop/Workshop for MISSI Rebasing including presentation (25 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	206250	206250		
310100200005000	2019 ASPBI Writeshop/Workshop on the preparation of Field Operations Manual (60 pax for 2 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Feb-20	20-Feb	GoP	330000	330000		
310100200005000	Workshop on Preparation of validation Specs (60 pax for 2 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Mar-20	Mar-20	GoP	330000	330000		
310100200005000	Workshop validation Spec 2nd (60 pax for 2 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	Aug-20	20-Aug	GoP	330000	330000		
310100200005000	Workshop on Sample Selection for 2019 ASPBI (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	495000	495000		
310100200005000	Writeshop/Workshop on the preparation of Data Processing Manual (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	495000	495000		
310100200005000	Trainors Training (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	495000	495000		
310100200005000	Task Force Training on Field Operations (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	495000	495000		
310100200005000	Task Force Training on Machine Processing (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	495000	495000		
310100200005000	Writeshop/Workshop on the preparation of Edit Specifications (60 pax for 3 days)	ESSS-ISD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	495000	495000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100200005000	Writeshop/Workshop on the preparation of Table Specifications (60 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	495000	495000		
310100200005000	Data Evaluation and Estimation Workshop (60 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	495000	495000		
310100200005000	Workshop on ASPBI Enhancement of Surveys / Developmental Activities Wokshop 1 (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100200005000	Workshop on ASPBI Enhancement of Surveys / Developmental Activities Wokshop 2 (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100200005000	Workshop on ASPBI Enhancement of Surveys / Developmental Activities Wokshop 3 (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100200005000	Workshop on ASPBI Evaluation of Survey design (Incl. MISS/PPSA) Questionnaire design (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	247500	247500		
310100200005000	Workshop on Developmental Activities (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	247500	247500		
310100200005000	Workshop on review of 2019 ASPBISICT Questionnaire design 1st (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	247500	247500		
310100200005000	Workshop on ASPBI Enhancement of Surveys / Developmental Activities Wokshop 3 (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100200005000	Workshop on ASPBI Enhancement of Surveys / Developmental Activities Wokshop 4 (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100200005000	Workshop on ASPBI Enhancement of Surveys / Developmental Activities Wokshop 5 (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100100001000	Workshop on Videographics (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q3	Q1,Q3	GoP	247500	247500		
310100100001000	Workshop on Infographics(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q3	Q1,Q3	GoP	247500	247500		
310100100001000	Workshop on Preparation of Questionnaire Design (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	247500	247500		
310100100001000	Workshop on Measure of Precision 2nd batch(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	247500	247500		
310100100001000	Workshop on Imputation Procedure (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	247500	247500		
310100100001000	Workshop on Data Disclosure Control (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	247500	247500		
310100200005000	Workshop on Preparation for online System (QSPBI)to link with ASPBI(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	247500	247500		
310100100001000	Workshop on Crafting of Tourism questionnaire(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100100001000	Workshop on Measure of Precision 2nd batch(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	247500	247500		
310100100001000	Workshop on Imputation Procedure (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	247500	247500		
310100100001000	Workshop on Data Disclosure Control (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	247500	247500		
310100200005000	Workshop on Preparation for online System (QSPBI)to link with ASPBI(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	247500	247500		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Workshop on Crafting of Tourism questionnaire(30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	247500	247500		
310100200005000	2017 ASPBI and SICT Data Validation Review (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	247500	247500		
310100200005000	2019 ASPBI National Data Dissemination (250 pax for 1 day) (Preliminary Results)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Oct-20	Oct-20	GoP	687500	687500		
310100100001000	Workshop on Understanding FS (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	247500	247500		
<b>BUILDING PERMIT GENERATION</b>												
310100100001000	Data Dissemination Forum for Building Permit (250pax x 1)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	687500	687500		
310100100001000	Training on MS Office (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Aug-20	Aug-20	GoP	247500	247500		
310100100001000	Training on Infographic (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	247500	247500		
310100100001000	Training on STATA (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	247500	247500		
310100100001000	Training on R - Language (30 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	247500	247500		
310100100001000	Mid Year Assessment of the Division (35 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	288750	288750		
310100100001000	Year End Assessment of the Division (35 pax for 3 days)	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	288750	288750		
310100100001000	Workshop on Other High Level Activities (ESSS mid year(200 pax for 3 days))	ESSS-ISD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	288750	288750		
<b>Mid-Year Performance Review</b>												
310100100002000	- Meals, Venue & Accommodation	SSSS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	990000	990000		
<b>Year-end Review and General Assembly</b>												
310100100002000	- Meals, Venue & Accommodation	SSSS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	660000	660000		
<b>Service Planning Workshop</b>												
310100100002000	- Meals, Venue & Accommodation	SSSS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	412500	412500		
310100100002000	Workshop on Labor Force Indicators	SSSS-IESD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	550000	550000		
310100100002000	Division Planning Workshop	SSSS-IESD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	121000	121000		
310100100002000	Task Force Training	SSSS-IESD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	1500000	1500000		
310100100002000	Division Midyear and Year-End Performance Review & Assessment	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q3,Q4	Q3,Q4	GoP	176000	176000		
310100100002000	Division Planning	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	88000	88000		
310100100002000	Workshop on statistical frameworks (live-in)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3	Q2,Q3	GoP	550000	550000		
310100100002000	Workshop on Data Evaluation (First Phase) (meals, venue, accommodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	712500	712500		
310100100002000	Training/Workshop on Multivariate Analysis (meals, venue, accommodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	356250	356250		
310100100002000	Training/Workshop on CSPro Data Management and Tabulation (meals, venue, accommodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	356250	356250		
310100100002000	Workshop on Generation and Evaluation of Statistical Tables (meals, venue, accommodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	285000	285000		
310100100002000	Workshop on the Finalization of Statistical Tables (meals, venue, accommodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	285000	285000		
310100100002000	Writing Workshop on the Preparation of Final Report (meals, venue, accommodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	213750	213750		



**Philippine Statistics Authority Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Writing Workshop on the Finalization of Final Report (meals, venue, accomodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	213750	213750		
310100100002000	Workshop on Preparation of Microdata/PUF (meals, venue, accomodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	285000	285000		
310100100002000	Workshop on Finalization of Microdata/PUF (meals, venue, accomodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	285000	285000		
310100100002000	National Dissemination Forum (meals, venue, accomodation)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	269500	269500		
310100100002000	Workshop on Preparation of Project Document (meals, venue, accomodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	285000	285000		
310100100002000	Workshop on Finalization of Project Document (meals, venue, accomodation, and training kits)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	285000	285000		
310100100002000	Training/Workshop (meals, venue, and accomodation)	SSSS-SDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	213750	213750		
310100100002000	Workshop for SDG Progress Report (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2	Q2	GoP	210000	210000		
310100100002000	Technical Workshop on SDG Monitoring for Regional Offices (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	420000	420000		
310100100002000	SDG Focal Persons Biannual Meeting (LIVE OUT)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	150000	150000		
310100100002000	PSA SDG Team Biannual Meeting (LIVE OUT)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q4	Q1,Q4	GoP	150000	150000		
310100100002000	Workshop on Review and Refinement of SDG Indicators (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	270000	270000		
310100100002000	Maintenance of the Gender Database (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q4	Q4	GoP	225000	225000		
310100100002000	Maintenance of the Child Poverty Database (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q3,Q4	Q3,Q4	GoP	225000	225000		
310100100002000	Formulation of Guidelines on the Gender Database (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3	Q2,Q3	GoP	450000	450000		
310100100002000	Harmonization of Gender-, Children- and SDG Indicators (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3	Q2,Q3	GoP	225000	225000		
310100100002000	Consultative Forum on MPI (LIVE OUT)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	120000	120000		
310100100002000	Computation for Small Area Estimation (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	450000	450000		
310100100002000	Initial Review of the Methodology of Official Poverty Estimation (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	225000	225000		
310100100002000	Initial Formulation on the Framework of Children Statistics	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3	Q2,Q3	GoP	225000	225000		
310100100002000	Mid-Year Assessment (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	225000	225000		
310100100002000	Division Planning (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	225000	225000		
310100100002000	Year-End Planning (LIVE IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	225000	225000		
310100100002000	Training on Advanced Stata	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	250000	250000		
310100100002000	Training on Development of Database on Secondary Data	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	100000	100000		
310100100002000	Capacity Building Workshop on Poverty Estimation Methodology (LIVE-IN)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	960000	960000		
310100100002000	Regional Poverty Press Conference (Live-in and Live-out)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	957000	957000		
310100100002000	Technical Workshop (Live-in and Live-out)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	453750	453750		
310100100002000	Multi-sectoral Workshop (Live-in and live-out)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	110000	110000		
310100100002000	PSA-NEDA Workshop (live-out)	SSSS-PHDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	110000	110000		
310100100002000	Training of Trainors (meals, venue, and accomodation) - Enumeration	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	214500	214500		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Task Force Training (meals, venue, and accommodation) - Enumeration	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	247500	247500		
310100100002000	Training on Machine Processing, CO, (Meals + Venue) - Machine Processing	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	137500	137500		
310100100002000	Formulation of Questionnaires and manuals (meals, venue, and accommodation)	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	206250	206250		
310100100002000	Finalization of Manuals and Questionnaires (meals, venue, and accommodation)	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	508750	508750		
310100100002000	Training on Generation and Evaluation of Preliminary Tables (meals, venue, and accommodation) Data Evaluation 1	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	275000	275000		
310100100002000	Training on Data Evaluation (meals, venue, and accommodation) Data Evaluation 2	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	231000	231000		
310100100002000	Workshop on the Preparation of Final Report (meals, venue, and accommodation)	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	231000	231000		
310100100002000	Training/Workshop on the preparation of Statistical Report (meals, venue, and accommodation) Writing/Presentation	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	231000	231000		
310100100002000	Training/workshop/writeshop (meals, venue, and accommodation)	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	165000	165000		
310100100002000	Training/workshop (meals, venue, and accommodation)	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	990000	990000		
310100100002000	Workshops, (meals, venue, accommodation)	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	2145000	2145000		
310100100002000	Workshops, (meals, venue, accommodation) Mid year Assessment	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	630000	630000		
310100100002000	Workshops, (meals, venue, accommodation) Year end assessment	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	892500	892500		
310100100002000	Workshop on the inputs to population projection	SSSS-DHSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	126000	126000		
310100100002000	2. Trainings for LTS											
310100100002000	a. TOT	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	165000	165000		
310100100002000	b. TFT	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	440000	440000		
310100100002000	c. NCR-TFT/2nd Level Training	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	288750	288750		
310100100002000	Inter-PSA Activities											
310100100002000	Division Planning Workshop	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	99000	99000		
310100100002000	Division Year - End Assessment Review	SSSS-EDSD	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	21600	21600		
310100100002000	Mid-Year Performance Review	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	21600	21600		
310100100002000	Staff Development- Capacity Building											
310100100002000	a. Attendance to training invitations/ workshops/In-house Coaching/Mentoring	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	300000	300000		
310100100002000	b. IT Training											
310100100002000	- Effective Presentation of Statistical Reports	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	38070	38070		
310100100002000	- Statistical Database Management Using CSPro	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	38070	38070		
310100100002000	- Data Visualization using Video-graphics	SSSS-EDSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	August	August	GoP	38070	38070		
310100100002000	Hotel Accommodation and Meals for the Task Force/1st Level Training on Field Operations for OWS/ISLE (NCR and ONCR participants)	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	622500	622500		
310100100002000	Hotel Accommodation and Meals for the Task Force/1st Level Training on Machine Processing for OWS/ISLE (NCR and ONCR participants)	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	637500	637500		
310100100002000	Attendance to Various Trainings	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q4	Q2,Q4	GoP	352800	352800		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Hotel Accommodation and Meals for the SSSS Mid-Year Performance Review	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	90000	90000		
310100100002000	Hotel Accommodation and Meals for the Division Planning Workshop	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	90000	90000		
310100100002000	Hotel Accommodation and Meals for the SSSS Planning Workshop	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	37500	37500		
310100100002000	Hotel Accommodation and Meals for the SSO Planning Workshop	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	37500	37500		
310100100002000	Hotel Accommodation and Meals for the CO Planning Workshop	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	7500	7500		
310100100002000	Hotel Accommodation and Meals for the National Planning Workshop	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	7500	7500		
310100100002000	Hotel Accommodation and Meals for the LSRSD Year-End Performance Assessment	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	90000	90000		
310100100002000	Hotel Accommodation and Meals for the SSSS Year-End Performance Review	SSSS-LSRSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	90000	90000		
310200100002000	Venue, meals, and accommodation for the Convergence Meeting/Forum on the BIMP-EAGA Core Indicator System	MAS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	330000	330000		
310100200011000	Training on the Frameworks for the Development of Environment Statistics	MAS-ENRAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	375000	375000		
310200100002000	National Data Review	MAS-AAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	300000	300000		
310200100002000	Workshop on the Finalization of the Regional Agricultural Production as Input to the Overall Revision and Rebasings of the National Accounts	MAS-AAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	206250	206250		
310200100002000	Conduct of Research for Measuring the Contribution of Digital Economy	MAS-EAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	14900	14900		
310200100002000	Conduct of Research for Measuring the Contribution of Digital Economy	MAS-EAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	29800	29800		
310200100002000	Conduct of Research for Measuring the Contribution of Digital Economy	MAS-EAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	148400	148400		
310200100002000	Data Assessment for the GRDE Estimation	MAS-EAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	165000	165000		
310200100002000	Training Workshop for ORR of GRDP/GRDE	MAS-EAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	330000	330000		
310200100002000	Other Local Trainings	MAS-EAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	165000	165000		
310100200011000	Agriculture GHG Inventory: Validation Workshop	MAS-ENRAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	33000	33000		
310100200011000	Training on SEEA	MAS-ENRAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	495000	495000		
310100200011000	Environmental Accounts: Validation Workshop/Consultation with Stakeholders	MAS-ENRAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	165000	165000		
310100200011000	Environmental Accounts: Dissemination Forum	MAS-ENRAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	82500	82500		
310100200011000	Environmental Accounts: Writeshop	MAS-ENRAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	110000	110000		
310200100002000	Quarterly and Annual National Accounts of the Philippines	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	1144000	1144000		
310200100002000	Workshop on Seasonally Adjusted National Accounts and Benchmarking to 2018 of the Philippine System of National Accounts	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	687500	687500		
310200100002000	Deliberation of 2018 Benchmark SUT and IOT	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	409600	409600		
310200100002000	Consultative Forum on the Initial Estimates of the ORR of the PSNA	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	483000	483000		
310200100002000	ORR Dissemination	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	996500	996500		
310200100002000	Advocacy Workshop on the ORR	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	550000	550000		
310200100002000	Training on Consolidated Accounts and Income of Outlay Accounts and Sequence of Accounts	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	330000	330000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100002000	Statistical Software and Data Analysis	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	206250	206250		
310200100002000	Advanced Technical Writing	MAS-IAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	206250	206250		
310200100002000	Press Conference of the 2019 PTSA Results	MAS-SAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	260000	260000		
310200100002000	Dissemination Forum of the 2017-2019 PNHA Results	MAS-SAD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	260000	260000		
310200100002000	MAS Mid-Year Assessment/Team Building and Organizational Review	MAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	660000	660000		
310200100002000	MAS Division Planning	MAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	440000	440000		
310200100002000	MAS Service Planning	MAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	132500	132500		
310200100002000	MAS Year-end Assessment	MAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	660000	660000		
310100100002000	Workshop with ITDS for Data Capture, Data Processing and Preparation of Microdata File	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	90000	90000		
310100100002000	Workshop with ITDS for CAPI System	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	90000	90000		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	250000	250000		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	250000	250000		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	250000	250000		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	312500	312500		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	312500	312500		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	312500	312500		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	312500	312500		
310100100002000	Division Planning Workshop at P2,500/day/pax for 2 days	NCS-AFCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	90000	90000		
310100100002000	Workshop 1 on Remote Sensing	NCS-CPCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	437500	437500		
310100100002000	Workshop 2 on Remote Sensing	NCS-CPCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	437500	437500		
310100100002000	Workshop	NCS-CPCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	437500	437500		
310100100002000	Workshop	NCS-CPCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	437500	437500		
310100100002000	Division Planning Workshop at P2,500/day/pax for 2 days	NCS-CPCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	95000	95000		
3101002000015000	Venue, Meals and Accommodation - Trainer's Training for the 2020 CPH	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Jan-20	Jan-20	GoP	875000	875000		
3101002000015000	Venue, Meals and Accommodation - Task Force Training for the 2020 CPH (Batch 1)	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Feb-20	Feb-20	GoP	3525000	3525000		
3101002000015000	Venue, Meals and Accommodation - Task Force Training for the 2020 CPH (Batch 2)	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	1575000	1575000		
3101002000015000	Venue, Meals and Accommodation - Task Force Training for the 2020 CPH (Batch 3)	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	875000	875000		
3101002000015000	2020 CPH - Trainer's of Training	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	875000	875000		
3101002000015000	2020 CPH - Task Force Training Batch 1	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	3925000	3925000		
3101002000015000	2020 CPH - Task Force Training Batch 2	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	1575000	1575000		
3101002000015000	2020 CPH - Task Force Training Batch 3	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	875000	875000		
3101002000015000	2020 CPH - Trainer's of Training on Data Processing	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	600000	600000		
3101002000015000	2020 CPH - Training on Advance Demography	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q3,Q4	Q3,Q4	GoP	1125000	1125000		
3101002000015000	Census Evaluation Survey - Task Force Training	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	1200000	1200000		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101002000015000	2020 CPH - Task Force Training on Data Processing (200 pax)	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	3500000	3500000		
3101002000015000	Workshop on Processing/Evaluation of Census Results (20 pax)	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	250000	250000		
3101002000015000	Workshop on Evaluation of Pilot Census Counts and procedures for 2020 CPH evaluation of Counts	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	1500000	1500000		
3101002000015000	Workshop on Assessment of Actual Census	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	900000	900000		
3101002000015000	Development of Specs for Machine Proc	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	437500	437500		
3101002000015000	Finalization of Manuals	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	472500	472500		
3101002000015000	Sprint Workshop	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	375000	375000		
3101002000015000	Workshop - Processing batch 1	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	600000	600000		
3101002000015000	Workshop - Processing batch 2	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	600000	600000		
3101002000015000	Workshop - Processing batch 3	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	600000	600000		
3101002000015000	Workshop - Evaluation of counts	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	600000	600000		
3101002000015000	Workshop - Evaluation of counts	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	600000	600000		
3101002000015000	Workshop - Evaluation of counts	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	600000	600000		
3101002000015000	Workshop - Evaluation of results based on previous census data and other relevant sources	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	437500	437500		
3101002000015000	Workshop - Evaluation of Urban-Rural classification by barangay	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	437500	437500		
3101002000015000	Workshop - preparation and presentation of results on Pop Count and density	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	437500	437500		
3101002000015000	Press Conference - National/Regional	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	300000	300000		
3101002000015000	Workshop on the development of IEC Materials	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	250000	250000		
3101002000015000	Consultative Workshop with Field Offices on the 2020 CPH Workload, Enumeration Area Reference File, and Confirmation of Barangay Boundaries	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	942500	942500		
3101002000015000	Press Launching	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	225000	225000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	437500	437500		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	437500	437500		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	875000	875000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	500000	500000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	500000	500000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	437500	437500		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	375000	375000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	1500000	1500000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	875000	875000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	500000	500000		
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD		NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	500000	500000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101002000015000	Workshop/Training-meals, venue, and accommodation	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	437500	437500		
3101002000015000	Division Planning Workshop at P2,500/day/pax for 2 days	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	95000	95000		
3101002000015000	Service Planning Workshop at P2,500/day/pax for 3 days	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	225000	225000		
3101002000015000	Office Planning Workshop at P2,500/day/pax for 3 days	NCS-PHCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	450000	450000		
310100100002000	Workshop on tables, figures, graphs and write up construction for the special release (@2500 for 12per pax for 3 days) February	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	90000	90000		
310100100002000	Workshop on validation of final results prior to dissemination (Data Review) (@2500 for 12per pax for 3 days) Batch 1 - May Batch 2 - June	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	180000	180000		
310100100002000	Workshops for the preparation of specifications (2 workshop, 3-days live-in workshops, 20 participants @ 2,500 per pax per day)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	300000	300000		
310100100002000	Sprint workshops on the system's development and testing (2 workshops, 3-days live-in workshops, 20 participants @ 2,500 per pax per day)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	300000	300000		
310100100002000	National Data Dissemination - Forum include accommodation for participants outside CO (@2500 x200 pax)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	500000	500000		
310100100002000	Training /Workshop (2500 x 18 pax, 3 days)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	135000	135000		
310100100002000	Mid-Year Assessment -NCS (@2500 x80 Pax for 3 days)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	600000	600000		
310100100002000	Division Planning Workshop (@2500x18x2)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	90000	90000		
310100100002000	Workshops for the preparation of ULE Guide (2-days 18 participants @ 950 per pax per day)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	34200	34200		
310100100002000	Coordination/Consultation activities Respondents and Stakeholders meetings	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	150000	150000		
310100100002000	Mid-Year Assessment (Division Level) (@950 for 18pax for 2 days)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	34200	34200		
310100100002000	Pre-planning division workshop (@950 for 18pax for 1 day)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	1700	1700		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	500000	500000		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	437500	437500		
310100100002000	Workshop/Training-meals, venue, and accommodation	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	375000	375000		
310100100002000	Trainings on the procedure on updating of geotagged building structures for Priority PSUs/EAs and ULE Economic Areas (two level)	NCS-SICD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	8051100	8051100		
310200100001000	5th RSC Summit	SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	1500000	1500000		
310200100001000	5th PSA Says	SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	150000	150000		
310200100001000	4th PSS Bowling Tournament	SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	150000	150000		
310200100001000	PSS Budget Briefing	SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	300000	300000		
310200100001000	National Statistics Month Interagency Activity (Outreach, Clean-up)	SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	150000	150000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	National Statistics Month Interagency Activity (Outreach, Clean-up)		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	150000	150000		
310200100001000	World Statistics Day		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	300000	300000		
310200100001000	31st NSM Closing Ceremony		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	100000	100000		
310200100001000	PSDP 2018-2023 Update IAC Coordinators Forum		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	300000	300000		
310200100001000	PSDP 2018-2023 Update Consultative Workshop (Cluster 1)		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	900000	900000		
310200100001000	PSDP 2018-2023 Update Consultative Workshop (Cluster 2)		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	900000	900000		
310200100001000	PSDP 2018-2023 Update Consultative Workshop (Cluster 3)		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Feb	Feb	GoP	900000	900000		
310200100001000	PSDP 2018-2023 Update Highlevel Forum		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	250000	250000		
310200100001000	PSDP 2018-2023 Update Technical Writeshop		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	October	October	GoP	300000	300000		
310200100001000	PSDP Dissemination Workshop		SS-SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	400000	400000		
310200100001000	RAFRS - Advocacy Workshop on the RAFRS		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	350000	350000		
310200100001000	PSQAF - Workshop on the Development of Philippine Statistical Quality Assurance Framework (PSQAF) (venue, meals and accommodation)		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	300000	300000		
310200100001000	PSS-Wide Orientation on UN NQAF and GSBPM (Venue, meals, and accomodation)		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	562500	562500		
310200100001000	SSRCS Advocacy Forum (Venue, meals, and accomodation)		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	215000	215000		
310200100001000	Orientation on SSRCS, UN NQAF and GSBPM for PSA 6 back-to-back with Advocacy Forum on RSC 6 (Venue, meals, and accomodation)		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	470000	470000		
310200100001000	2020 ICSDGs (Venue, meals, and accomodation)		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	6280000	6280000		
310200100001000	Post-Conference 2020 ICSDGs (Venue, meals, and accomodation)		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	525000	525000		
310200100001000	Technical Consultation Workshop with PSA Subject Matter Divisions and TWGGC		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	312500	312500		
310200100001000	Joint Workshop of the Interagency Committee on Statistical Standards and Classifications (IACSSC) and TWGGC		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	287500	287500		
310200100001000	Writeshop on the preparation of the 2019 Updates to the 2019 PSIC publication		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	120000	120000		
310200100001000	Consultation meetings with LGUs on selected areas to consult the proposed concepts and definitions of purok, sitio and zone		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	550000	550000		
310200100001000	Technical Consultation Workshops with PSA Subject Matter Divisions and other government agencies (PCOICOP)		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	300000	300000		
310200100001000	Workshop of the TWGExpC		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	325750	325750		
310200100001000	Joint Workshop of the IACSSC and TWGExpC		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	368000	368000		
310200100001000	Training Workshop on the 2018 PSCCS for Data Producers		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	300000	300000		
310200100001000	Training Workshop for Standard Classification Systems and use of the e-Classification Mobile App or Municipal LGUs (Luzon Cluster)		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Apsil 20	Apsil 20	GoP	500000	500000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	Training Workshop for Standard Classification Systems and use of the e-Classification Mobile App or Municipal LGUs (Visayas Cluster)		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	April 20	April 20	GoP	500000	500000		
310200100001000	Conduct of Training Workshops on Standard Classifications and Use of the e-Classification Mobile App for PSA Field Offices and Regional Statistics Committee Members		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	April 20	April 20	GoP	850000	850000		
310200100001000	National Dissemination Workshop on the 2019 PSCC		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	235000	235000		
310200100001000	National Dissemination Workshop on the 2019 Updates to the 2009 PSIC		SS-SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	235000	235000		
310200100001000	Training Service Provider on Database Management and Computer Programming Using Statistical Classification Systems (including Computer Laboratory, Venue, Meals, Certificates and other materials)		SS-SCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	490000	490000		
310200100001000	Division Planning Workshop		SPPD, SSD, SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	335000	335000		
310200100001000	Division Team Building		SPPD, SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A			GoP	200000	200000		
310200100001000	Mid-year Planning Workshop		SPPD, SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	235000	235000		
310200100001000	2021 Planning Workshop		SPPD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	200000	200000		
310200100001000	Year-end Workshop		SPPD, SCD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	235000	235000		
310200100001000	Training/workshop		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	0	0		
310200100001000	Training/workshop		SS-SSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	0	0		
200000100003000	ITDS Quarterly Meeting		ITDS OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	220000	220000		
200000100003000	Conduct of 2 day Group Learning Session and Team Building (Food and Accommodation)		ITDS OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	800000	800000		
200000100003000	Conduct of 3 days ITDS Service Planning Workshop		ITDS OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	October	GoP	270000	270000		
200000100003000	1. Conduct of Crisis Management and Preparedness Training for PSA Spokespersons		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	405000	405000		
200000100003000	2. Social Media Content Planning Workshop		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	247500	247500		
200000100003000	3. Training/Writershop for Newsletter Writers		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	330750	330750		
200000100003000	4. Writershop/Orientation on Gender Fair Language in Communication Materials		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	330750	330750		
200000100003000	5. Conduct of Follow up Workshop on PSA Wiki		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	310000	310000		
200000100003000	6. Participation to Publication and library related trainings (Local)		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	100000	100000		
200000100003000	7. Attendance to Drupal Training		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	90000	90000		
200000100003000	8. Attendance to Web Development training (HTML, CSS)		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	90000	90000		
200000100003000	9. Attendance to training/orientation related to Information and Data Management		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
200000100003000	10. Attendance/Participation to Communications/Media Related Trainings		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	60000	60000		
200000100003000	11. Conduct of PSA Annual Media Forum		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	250000	250000		
200000100003000	12. Division Planning Workshop		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	200000	200000		
200000100003000	14. ASEAN WGDSEA meeting		ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	100000	100000		
200000100003000	General Assembly (15 pax * 1 day) quarterly		ITDS-RDMC	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	150000	150000		
200000100003000	PSA Anniversary (15 pax * 1 day)		ITDS-RDMC	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	37500	37500		
200000100003000	Group Learning Session/ Mid Year Assessment (15 pax * 3 days)		ITDS-RDMC	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	112500	112500		
200000100003000	Division Planning Workshop (15 pax * 2 days)		ITDS-RDMC	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	75000	75000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100003000	Data Warehouse – Reports Services and Analysis Services Training (14pax * 5 days)	ITDS-RDMD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	350000	350000		
200000100003000	Data Anonymization Transformation Workshop (22pax * 4days +100,000 resource person)	ITDS-RDMD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	320000	320000		
200000100003000	Database Administration Training on Linux Environment (7pax * 5 days)	ITDS-RDMD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Aug	20-Aug	GoP	175000	175000		
200000100003000	Database Workshop (100 pax * 2 days) 1st Batch (500/pax) for 1 day and 2nd Batch (500/pax) for 1 day	ITDS-RDMD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	50000	50000		
200000100003000	PSA-EDA and Data Governance Framework Workshop (17pax * 3 days)	ITDS-RDMD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	127500	127500		
200000100003000	CCNA Training	ITDS-SOID	NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	100000	100000		
200000100003000	CS-Pro Training	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
200000100003000	Capacity Building - Training on Tabulation, Infographics and GIS	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	500000	500000		
200000100003000	Capacity Building - Training on PUF Preparation	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
200000100003000	Data Security	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	250000	250000		
200000100003000	Data Management	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	250000	250000		
200000100003000	Java Script API for ArcGIS	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	230000	230000		
200000100003000	Drone Operation	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	200000	200000		
200000100003000	PC Troubleshooting	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	960000	960000		
200000100003000	Linux System Administration (Advanced)	ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	330000	330000		
200000100003000	Advanced Networking (Switching and Routing)	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	300000	300000		
200000100003000	Data Center Management	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	330000	330000		
200000100003000	IT Service Management (ITIL or COBIT)	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	379500	379500		
200000100003000	Policy Training (Process/tools/monitoring)	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	200000	200000		
200000100003000	ITIL training Fundamentals	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	250000	250000		
200000100003000	Training on Security+	ITDS-SOID	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	312500	312500		
200000100003000	Training on Information Security Monitoring Tool	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	237500	237500		
200000100003000	ISSP Training	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	17500	17500		
200000100003000	Linux	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	30000	30000		
200000100003000	Server Hardening	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	270000	270000		
200000100003000	Network Training	ITDS-SOID	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	15000	15000		
200000100003000	Geodatabase Training	ITDS-SOID	NP-53.9 - Small Value Procurement	Q2,Q4	N/A	Q2,Q4	Q2,Q4	GoP	275000	275000		
200000100003000	Workshop for the Identified/Proposed PSA ICT Policies (ICT Concerns and Recommendations)	ITDS-SOID	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-May	20-May	GoP	180000	180000		
200000100003000	Group Learning Session and Mid Year Assessment	ITDS-SOID	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	315000	315000		
200000100003000	Division Planning Workshop	ITDS-SOID	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Dec	20-Dec	GoP	210000	210000		
200000100003000	DPW (Division Planning Workshop)	ITDS-SQAD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	76000	76000		
200000100003000	Review of SQUAD performance, accomplishments, QA standards and procedures; and reevaluation of 2nd semester work load (2-day workshop)	ITDS-SQAD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	52000	52000		
200000100003000	ICT Trainings (meals included)											
200000100003000	Python	ITDS-SDD	NP-53.9 - Small Value Procurement	Mar-20	N/A	20-Mar	20-Mar	GoP	750000	750000		
200000100003000	Staff Development-Related Training											
200000100003000	Project Management	ITDS-SDD	NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	300000	300000		
200000100003000	Technical Writing	ITDS-SDD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	300000	300000		
200000100003000	Division planning workshop (2 days w/ 3 drivers)	ITDS-SDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	225000	225000		
200000100003000	Knowledge sharing meeting	ITDS-SDD	NP-53.9 - Small Value Procurement	Q1,Q3,Q4	N/A	Q1,Q3,Q4	Q1,Q3,Q4	GoP	54000	54000		
200000100003000	Sprint Execution Workshop (15 pax @2500, 5 days)	ITDS-SDD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3	Q2,Q3	GoP	875000	875000		
	CRSD Planning Workshop											



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Accommodation, Venue and Food 90 pax x 2days x 2500		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	450000	450000		
320100100001000 320100100003000	CRS Mid-Year Assessment and Teambuilding Activity		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	1717500	1717500		
320100100001000 320100100003000	CRS Planning Workshop		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	375000	375000		
320100100001000 320100100003000	Training on Feedback Mechanism to minimize the repetitive feedback		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	375000	375000		
320100100001000 320100100003000	On-board Training on the Process of Annotated Civil Registry Documents for PSA Regular, COSW and Unisys Associates		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	375000	375000		
320100100001000 320100100003000	Training on Archiving Conducted by National Archives		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	375000	375000		
320100100001000 320100100003000	CRMD and OANS Planning Workshop		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	1100000	1100000		
320100100001000 320100100003000	Training on RA 11032- Re-engineering Processes		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	650000	650000		
320100100001000 320100100003000	Retooling Seminar for Consular Officers on Civil Registration and Vital Statistics		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	1909440	1909440		
320100100001000 320100100003000	Vital Statistics Division Planning Workshop		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	125000	125000		
320100100001000 320100100003000	Conduct of Dissemination Forum on Vital Events		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	225000	225000		
320100100001000 320100100003000	Culminating Activity for the Celebration of Civil Registration Month		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	265500	265500		
320100100001000 320100100003000	Basic Demography Training		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Mar	20-Mar	GoP	375000	375000		
320100100001000 320100100003000	Advanced Demography Training		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	October	October	GoP	375000	375000		
320100100001000 320100100003000	Inter-Agency Committee on Civil Registration and Vital Statistics Workshop		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	37500	37500		
320100100001000 320100100003000	National Convention on Civil Registration and Vital Statistics		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	36000000	36000000		
	Sub-national CRVS Mid-Decade Assessment (2 days workshop)												
320100100001000 320100100003000	North and Central Luzon - CAR, Regions I, II and III (30pax x 25000 x 2 days)		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	150000	150000		
320100100001000 320100100003000	South Luzon - NCR, IVA, MIMAROPA, V (30pax x 25000 x 2 days)		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	150000	150000		
320100100001000 320100100003000	Visayas - Regions VI, VII, VIII (30pax x 25000 x 2 days)		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	150000	150000		
320100100001000 320100100003000	Mindanao - Regions IX, X, XI, XII, Caraga, ARMM (30pax x 25000 x 2 days)		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	150000	150000		
320100100001000 320100100003000	National CRVS Mid-Decade Assessment (2 days workshop) (30pax x 25000 x 2 days)		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	150000	150000		
	T WG on Maternal Mortality Estimation												
320100100001000 320100100003000	Workshop - Venue, meals & accom 25px X P2500 @ 3days		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	112500	112500		
	ANACONDA Interface in VSDB												
320100100001000 320100100003000	Venue, meals & accom 15px X P2500 @ 3days		CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	112500	112500		
	Training on Implementation of the Revised Civil Registry Forms/ MOI												



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	1st Level Training Course on Implementation of the Revised Civil Registry Forms 5 days	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	776250	776250		
320100100001000 320100100003000	2nd Level Training Course on Implementation of the Revised Civil Registry Forms 5 days	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	776250	776250		
	The Refresher Course in the Processing of the application for certificate of registration of the authority to solemnize marriage (CRASM) Phase III (84 participants)											
320100100001000 320100100003000	1. Hotel Accommodation Meals and Venue (Live - in)(5 days)	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	600000	600000		
320100100001000 320100100003000	2. Hotel Accommodation Meals and Venue(Live - in)(3days)	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	225000	225000		
320100100001000 320100100003000	3. Hotel Accommodation Meals and Venue(Live - in)(4 days)	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	60000	60000		
	2020 PSA Serbilis Outlet Managers and Supervisors Workshop											
320100100001000 320100100003000	1. Hotel Accommodation Meals and Venue for 67 participants (Live - in) (6 days)	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	1005000	1005000		
320100100001000 320100100003000	2. Hotel Accommodation Meals and Venue for 5 participants (Live - in) (4days)	CRS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Aug	20-Aug	GoP	50000	50000		
100000100001000	Venue, Meals, and accommodation for the Conduct of Budget Forum	FAS-BD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	812000	812000		
100000100001000	Team Building & Planning Workshop Food and Accommodation 19 x 2 x 2500	FAS-AD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	104500	104500		
100000100001000	Cash Management System Seminar	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q3	Q1,Q3	GoP	59400	59400		
100000100001000	Orientation of Petty Cash Custodian	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	16500	16500		
100000100001000	Training on Records Management	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	385000	385000		
100000100001000	Seminar - Workshop on the Inventory of Records and Archives	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	385000	385000		
100000100001000	Seminar - Workshop on Proper Storage and Disposal of Records	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	385000	385000		
100000100001000	Training on RA 9184 and its Revised Implementing Rules and Regulations	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q1,Q2,Q3	Q1,Q2,Q3	GoP	550000	550000		
100000100001000	APP-CSE Workshop	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	550000	550000		
100000100001000	Workshop on Procurement Process	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	385000	385000		
100000100001000	Workshop on Janitorial Services	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	220000	220000		
100000100001000	Training/Workshop on PhilGEPS	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Feb	20-Feb	GoP	110000	110000		
100000100001000	Orientation and Deployment of Asset Tracking System (ATS) Deployment 2nd version in Field Office (3 Cluster)	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Q2,Q3,Q4	Q2,Q3,Q4	GoP	907500	907500		
100000100001000	Training on Cash Management System	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	88000	88000		
100000100001000	Training on Records Management	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	143000	143000		
100000100001000	Training for Maintenance Personnel	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	88000	88000		
100000100001000	Training for Drivers	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Apr	20-Apr	GoP	88000	88000		
100000100001000	Division Planning Workshop (2 days)	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	695750	695750		
100000100001000	Year-End Assessment and Group Learning Sessio	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	550000	550000		
100000100001000	Other Trainings/Workshops/Seminars	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	9900000	9900000		
100000100001000	Training for Property personnel including field offices property custodian(ICS)	FAS-GSD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	1100000	1100000		
100000100001000	Worksho/Seminar on GAD Activities	FAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	1500000	1500000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	FAS Mid-Year Assessment	FAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jun	20-Jun	GoP	1595000	1595000		
100000100001000	FAS Year-End Assessment	FAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	1045000	1045000		
100000100001000	Service Planning Workshop	FAS-OANS	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Oct	20-Oct	GoP	330000	330000		
100000100001000	Mid-Year/Year-end Assessment	FAS-AD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	every quarter	every quarter	GoP	148280	148280		
100000100001000	PSA Anniversary	FAS-BD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Sep	20-Sep	GoP	12540	12540		
100000100001000	PRAISE WORKSHOP	FAS-HRD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jan	20-Jan	GoP	381150	381150		
100000100001000	FOR SENIOR CITIZEN PROGRAM: (80 EMPLOYEES AGE 60 UP FOR 2019)	FAS-HRD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	1210000	1210000		
100000100001000	FOR HOSTING OF HR PRACTITIONERS' MEETING	FAS-HRD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	544500	544500		
100000100001000	TEAMBUILDING/GROUP LEARNING SESSION	FAS-HRD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Jul	20-Jul	GoP	121000	121000		
100000100001000	HUMAN RESOURCES SUMMIT (24 CO & 34 FO)	FAS-HRD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	606799.72	606799.72		
100000100001000	PRE-RETIREMENT SEMINAR	FAS-HRD	NP-53.10 Lease of Real Property and Venue	N/A	N/A	20-Nov	20-Nov	GoP	1100000	1100000		
200000100004000	CONSULTANCY SERVICES		Competitive Bidding									
320100200002000	Consultancy and Professional Services	ONS-SMU	NP-53.7 Highly Technical Consultants	N/A	N/A	Apr-20	Apr-20					
320100200002000	Harmonization and Consolidation of all IDs	PRO	Competitive Bidding	20-Mar	20-Mar	20-Apr	20-Apr	GoP	2000000	2000000		
320100200002000	ABIS Implementation	PRO	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	800000	800000		
310100100001000	Professional fee for the services rendered by the consultant on the Study of CrPS Frame and Design	ESSS-CSD	NP-53.7 Highly Technical Consultants	N/A	N/A	Feb-20	Feb-20	GoP	500000	500000		
310100100001000	Professional Fee for the Resource Person on the Training on Excel Macro	ESSS-PSD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Mar	20-Mar	GoP	50000	50000		
310100100001000	Consultant for Training (E.g. Infographics, Financial Statement Training)	ESSS-ISD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Jun	20-Jun	GoP	800000	800000		
310100100002000	Consultancy Services	SSSS-PHDS	NP-53.7 Highly Technical Consultants	N/A	N/A	Feb-20	20-Feb	GoP	540000	540000		
310100200015000	Consultancy Services for 2020 CPH	NCS-PHCD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Jun	20-Jun	GoP	1456932	1456932		
310100200015000	Outsourcing of Services - Census	NCS-PHCD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Jun	20-Jun	GoP	275000	275000		
320100100001000	Consultancy Services - ICSDGS 2020	SS-SSD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Mar	20-Mar	GoP	600000	600000		
320100100003000	Consultancy Service for Maternal Mortality Estimation	CRS	NP-53.7 Highly Technical Consultants	N/A	N/A	every quarter	every quarter	GoP	270000	270000		
320100100001000	PDRB	CRS	Direct Contracting	N/A	N/A	Q1	Q1	GoP	934000	934000		
320100100001000	Consultancy Services	CRS	Direct Contracting	N/A	N/A	20-Sep	20-Sep	GoP	350000	350000		
100000100001000	QUALITY MANAGEMENT TRAINING	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	every quarter	every quarter	GoP	274578.08	274578.08		
100000100001000	FOR SENIOR CITIZEN PROGRAM	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Apr	20-Apr	GoP	102966.78	102966.78		
100000100001000	FOR ON BOARDING PROGRAM	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-May	20-May	GoP	68644.52	68644.52		
100000100001000	PRIME HRM	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Mar	20-Mar	GoP	68644.52	68644.52		
100000100001000	COMMUNICATION TRAINING FOR FIRST LEVEL EMPLOYEES	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	Jun-20	Jun-20	GoP	102966.78	102966.78		
100000100001000	HRMPBS CONSULTANCY	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	20-Aug	20-Aug	GoP	290400	290400		
100000100001000	CONSULTANCY ON PSYCHOLOGICAL EVALUATION	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	Q1,Q3	Q1,Q3	GoP	880000	880000		
100000100001000	LEAVE ADMINISTRATION SYSTEM	FAS-HRD	NP-53.7 Highly Technical Consultants	N/A	N/A	Q2,Q3	Q2,Q3	GoP	220000	220000		
310100200012000	PUBLICITY AND ADVERTISING											
310100200012000	Streamers for Publicity for 2019 SICT	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	7500	7500		
310100200012000	Posting of Article in the Newspaper	ESSS-SSD	NP-53.9 - Small Value Procurement		N/A			GoP	35000	35000		
310100200012000	Newsletter / Publication in News Paper	ESSS-ISD	NP-53.9 - Small Value Procurement		N/A			GoP	105000	105000		



# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100200012000	Article / AD Publication in any Broadsheet newspaper 1/8 page	ESSS-ISD	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	80000	80000		
310100200012000	Publication of the Advertisement for hiring the 3rd part PDRB Representative	CRS	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	GoP	53760	53760		
	<b>TRANSPORTATION EXPENSES</b>								0			
All PAP Codes	Government Fares Agreement	All Offices/Service/Units	NP-53.5 Agency-to-Agency	N/A	N/A	every quarter	every quarter	GoP	9750000	9750000		
310100100001000	Workshop/Training/Seminar Bus	ODNS-SSO	NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	640000	640000		
200000100001000	CITY TOUR OF CONTESTANT	ONS-PMS	NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	12000	12000		
200000100001000	HIRED VEHICLES for PSQ 40 persons 2 days	ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	100000	100000		
200000100001000	TRANSPORTATION for COPW	ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	50000	50000		
200000100001000	TRANSPORTATION for NPW	ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	100000	100000		
200000100001000	TRANSPORTATION for ONS Group Learning Session	ONS-PMS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	20000	20000		
200000100001000	Transportation in attending Group Learning Session	ONS-LS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	50000	50000		
200000100001000	Transportation in attending Planning Workshop	ONS-LS	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	50000	50000		
320100200002000	Motor Vehicle Rental for Pilot Registration	PRO	Competitive Bidding	Mar-20	Mar-20	Apr-20	Apr-20	GoP	5850000	5850000		
310100100001000	Transportation for Mid Year Assessment	ESSS-OANS	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	260000	260000		
310100100002000	Van Rental	SSSS-IJSD	NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	80000	80000		
310100100002000	SSSS Mid Year Assessment (Bus Rental, Van Rental, etc.)	SSSS-OANS	NP-53.9 - Small Value Procurement	Oct-20	N/A	Oct-20	Oct-20	GoP	95000	95000		
310100100002000	SSSS Planning Workshop	SSSS-OANS	NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	70000	70000		
310100100002000	SSSS Year-End Review and Assembly	SSSS-OANS	NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	85000	85000		
310200100002000	Development of Sub-national Tourism Satellite Accounts	MAS-SAD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	200800	200800		
310200100002000	Workshop/Training/Seminar Bus	MAS-OANS	NP-53.9 - Small Value Procurement	Q2,Q3	N/A	Q2,Q3	Q2,Q3	GoP	120000	120000		
310100100002000	Rental of Vehicle	NCS-AFCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	32000	32000		
310100100002000	Rental of vehicle- Pretests	NCS-AFCD	NP-53.9 - Small Value Procurement	Q1,Q3	N/A	Q1,Q3	Q1,Q3	GoP	45000	45000		
310100100002000	Rental of vehicle - Study Visit in Urban Farms	NCS-AFCD	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	15000	15000		
310100200002000	Pilot testing of the 2022 CAF using remote sensing (rental of vehicle)	NCS-AFCD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	15000	15000		
310100200015000	Bus Rental	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	8000	8000		
310200100001000	Rental of Bus	SS-SPPD	NP-53.9 - Small Value Procurement		N/A			GoP	70000	70000		
310200100001000	Orientation on SSRCS, UN NQAF and GSBPM for PSA 6 back-to-back with Advocacy Forum on RSC 6 (transportation of pax)	SS-SSD	NP-53.9 - Small Value Procurement		N/A			GoP	50000	50000		
310200100001000	2020 ICSDGs (Car Rental)	SS-SCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	50000	50000		
310200100001000	2020 ICSDGs (Bus Rental for City Tour)	SS-SCD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	75000	75000		
200000100003000	Bus Rental: Group Learning Session and Activities	ITDS-OANS	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	130000	130000		
100000100001000	Bus Rental- Transportation for Mid-Year Assessment and Group Learning Sessions	FAS-GSD	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	110000	110000		
100000100001000	Bus Rental- Transportation for Year-End Assessment and Group Learning Sessions	FAS-GSD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	110000	110000		
100000100001000	Bus Rental- Transportation for FAS Mid-Year & Year End Assessment and Group Learning Sessions	FAS-OANS	NP-53.9 - Small Value Procurement	Q3,Q4	N/A	Q3,Q4	Q3,Q4	GoP	165000	165000		
200000100003000	Conduct of CRS Mid-Year Assessment Performance Review Transportation Expense (Bus Rental 49 seaters)	ITDS-OANS	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	130000	130000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	Rental Hauling Services (Van+Hauler) 6 Outlets x 4 Quarters	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	60000	60000		
100000100001000	Ocular Inspection on the existing CRS Outlet (Look and Feel)	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	297000	297000		
100000100001000	Bus Rental for CRS Mid-year Assessment and Tea	CRS	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	250000	250000		
100000100001000	Rental Hauling Services (Van+Hauler) 6 Outlets x 4 Quarters	CRS	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	60000	60000		
100000100001000	Iris User's Meeting	CRS	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	200000	200000		
100000100001000	Rental for Tour in CRS Bldg. (2) Bus	CRS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	50000	50000		
<b>PRINTING AND BINDING EXPENSES</b>												
200000100001000	Printing of 2019 Annual Report	ONS-PMS	NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	150000	150000		
200000100002000	Printing of PSA Primer	ONS-ICU	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	20000	20000		
320100200002000	IVID Operational Manual	PRO	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	10000	10000		
320100200002000	Operations Manual for Personalization	PRO	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	10000	10000		
320100200002000	Operations Manual for Kitting	PRO	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	10000	10000		
320100200002000	Operations Manual for Quality Assurance	PRO	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	10000	10000		
320100200002000	Operations Manual for Card Delivery	PRO	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	10000	10000		
320100200002000	Card Production and Personalization	PRO	NP-53.5 Agency-to-Agency	N/A	N/A	Jan-20	20-Feb	GoP	165000000	165000000		
310100100001000	Printing of streamers with roll up banner stand	ESSS-OANS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	3000	3000		
310100100001000	Printing of Palay Production Survey (PPS) Questionnaires	ESSS-CSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	732107	732107		
310100100001000	Printing of Corn Production Survey (CPS) Questionnaires	ESSS-CSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	624693	624693		
310100200012000	Printing of SICT Streamer	ESSS-SSD	NP-53.9 - Small Value Procurement	Jan-20	N/A	Jan-20	Jan-20	GoP	15000	15000		
310100200012000	Shipment of SICT Survey materials (Questionnaires, address stubs, manuals, etc.)	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	15000	15000		
310100200012000	Printing of SICT Questionnaires	ESSS-SSD	NP-53.9 - Small Value Procurement	Feb-20	N/A	20-Feb	20-Feb	GoP	195000	195000		
310100200005000	Printing of Questionnaires for 2020 QSPBI	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	240000	240000		
310100200005000	Shipment of QSPBI Questionnaire	ESSS-SSD	NP-53.9 - Small Value Procurement		N/A			GoP	15000	15000		
310100200012000	Printing of SICT FOPM	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	300000	300000		
310100200005000	Printing of QSPBI FOPM	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	150000	150000		
310100200005000	Primer - Full spread: Size of short bond paper (8.5 x 11") - 2 folds, 3 panels - Board Paper, 160gsm - Material: Glossy Paper - Paper Color: White Print: Multi-Color (Users and Stakeholder's Forum for IMTS)	ESSS-TSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	3000	3000		
310100200005000	Printing of streamers with roll up banner stand	ESSS-SSD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	5000	5000		
310100100001000	Printing and binding of Fisheries Statistics of the Philippines, 2017-2019	ESSS-FSD	NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	300000	300000		
310100100001000	Printing of Fish Species Handbook	ESSS-FSD	NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	200000	200000		
<b>2019 ANNUAL SURVEY OF PHILIPPINE BUSINESS AND INDUSTRY (ASPI)</b>												



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100200005000	Printing and Shipment of 2019 ASPBI Form 1 (Agriculture, Forestry and Fishing)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	60000	60000		
310100200005000	Printing and Shipment of 2019 ASPBI Form 2 (Mining and Quarrying; Manufacturing)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	300000	300000		
310100200005000	Printing and Shipment of 2019 ASPBI Form 3 (Electricity, Gas, Steam and Air Conditioning Supply; and Water Supply, Sewerage, Waste Management and Remediation Activities)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	30000	30000		
310100200005000	Printing and Shipment of 2019 ASPBI Form 4 (Construction)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	45000	45000		
310100200005000	Printing and Shipment of 2019 ASPBI Form 5 (Wholesale and Retail Trade; Repair of Motor Vehicles and Motorcycles)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	300000	300000		
310100200005000	Printing and Shipment of 2019 ASPBI Form 6 (Financial and Insurance Activities)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	261000	261000		
310100200005000	Printing and Shipment of 2019 ASPBI Form 7 (Business and Services)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	516000	516000		
310100200005000	Printing and Shipment of 2019 ASPBI Field Operations Manual	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	525000	525000		
310100200005000	Printing of 2019 ASPBI Data Processing Manual	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	525000	525000		
310100200005000	Printing of flyer/primer (ASPBI)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	875000	875000		
310100200005000	Printing of Streamers	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	7500	7500		
310100200005000	Printing of Posters	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	75000	75000		
310100200005000	Printing of 2015 ASPBI Publication	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	665000	665000		
310100200005000	Printing of 2016 ASPBI Publication	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	665000	665000		
310100200005000	Printing of 2017 ASPBI Publication	ESSS-isd		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	665000	665000		
310100200005000	Streamer Banner for Backdrop	ESSS-isd		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	2000	2000		
310100200005000	Streamer Banner for Roll-up	ESSS-isd		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	4000	4000		
<b>2020 MISS/PPS</b>													
310100100001000	Printing of flyer/primer (MISS/PPS)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	75000	75000		
310100100001000	Printing of MISS/ PPS Questionnaire	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	99000	99000		
310100100001000	Printing of MISS/ PPS Manual	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	450000	450000		
310100100001000	Printing of MISS/PPS Streamers	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	75000	75000		
<b>BUILDING PERMIT GENERATION</b>													
310100200005000	Printing of flyer/primer (Building Permits)	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	75000	75000		
310100200005000	Printing of Building Permit Field Operations and Processing Manual	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	450000	450000		
310100200005000	Printing of Building Permit Data Processing Manual	ESSS-isd		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	450000	450000		
310100100001000	Printing and Shipment of Manuals and Questionnaires of Commodity and Outlet Survey	ESSS-PSD		Competitive Bidding	20-Jun	20-Jun	1-Jul	1-Jul	GoP	1614606	1614606		
310100200013000	2020 SOF Interviewer's Manual	SSSS-IESD		NP-53.9 - Small Value Procurement	Aug-20	N/A	Aug-20	Aug-20	GoP	150000	150000		
310100200013000	2019 Survey on Overseas Filipinos (Publication)	SSSS-IESD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	44400	44400		
310100200013000	2020 LFS Interviewer's Manual	SSSS-IESD		NP-53.9 - Small Value Procurement	May-20	N/A	May-20	May-20	GoP	150000	150000		
310100200013000	2020 LFS Sticker	SSSS-IESD		NP-53.9 - Small Value Procurement	Jan-20	N/A	Feb-20	Feb-20	GoP	276000	276000		
310100200013000	2021 LFS Sticker	SSSS-IESD		NP-53.9 - Small Value Procurement	Oct-20	N/A	Oct-20	20-Oct	GoP	92000	92000		
310100200013000	April 2019 ISH Bulletin	SSSS-IESD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	44400	44400		
310100200013000	July 2019 2019 ISH Bulletin	SSSS-IESD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	44400	44400		
310100200013000	October 2019 ISH Bulletin	SSSS-IESD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	44400	44400		
310100200013000	January 2020 ISH Bulletin	SSSS-IESD		NP-53.9 - Small Value Procurement	Oct-20	N/A	20-Oct	20-Oct	GoP	44400	44400		
310100200013000	Printing of Interviewer's Manual	SSSS-IESD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	375000	375000		
310100200013000	Printing of FIES Publication (Vol.1 and Vol. 2)	SSSS-IESD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	111000	111000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100002000	Printing of Manuals	SSSS-DHSD		Competitive Bidding	May-20	May-20	Jun-20	Jun-20	GoP	1260000	1260000		
310100100002000	Printing of Questionnaires	SSSS-DHSD		Competitive Bidding	May-20	May-20	Jun-20	Jun-20	GoP	2472750	2472750		
310100100002000	Printing of Final Report	SSSS-DHSD		NP-53.9 - Small Value Procurement	Q2, Q4	N/A	Q2, Q4	Q2, Q4	GoP	525000	525000		
310100100002000	Printing of Field Operations Manual	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	250000	250000		
310100100002000	Printing of OWS Questionnaires	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	Jul-20	Jul-20	GoP	240000	240000		
310100100002000	Printing of Machine Processing Manual	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	250000	250000		
310100100002000	Printing of Decent Work Statistics Philippines	SSSS-LSRSD		NP-53.9 - Small Value Procurement	Oct-20	N/A	Oct-20	Oct-20	GoP	20000	20000		
310100100002000	Printing of 2020 Compilation of Statistics on Labor and Employment (CISLE)	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	20000	20000		
310100100002000	Printing 2020 Gender Statistics on Labor and Employment (GSLE)	SSSS-LSRSD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	20000	20000		
310100100002000	Printing and binding of Final Report	SSSS-SDSD		NP-53.9 - Small Value Procurement	Jun-20	N/A	Jun-20	Jun-20	GoP	198000	198000		
310100100002000	Printing of SDG Brochure	SSSS-PHSD		NP-53.9 - Small Value Procurement	Nov-20	N/A	20-Nov	20-Nov	GoP	39000	39000		
310100100002000	Printing of Statistical Handbook on Women and Men 2019	SSSS-PHSD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	March	GoP	250000	250000		
310100100002000	Women and Men Infographics	SSSS-PHSD		NP-53.9 - Small Value Procurement	Q1, Q4	N/A	Q1, Q4	Q1, Q4	GoP	20000	20000		
310100100002000	Infographics on Basic Sectors	SSSS-PHSD		NP-53.9 - Small Value Procurement	Jul-20	N/A	20-Jul	20-Jul	GoP	20000	20000		
310100100002000	Infographics on Children	SSSS-PHSD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	17000	17000		
310100100002000	Printing of ISLE questionnaires	SSSS-EDSD		NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	500000	500000		
310200100002000	Selected Statistics on Agriculture	MAS-AAD		NP-53.9 - Small Value Procurement	20-Aug	N/A	20-Aug	20-Aug	GoP	70000	70000		
310200100002000	GRDE Poster	MAS-EAD		NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	10000	10000		
310100200011000	DRR Expenditure/DRSF Tables	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	1200	1200		
310100200011000	Energy Accounts: Infographics	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	1200	1200		
310100200011000	SEEA Briefer	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	1200	1200		
310100200011000	Material Flow Accounts: Infographics	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	1200	1200		
310100200011000	Mineral Accounts: Infographics	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	1200	1200		
310100200011000	Water Accounts: Infographics	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	1200	1200		
310100200011000	Energy Accounts: Technical Report	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	45000	45000		
310100200011000	DRR Expenditure Account: Technical Report	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	45000	45000		
310100200011000	Mineral Accounts: Technical Report	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	45000	45000		
310100200011000	Water Accounts: Technical Report	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	4500	4500		
310100200011000	Material Flow Accounts: Technical Report	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	37500	37500		
310100200011000	CPES Modules for Components 2	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Dec	N/A	20-Dec	20-Dec	GoP	37500	37500		
310100200011000	Tarpaulin for Environment Statistics	MAS-ENRAD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	800	800		
310200100002000	ORR Dissemination Forum	MAS-IAD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	150000	150000		
310200100002000	PTSA and PNHA Publications	MAS-SAD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	46750	46750		
310100200002000	Notebook with 2022 CAF Logo (IEC material)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	40000	40000		
310100200002000	2022 CAF Promotional Info-Ian (IEC material)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	20000	20000		
310100200002000	2022 CAF Quick Facts (IEC material)	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Sep	20-Sep	GoP	100000	100000		
310100200002000	Booklet of Glossary of Species and Gears	NCS-AFCD		NP-53.9 - Small Value Procurement	20-Sep	N/A	20-Feb	20-Feb	GoP	195000	195000		
310100200015000	CPH Form 1	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	1250000	1250000		
310100200015000	CPH Form 2	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	1600000	1600000		
310100200015000	CPH Form 3	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	1600000	1600000		
310100200015000	CPH Form 6	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	1600000	1600000		
310100200015000	Processing Manual	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	900000	900000		
310100200015000	2020 CPH Report No. 1	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	2250000	2250000		
310100200015000	2020 CPH Legislative Districts	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	120000	120000		
310100200015000	2020 CPH Report No. 3 - Population Density	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	75000	75000		
310100200015000	2020 CPH Report No. 2	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	7350000	7350000		
310100200015000	Enumerator's Manuals	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	3636500	3636500		
310100200015000	Supervisor's Manual	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	812000	812000		
310100200015000	Field Operations Manual	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	280000	280000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/	End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100200015000	CES Form 1	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	402000	402000		
310100200015000	CES Form 2	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	10928382	10928382		
310100200015000	CES Form 3	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	4060800	4060800		
310100200015000	Other Admin Forms	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	3000000	3000000		
310100200015000	2020 CPH Folder	NCS-PHCD		NP-53.5 Agency-to-Agency	N/A	N/A	20-Feb	20-Feb	GoP	300000	300000		
310100200015000	2020 CPH Journal	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Feb	20-Feb	GoP	750000	750000		
310100200015000	Printing of Primer, Brochure, Posters, Tarpaulins, Banner, Manga Comics, and Etc.	NCS-PHCD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Feb	20-Feb	GoP	500000	500000		
310100100002000	Printing of Updating of the LE/SBR Manual (FOPM - @350 x 600 copies)	NCS-SICD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	210000	210000		
310200100001000	Printing of Tarpaulin	SS-SPPD		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	48000	48000		
310200100001000	31st NSM Poster	SS-SPPD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	30000	30000		
310200100001000	31st NSM Calendar of Activities	SS-SPPD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	150000	150000		
310200100001000	PSDP 2018-2023 Update	SS-SPPD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	150000	150000		
310200100001000	2020 ICSDGs (Printing of Scientific Program)	SS-SSD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	80000	80000		
310200100001000	Printing of the Revised PSGC Publication	SS-SCD		NP-53.9 - Small Value Procurement	20-Nov	N/A	20-Nov	20-Nov	GoP	120000	120000		
310200100001000	Printing of the 2019 PSSC	SS-SCD		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Mar	20-Mar	GoP	300000	300000		
310200100001000	Printing of the Updates to the 2009 PSIC	SS-SCD		NP-53.9 - Small Value Procurement		N/A			GoP	300000	300000		
310200100001000	Printing of the PSGC Primer	SS-SCD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	6000	6000		
310200100001000	Printing of the 2019 PSSC Primer	SS-SCD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	6000	6000		
310200100001000	Printing of the Updates to the 2009 PSIC Primer	SS-SCD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	6000	6000		
310200100001000	Printing of the PSGC Infographics	SS-SCD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	6000	6000		
310200100001000	Printing of the 2019 PSSC Infographics	SS-SCD		NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	6000	6000		
310200100001000	Printing of the Updates to the 2009 PSIC Infographics	SS-SCD		NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	6000	6000		
	<b>A. Production of PSA Statistical Publications</b>									0			
200000100003000	1. National Accounts of the Philippines (cover)	ITDS-KMCD		NP-53.9 - Small Value Procurement	Q1,Q2	N/A	Q1,Q2	Q1,Q2	GoP	60000	60000		
200000100003000	2. Gross Regional Domestic Product (cover)	ITDS-KMCD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	40000	40000		
200000100003000	3. Philippine in Figures	ITDS-KMCD		NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	150000	150000		
200000100003000	4. Philippine Statistical Yearbook	ITDS-KMCD		NP-53.9 - Small Value Procurement	20-Oct	N/A	20-Oct	20-Oct	GoP	300000	300000		
200000100003000	5. Catalogue of PSA Publications	ITDS-KMCD		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	50000	50000		
200000100003000	6. Philippine Statistics in Brief	ITDS-KMCD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
200000100003000	7. Monthly Statistical Indicators	ITDS-KMCD		NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	50000	50000		
320100100001000	Printing of Information Materials/Leaflets (Out-sourcing)(per sheet)	CRS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	100000	100000		
320100100003000	Value Added Service Unit									0			
320100100001000	Printing of Civil Registry Forms (Out-Sourcing)	CRS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	21000	21000		
320100100001000	Papers (reams)	CRS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	13200	13200		
320100100001000	Printing of Information Materials/Leaflets (Out-sourcing)(per sheet)	CRS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	120000	120000		
320100100003000	Value Added Service Unit												
320100100001000	Printing of Civil Registry Forms (Out-Sourcing)	CRS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	35000	35000		
320100100001000	Printing of the Manual of Instructions on the Revised Civil Registry Forms	CRS		NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	577500	577500		
320100100001000	ITP2 Advocacy Materials (Flyers/Brochures)	CRS		NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	80000	80000		
320100100003000	Civil Registration Month Celebration-Tarpaulins	CRS		NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	6000	6000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100100001000 320100100003000	Printing of VSR Volume 1 Marriage Statistics 2018 x 300 copies with 200 pages x Php4/ page)	CRS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	240000	240000		
320100100001000 320100100003000	Printing of VSR Volume 2 Birth Statistics 2018 x 300 copies with 200 pages x Php4/ page)	CRS	NP-53.9 - Small Value Procurement	20-Apr	N/A	20-Apr	20-Apr	GoP	240000	240000		
320100100001000 320100100003000	Printing of VSR Volume 3 Death Statistics 2018 x 300copies with 200 pages x Php4/ page)	CRS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	240000	240000		
	Conduct of Dissemination Forum on Vital Events											
320100100001000 320100100003000	Printing of flyers and brochures 1000 pcs@ 100	CRS	NP-53.9 - Small Value Procurement	20-Jul	N/A	20-Jul	20-Jul	GoP	100000	100000		
	LCRO Awards (2018-2019)											
320100100001000 320100100003000	Printing of program 2000 pcs@ 75											
320100100001000 320100100003000	Printing of Manual on Feedback	CRS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	40000	40000		
320100100001000 320100100003000	Printing of Document Archiving Manual	CRS	NP-53.9 - Small Value Procurement	20-May	N/A	20-May	20-May	GoP	40000	40000		
320100100001000 320100100003000	Printing of the Manual of Processing of Annotated Civil Registry Documents	CRS	NP-53.9 - Small Value Procurement	20-Mar	N/A	20-Mar	20-Mar	GoP	40000	40000		
320100100001000 320100100003000	Printing of Civil Registry Forms	CRS	NP-53.5 Agency-to-Agency	N/A	N/A	20-Jan	20-Feb	GoP	30000000	30000000		
100000100001000	Printing of Property Stickers	FAS-GSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3,Q4	N/A	Q1,Q2,Q3,Q4	Q1,Q2,Q3,Q4	GoP	60000	60000		
100000100001000	Printing of PSA Letterhead	FAS-GSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3,Q4	N/A	Q1,Q2,Q3,Q4	Q1,Q2,Q3,Q4	GoP	500000	500000		
	<b>SUBSCRIPTION EXPENSES</b>											
310100200015000	Cloud And Security Subscription	NCS-PHCD	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	50000000	50000000		
310100200015000	Subscription of Mobile Device Management	NCS-PHCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Mar	20-Mar	GoP	300000	300000		
310100100001000	SEC-IVIEW Cards	ESSS-ISD	Direct Contracting	N/A	N/A	20-Feb	20-Feb	GoP	596440	596440		
	A. Provision of Library Services											
200000100003000	1.1 Acquisition/Purchase of reference books	ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Mar	20-Mar	GoP	100000	100000		
200000100003000	1.2 Quarterly Newspaper Subscription	ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Mar	20-Mar	GoP	75000	75000		
	A. Preparation of advocacy materials in support to PSA activities											
200000100003000	1. Designing of infokit materials (e.g. brochure, primer, flyers)	ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Feb	20-Feb	20-Mar	20-Mar	GoP	0			
200000100003000	2. Designing of Tarpaulin	ITDS-KMCD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Mar	20-Mar	GoP	60000	60000		
200000100003000	3. Printing of infokit materials	ITDS-KMCD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	384000	384000		
100000100001000	New lines subscriptions with allocated credit limit	FAS-GSD	Direct Contracting	N/A	N/A	20-Feb	20-Feb	GoP	300000	300000		
	<b>POSTAGE AND COURIER EXPENSES</b>											
310100100001000	Forwarding of Survey Materials (PPS & CPS)	ESSS-CSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	391600	391600		
310100100001000	Shipment of MISSI and PPS Form and Manual	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	225000	225000		
310100100001000	Shipment of MISSI and PPS token	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	225000	225000		
310100200005000	Shipment of ASPBI Questionnaires	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	800000	800000		
310100200005000	Shipment of ASPBI Data Processing manual	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	225000	225000		
310100200005000	Shipment of ASPBI Field Operations Manual	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	225000	225000		
310100200005000	Shipment of Building Permit Field Operations and Data Processing Manual	ESSS-ISD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	225000	225000		
310100100002000	Courier expenses	SSSS-DHSD	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	GoP	413400	413400		
310100100002000	Courier Services for the transmittal of survey materials for LTS	SSSS-EDSD	NP-53.9 - Small Value Procurement	Q1,Q2,Q3,Q4	N/A	Q1,Q2,Q3,Q4	Q1,Q2,Q3,Q4	GoP	102000	102000		
310100100002000	Courier Services for the transmittal of survey materials for OWS/ISLE	SSSS-EDSD	NP-53.9 - Small Value Procurement	20-Jun	N/A	20-Jun	20-Jun	GoP	107950	107950		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100200002000	Deployment of Registration Kits	PRO	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	10000000	10000000		
100000100001000	Procurement of Courier Services	FAS-GSD	Competitive Bidding	20-Mar	20-Mar	20-Apr	20-Apr	GoP	5000000	5000000		
	<b>REPAIR AND MAINTENANCE EXPENSES</b>											
310100100001000	Repair and Cleaning Services for Panasonic Scanner	ESSS-TSD	Direct Contracting	N/A	N/A	20-Jan	20-Jan	GoP	80000	80000		
100000100001000	Vehicle Maintenance Repair	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	980000	980000		
100000100001000	Preventive Maintenance of Service Vehicles	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	980000	980000		
100000100001000	General Pest Control Treatment	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	550000	550000		
100000100001000	Comprehensive Maintenance of Airconditioning Unit	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	950000	950000		
100000100001000	Siphoning Services	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	400000	400000		
100000100001000	Generator and domestic pump maintenance service	FAS-GSD	NP-53.9 - Small Value Procurement	every quarter	N/A	every quarter	every quarter	GoP	200000	200000		



### Philippine Statistics Authority Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	Repainting of CVEA and TAM Building	FAS-GSD	Competitive Bidding	20-Jul	20-Jul	20-Aug	August 20	GoP	20000000	20000000		
320100100001000	Repair and Maintenance of Microfilm Equipment	CRS	Direct Contracting									
320100100003000	(Spare Parts, Labor and Materials)			N/A	N/A	every quarter	every quarter	GoP	1002000	1002000		
<b>RENTAL EXPENSES</b>												
100000100001000	Rental of brand new 34 units of Digital Copier Machine to be placed to different units of PSA Central Office for the period of January 2020	FAS-GSD	NP-53.9 - Small Value Procurement	Dec-19	N/A	Dec-19	Dec-19	GoP	200000	200000		
100000100001000	Rental of brand new 34 units of Digital Copier Machine to be placed to different units of PSA Central Office for the period of February 2020	FAS-GSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	200000	200000		
100000100001000	Rental of brand new 34 units of Digital Copier Machine to be placed to different units of PSA Central Office for the period of April to December 2020	FAS-GSD	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	3400000	3400000		
100000100001000	Rental of Office Buildings including Utilities and Parking Space (Centris One)	FAS-GSD	NP-53.10 Lease of Real Property and Venue	every quarter	N/A	every quarter	every quarter	GoP	980000	980000		
100000100001000	Rental of Office Buildings including Utilities and Parking Space (Centris Three)	FAS-GSD	NP-53.10 Lease of Real Property and Venue	every quarter	N/A	every quarter	every quarter	GoP	980000	980000		
320100100001000	Rental of Warehouse	CRS	NP-53.10 Lease of Real Property and Venue	every quarter	N/A	every quarter	every quarter	GoP	550000	550000		
320100200002000	Warehouse Rental	PRO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	GoP	1647000	1647000		
<b>UTILITIES</b>												
100000100001000	Supply and Delivery of Water	FAS-GSD	Direct Contracting	N/A	N/A	N/A	N/A	GoP	5000000	5000000		
100000100001000	Supply and Delivery of Drinking Water	FAS-GSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	950000	950000		
100000100001000	Supply and Installation of CCTV	FAS-GSD	NP-53.9 - Small Value Procurement	20-Feb	N/A	20-Feb	20-Feb	GoP	950000	950000		
100000100001000	Procurement of Gasoline, diesel, lubricants and other services for the PSA Central Office service vehicles Duration: January 2020	FAS-GSD	NP-53.9 - Small Value Procurement	Dec-19	N/A	Dec-19	Dec-19	GoP	440000	440000		
100000100001000	Procurement of Gasoline, diesel, lubricants and other services for the PSA Central Office service vehicles Duration: February 2020	FAS-GSD	NP-53.9 - Small Value Procurement	20-Jan	N/A	20-Jan	20-Jan	GoP	440000	440000		
100000100001000	Gasoline, diesel, lubricants and other services through fuel card program for the PSA Central Office Fleet Vehicles Duration: April 2020 to December 2020	FAS-GSD	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	3680000	3680000		
100000100001000	Fuel, Oil and Lubricants	FAS-GSD	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	5500000	5500000		
100000100001000	Security Guard	FAS-GSD	Competitive Bidding	20-Jun	20-Jun	20-Jul	20-Jul	GoP	5500000	5500000		




# Philippine Statistics Authority Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320100200002000	Security Services	PRO	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	6048000	6048000		
	CONSTRUCTION OF 23-STOREY BUILDING											
200000200001000	Elevator for the 23-Storey Building	FAS	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	70000000		70000000	
200000200001000	Consultancy Services for Design Fit-Out of the 23 Storey Building	FAS	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	116227600		116227600	
200000200001000	Construction of Fit-Out of 23-Storey Building (Phase 1)	FAS	Competitive Bidding	20-Feb	20-Feb	20-Mar	20-Mar	GoP	176779400		176779400	
200000200001000	Completion of Structural of 23-Storey Building	FAS	Competitive Bidding	20-Jul	20-Jul	20-Aug	20-Aug	GoP	93989000		93989000	
200000200001000	DPWH Consultancy	FAS	NP-53.5 Agency-to-Agency	N/A	N/A	20-Jan	20-Jan	GoP	28541000		28541000	
<b>TOTAL</b>									3842947395.87	1010354055.33	2830498340.54	


Prepared by:

  
**YOLANDA L. NAVEA**  
 (Chief Statistical Specialist)  
 Officer-in-Charge  
 General Services Division


Certified Funds Available:

  
**FELY V. COLLADO**  
 Officer-in-Charge, Budget Division

Recommending Approval:

  
**MINERVA E. OJAS P. ESQUIVIAS**  
 Officer-in-Charge, Census and Technical Coordination Office  
 BAC Vice-Chairperson

Approved by:

  
**CLAIRE DENNIS S. MAPA, Ph.D.**  
 Undersecretary  
 National Statistician and Civil Registrar General