



PHILIPPINE IDENTIFICATION SYSTEM

### Step 3 registration (Issuance of PhilSys number (PSN) and PhilID)

Progress as of  
12 Nov 2021

24,430,750  
Blank cards produced<sup>1</sup>

48.9%  
of 50M target  
for 2021

13,591,162  
PhilSys numbers  
generated<sup>2</sup>

32.5%  
of 41.6M target  
for 2021

6,818,225  
PhilID cards  
personalized<sup>3</sup>

45.9%  
of 14.8M target  
for 2021

6,656,244  
PhilID cards  
dispatched

44.9%  
of 14.8M target  
for 2021

3,282,901  
PhilID cards  
delivered<sup>4</sup>

22.1%  
of 14.8M target  
for 2021


7.7%  
of cumulative  
Step 2 registration<sup>5</sup>

11/12/2021

Figure 1: Cumulative Step 3 registration<sup>6</sup>



Figure 2: Status of delivery<sup>7</sup>



**Notes:**

- Blank cards produced as of 11 November 2021.
- PhilSys numbers generated as of 08 November 2021.
- Cards personalized and cards dispatched as of 12 November 2021.
- Cards delivered as of 05 November 2021.
- Percent of Step 2 Registrants with PhilID as of 10 November 2021.
- Step 3 registration started on 8 January 2021.
- Status of delivery as percent of total PhilIDs received by PIA Post postal offices as of 05 November 2021.