



PHILIPPINE IDENTIFICATION SYSTEM

Step 3 registration

(Issuance of PhilSys number (PSN) and PhilID)



Progress as of 20 Jul 2021

6,605,100 PhilSys numbers generated	53.7% of target to date	2,172,849 PhilID cards personalized	103.5% of target to date	1,833,183 PhilID cards kitted	87.3% of target to date	1,821,912 PhilID cards dispatched	86.8% of target to date	525,335 PhilID cards delivered ⁴	25.0% of target to date	2.6% of cumulative Step 3 registrations ¹
-----------------------------------------------	-----------------------------------	-----------------------------------------------	------------------------------------	-----------------------------------------	-----------------------------------	---------------------------------------------	-----------------------------------	-------------------------------------------------------	-----------------------------------	----------------------------------------------------------------

100/2021

Figure 1: Cumulative Step 3 registration¹

Figure 2: Status of delivery²



Notes:
 1. Step 3 registration started on 9 January 2021.
 2. Percent of Step 3 Registrants with PhilID as of 20 July 2021.
 3. Status of delivery as percent of total PhilIDs received by PhilPost postal offices as of 18 July 2021.
 4. PhilID cards delivered as of 18 July 2021.