

**PHILIPPINE STATISTICS AUTHORITY**  
**Regional Statistical Service Office(RSSO) VI**

**PROCUREMENT MONITORING REPORT(PMR)**  
**January to June 2023**

Code (PAP)	Procurement Program/Project	PMO/ User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Obser	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MO OE	CO	Total	MO OE	C O		Pre- Proc Co	Pr- e- bi- lity	El gi- bili- ty	Su- b/ Op- en	Bid Ev alu- ati	P os- t Q	No- tic e of	
	RSSO VI																														
	Procurement of Venue, Meals and Accommodation for the conduct of Training on Procurement, Accounting and Budget-Preparation Workshop of PSA RSSOVI	RSSOVI	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	1/6/2023	n/a	n/a	1/9/2023	1/10/2023	1/10/2023	1/11-13/2023	1/11/2023	General Fund	344,250.00			324,000.00											
	Procurement of Purified Drinking Water for the period of January 16, 2023 to December 31, 2023 for CRASD & SOCD Personnel of PSA RSSOVI	S OCD	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/12/2023	n/a	n/a	1/12/2023	1/13/2023	1/13/2023			General Fund	30,240.00			29,376.00											
	Procurement of Supply and Delivery of Information and Communications Technology (ICT) Equipment for 2022 Community-Based Monitoring System Data Processing of PSA RSSOVI (LOT 1)	RSSOVI	Public Bidding			11/4/2023	11/17/2022	11/17/2022		11/23/2023	1/4/2023	1/16/2023	1/20/2023	2/13/2023	2/13/2023	Locally Funded (CBMS)	6,552,000.00			6,299,874.00											
	Procurement of Supply and Delivery of Information and Communications Technology (ICT) Equipment for 2022 Community-Based Monitoring System Data Processing of PSA RSSOVI (LOT 2)	RSSOVI	Public Bidding			11/4/2023	11/17/2022	11/17/2022		11/28/2023	1/4/2023	1/16/2023	1/23/2023	45029	45029	Locally Funded (CBMS)	2,700,000.00			2,336,040.00											
	Procurement of Supply and Delivery of Information and Communications Technology (ICT) Equipment for 2022 Community-Based Monitoring System Data Processing of PSA RSSOVI (LOT 3)	RSSOVI	Public Bidding			11/4/2023	11/17/2022	11/17/2022		11/28/2023	1/4/2023	1/16/2023	1/25/2023	2/1/2023	2/1/2023	Locally Funded (CBMS)	595,000.00			490,000.00											
	Procurement of Supply and Delivery of Information and Communications Technology (ICT) Equipment for 2022 Community-Based Monitoring System Data Processing of PSA RSSOVI (LOT 4)	RSSOVI	Public Bidding			11/4/2023	11/17/2022	11/17/2022		11/28/2023	1/4/2023	1/16/2023	1/25/2023	2/1/2023	2/1/2023	Locally Funded (CBMS)	574,000.00			546,000.00											
	Procurement of Catering Services, Venue, Meals and Accommodation for the conduct of 2nd Level Training of January 2023 Consumer Expectation Survey (CES) of PSA SOCD RSSOVI	S OCD	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/12/2023	n/a	n/a	1/13/2023	1/16/2023	1/16/2023	1/17-18/2023	1/18/2023	Trust Fund (CES)	59,850.00			56,050.00											
	Procurement of Cell Cards for Communication Expenses of the participants (both online and onsite) on the Training of Trainers for the Survey on Costs and Returns (SCR) for Palay Production for the January 2023 Round	RSSOVI	Shopping (52.1b)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023	2/21/2023	2/21/2023	Trust Fund (SCR)	2,400.00			2,320.00											
	Procurement of Meals and Accommodation of PSA Central Office Staff for supervision on the Survey on Costs and Returns of Palay Production January 2023 Round for PSA RSSOVI	RSSOVI	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	2/7/2023	n/a	n/a	2/8/2023	2/9/2023	2/10/2023	2/17-18/2023	2/17/2023	Trust Fund (SCR)	4,900.00			4,900.00											
	Procurement of Catering Services for the January 2023 Inflation Report and Forum and 1st Quarter RSC Meeting of PSA SOCD RSSOVI	S OCD	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/9/2023	n/a	n/a	2/10/2023	2/13/2023	2/13/2023	2/14/2023	2/14/2023	General Fund	23,000.00			23,000.00											
	Procurement of various Cell Cards for PSA Regional and Provincial Statistical Offices use for the period of January 3, 2022 to June 30, 2023 of PSA RSSOVI	RSSOVI	Shopping (52.1b)	n/a	n/a	n/a	n/a	2/9/2023	n/a	n/a	2/10/2023	2/13/2023	2/14/2023	3/2/2023	3/2/2023	General Fund	39,600.00			38,280.00											
	Purified Drinking Water for the period, January 16-31, 2023 of CRASD & SOCD PSA RSSOVI	RSSOVI	Shopping (52.1b)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1/16/2023	1/31/2023	General Fund			1,870.00												
	Procurement of Hoodie Jacket for PSA personnel and hired statistical researchers for 2023 Consumer Expectations Survey Operations of PSA RSSOVI	RSSOVI	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/15/2023	n/a	n/a	2/16/2023	2/17/2023	2/20/2023	3/20/2023	3/20/2023	Trust Fund (CES)	48,100.00			46,250.00											
	Procurement of Cell Cards (communication) to be used for field operations of 2021 Survey of Innovation of Establishments (SIA) of PSA SOCD RSSOVI	S OCD	Shopping (52.1b)	n/a	n/a	n/a	n/a	2/15/2023	n/a	n/a	2/16/2023	2/17/2023	2/20/2023	4/17/2023	4/17/2023	Trust Fund (SIA)	31,500.00			30,450.00											
	Procurement of Office Laptop Batteries for replacement of PSA RSSOVI	RSSOVI	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/21/2023	n/a	n/a	2/22/2023	2/23/2023	2/24/2023	2/28/2023	2/28/2023	General Fund	11,200.00			9,500.00											
	Procurement of various supplies for 2021 Survey of Innovation Activities of Establishments (SIA) field operations of PSA RSSOVI	RSSOVI	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/21/2023	n/a	n/a	2/22/2023	2/23/2023	2/24/2023	3/20/2023	3/20/2023	Trust Fund (SIA)	82,300.00			81,590.00											







Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation												Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MO OE	CO	Total	MO OE	C O		Pre-Proc Co	Eligibility	Sub/Op en	Bid Evalu ation	Post of	Contract Signi ng	Delivery / Acc						
	Procurement of Internet Semi-Expendable ICT Equipment for the implementation of the Philippine Identification System Application Programming Interface-enabled Services in the Civil Registration Service in Region VI (CRS outlet in Kalibo, Iloilo City, Bacolod, & San Jose)	S OCD	Shopping (52.1b)	n/a	n/a	n/a	n/a	6/15/2023	n/a	n/a	6/16/2023	6/19/2023	6/20/2023	6/30/2023	6/30/2023	General Fund	14,700.00																			
	Procurement of Catering Services for 2022 CAF Non-Household Data Processing 2nd Level Training of PSA SOCD RSSOVI	S OCD	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/15/2023	n/a	n/a	6/15/2023	6/16/2023	6/16/2023	6/19-20/2023	6/19/2023	General Fund	14,000.00																			
	Procurement of Venue, Meals and Accommodation for the conduct of 2023 Updating of List of Aquaculture Farms (2023 ULAF) Second Level Training of PSA SOCD RSSOVI	S OCD	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/16/2023	n/a	n/a	6/19/2023	6/20/2023	6/21/2023	6/25/2023-7/1/2023	6/25/2023	General Fund	295,850.00																			
	Procurement of Hotel Room Accommodation & Meals for PSA Central Office Personnel/Resource Persons and PSA RSSOVI Personnel & Secretariat re: 2023 Western Visayas Convention on Civil Registration of PSA RSSOVI	RSSOVI	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/16/2023	n/a	n/a	6/16/2023	6/16/2023	6/16/2023	6/19-22/2023	6/19/2023	General Fund	51,200.00																			
	PROCUREMENT OF SUPPLY AND DELIVERY OF DESKTOP COMPUTERS FOR 2023 INTEGRATED PROCESSING OF MAPS FROM VARIOUS ACTIVITIES OF PSA RSSOVI	RSSOVI	Public Bidding		n/a	5/10/2023		5/25/2023	5/26/2023	5/31/2023	6/9/2023	6/23/2023	7/3/2023	7/20/2023	7/20/2023	Locally Funded (Integrated Maps)	10,800,000.00																			
	Procurement of Lease of Venue, Meals and Accommodation for July 2023 Consumer Expectation Survey (CES) Second Level Training of PSA SOCD RSSOVI	S OCD	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/26/2023	6/27/2023	6/27/2023	Trust Fund (CES)	44,050.00																			
	Procurement of various Cell Cards for PSA Regional and Provincial Statistical Offices use for the period July 1, 2023 to December 31, 2023 of PSA RSSOVI	RSSOVI	Shopping (52.1b)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023	7/10/2023	7/10/2023	General Fund	48,600.00																			
	Procurement of other supplies for 2022 National Demographic and Health Survey (NDHS) Regional Data Dissemination Forum of PSA SOCD RSSOVI	S OCD	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/27/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023	NOT YET DELIVERED		Locally Funded (NDHS)	43,800.00																			
	Procurement of Lease of Venue, Meals and Accommodation for 2022 National Demographic and Health Survey (NDHS) Regional Data Dissemination Forum of PSA SOCD RSSOVI	S OCD	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/27/2023	n/a	n/a	6/29/2023	6/30/2023	7/3/2023	7/12/2023	7/14/2023	Locally Funded (NDHS)	106,000.00																			
	Procurement of Lease of Venue and Meals for 2022 CAF Stakeholders' Forum of PSA SOCD RSSOVI	S OCD	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/27/2023	n/a	n/a	6/29/2023	6/30/2023	7/3/2023	7/4/2023	7/4/2023	Locally Funded (CAF)	33,000.00																			
	Procurement of periodic maintenance repair services and replacement of wear/tear parts, June 2023 of Isuzu Crosswind with Plate No. SJX 475 for official use of PSA SOCD RSSOVI	S OCD	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/27/2023	n/a	n/a	6/29/2023	6/30/2023	7/3/2023	7/17/2023	7/17/2023	General Fund	24,780.00																			
																Total:	33,284,874.75																			
	<b>AKLAN PROVINCIAL STATISTICAL OFFICE</b>																																			
	Procurement of Catering Service for the conduct of 2nd Level Training on 2022 OWS and 2021/2022 ISLE Machine Process of PSA Aklan	PSA Aklan	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/4/2023	n/a	n/a	1/5/2023	1/6/2023	1/9/2023	1/10-13/2023	1/10/2023	Locally Funded (ASPBI)	8,800.00																			
	Procurement of Catering Service for the conduct of Briefing on Monthly Palay and Corn Situation System of PSA Aklan	PSA Aklan	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/12/2023	n/a	n/a	1/13/2023	1/16/2023	1/17/2023	1/28/2023	1/28/2023	General Fund	4,400.00																			
	Procurement of Catering Service for the conduct of Survey on Costs and Returns of Palay Production for the 2nd Round (January 2023) of PSA Aklan	PSA Aklan	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/12/2023	n/a	n/a	1/13/2023	1/16/2023	1/17/2023	1/30-2/03/2023	1/30-2/03/2023	Trust Fund (SCR)	22,000.00																			
	Procurement of Purified Water of PSA Aklan	PSA Aklan	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/12/2023	n/a	n/a	1/13/2023	1/13/2023	1/13/2023			General Fund	18,000.00																			
	Procurement of Catering Services for conduct of Motorcade for the 2023 Civil Registration Month Opening Ceremony of PSA Aklan	PSA Aklan	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/30/2023	n/a	n/a	1/30/2023	1/31/2023	1/31/2023	2/1/2023	2/1/2023	General Fund	7,800.00																			









Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MO	CO	Total	MO	CO		Pre-Proc	Eligibility	Sub/Open	Bid Evaluation	Post-Q	Notice of	Contract Signing	Delivery / Acc			
	Procurement of Catering Services for May 2023 Monthly Labor Force Survey Third Level Training for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	4/25/2023	n/a	n/a	4/26/2023	4/27/2023	4/20/2023	5/4-5/2023	5/4-5/2023	General Fund	4,800.00			4,784.00														
	Procurement of Accommodation and Meals Services for the conduct of Inauguration of CRS Outlet for PSA Antique	PSA ANTIQUE	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	5/9/2023	n/a	n/a	5/9/2023	5/10/2023	4/28/2023				41,600.00			41,588.00														
	Procurement of Accommodation and Meals for the Inventory and Asset Tagging of PSA Properties of CRS Outlet PSA Antique	PSA ANTIQUE	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	5/9/2023	n/a	n/a	5/9/2023	5/10/2023	4/28/2023				24,000.00			23,976.00														
	Procurement of Catering Services for June 2023 Monthly Labor Force Survey (LFS) Third Level Training for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	5/11/2023	n/a	n/a	5/12/2023	5/15/2023	5/10/2023				4,800.00			4,784.00														
	Procurement of Catering Services for the conduct of 2023 Augmented System for Travel Information using GIS Technology (ASTIG) Tech Third Level Training for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	5/19/2023	n/a	n/a	5/22/2023	5/23/2023	5/24/2023				9,000.00			8,970.00														
	Procurement of IEC Materials (Token) for on 2022 Annual Survey of Philippine Business and Industry (ASPBI) for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	5/19/2023	n/a	n/a	5/22/2023	5/23/2023	5/24/2023	6/9/2023	6/9/2023	Locally Funded (ASPBI)	17,910.00			17,550.00														
	Procurement of Catering Services for the conduct of Quarterly Fisheries Survey Training for the Second Quarter 2023 for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/1/2023	n/a	n/a	6/2/2023	6/5/2023	6/6/2023				15,600.00			15,548.00														
	Procurement of Catering Services for the conduct of 2nd Quarter 2023 Livestock and Poultry Survey Training for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/1/2023	n/a	n/a	6/2/2023	6/5/2023	6/6/2023				12,000.00			11,960.00														
	Procurement of Catering Services for the conduct of Training on Palay and Corn Production Survey July 2023 Round for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/1/2023	n/a	n/a	6/2/2023	6/5/2023	6/6/2023				4,200.00			4,186.00														
	Procurement of Catering Services for the conduct of 3rd Level Training for2023 Updating of the List of Establishments (ULE) Machine Processing of PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/15/2023	n/a	n/a	6/16/2023	6/19/2023	6/20/2023				14,400.00			14,352.00														
	Procurement of IEC Materials (Token) for the 2022 Census on Agriculture and Fisheries for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023				35,000.00			34,300.00														
	Procurement of Catering Services for the conduct of Tree-Planting Activity for PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/22/2023	6/23/2023	6/23/2023				10,500.00			10,500.00														
	Procurement of Meals and Accommodation for the conduct of 3rd Level Training for July 2023 Labor Survey and 2023 Family Income and Expenditure Survey Visit 1 for PSA Antique	PSA ANTIQUE	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023				938,400.00			937,448.00														
	Procurement of Umbrella with Logo for LFS/FIES V1 of PSA Antique	PSA ANTIQUE	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023				17,500.00			17,500.00														
	Procurement of Meals and Accommodation for the conduct of 3rd Level Training for Updating of List of Aquaculture Farms of PSA Antique	PSA ANTIQUE	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/26/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023				376,000.00			375,600.00														
	Procurement of Meals and Accommodation for the conduct of Community-Based Monitoring System Training Module II-B: Data Processing, Data Tabulation, and Analysis using Descriptive Statistics of PSA Antique	PSA ANTIQUE	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/27/2023	n/a	n/a	6/29/2023	6/30/2023	7/3/2023				68,000.00			67,880.00														
																Total:	1,921,660.00			1,911,716.00														
	<b>CAPIZ PROVINCIAL STATISTICAL OFFICE</b>																																	
	Procurement of Catering Services for PSA for Survey on Costs and Returns of Palay Production (SCR) Training for the Second Round (January 2023) Operations	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023	2/1-2/2023	2/2/2023	Trust Fund (SCR)	12,600.00			12,060.00														
	Procurement of Catering Services for PSA for the Monthly Palay and Corn Situation Reporting System (MPCRS) Training for February and March 2023 Rounds	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023	1/31/2023	1/31/2023	General Fund	6,300.00			6,030.00														

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MO	CO	Total	MO	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility	Sub/Open	Bid Evaluation	Notice of Award	Contract Signing	Delivery / Acc			
	Procurement of Catering Services for PSA for February 2023 Labor Force Survey (LFS) 3rd Level Training	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023	2/7/2023	2/7/2023	General Fund	8,400.00			8,040.00														
	Procurement of Catering Services for PSA for Survey on Costs and Returns of Palay Production (SCR) for the Second Round (January 2023) Operations Machine Processing Training	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023	2/21-22/2023	2/22/2023	Trust Fund (SCR)	4,200.00			4,020.00														
	Procurement of Courier Services for Mails and Parcels from January to December 2023 of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)					1/24/2023			1/25/2023	1/26/2023	1/27/2023				29,920.00			29,436.00														
	Procurement of Drinking Water from January to December 2023 of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023			General Fund	18,000.00			16,800.00														
	Procurement of Catering Services for PSA for Preparation of Map Project Files for 2023 ULE PSO Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/9/2023	n/a	n/a	2/10/2023	2/13/2023	2/14/2023	2/23-24/2023	2/24/2023	Locally Funded (ULE)	7,000.00			6,700.00														
	Procurement of Catering Services of PSA Capiz for the Convening of Provincial Statistics Committee	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/21/2023	n/a	n/a	2/22/2023	2/23/2023	2/24/2023	2/28/2023	2/28/2023	General Fund	15,960.00			15,400.00														
	Procurement of Catering Services for the March 2023 Labor Force Survey (LFS) 3rd Level Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/27/2023	n/a	n/a	2/28/2023	3/1/2023	3/2/2023	3/6-7/2023	3/7/2023	General Fund	8,400.00			8,040.00														
	Procurement of Catering Services for the Q1 2023 Crops Production Survey (CrPS) 3rd Level Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/6/2023	n/a	n/a	3/7/2023	3/8/2023	3/9/2023	3/15/2023	3/15/2023	General Fund	9,800.00			9,380.00														
	Procurement and Delivery of Electrical Supplies of PSA Capiz	PSA CAPIZ	Shopping (52.1b)	n/a	n/a	n/a	n/a	3/8/2023	n/a	n/a	3/9/2023	3/10/2023	3/13/2023	3/24/2023	3/24/2023	General Fund	7,500.00			7,250.00														
	Procurement of Catering Services for ISO-QMS Second Surveillance Audit of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/8/2023	n/a	n/a	3/9/2023	3/10/2023	3/10/2023	3/13-14/2023	3/14/2023	General Fund	42,000.00			40,200.00														
	Procurement of Meals and Accommodation for TUV Rheinland Audit for the conduct of ISO-QMS Second Surveillance Audit of PSA Capiz	PSA CAPIZ	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	3/8/2023	n/a	n/a	3/9/2023	3/10/2023	3/10/2023	3/12-14/2023	3/14/2023	General Fund	21,000.00			20,940.00														
	Procurement of Catering Services for the 1st Quarter 2023 Commercial & Municipal Fisheries Survey (QCFS & QMFS) and Quarterly Inland (QINFs) and Aquaculture Survey (QAcS) 3rd Level Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/8/2023	n/a	n/a	3/8/2023	3/8/2023	3/8/2023	3/9-10/2023	3/10/2023	General Fund	23,800.00			22,780.00														
	Procurement of Catering Services for Agri. Statistics Survey for 1st Quarter 2023 3rd Level Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/13/2023	n/a	n/a	3/14/2023	3/15/2023	3/16/2023	3/17,24,30-31/2023	3/17,24,31/2023	General Fund	28,000.00			26,800.00														
	Procurement and Delivery of Tumblers as Tokens for Survey of Innovation Activities of Establishments of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/17/2023	n/a	n/a	3/20/2023	3/21/2023	3/22/2023	4/1/2023	4/1/2023	Trust Fund (SIA)	24,000.00			23,700.00														
	Procurement of Repair, Installation and Maintenance of Air Conditioner of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/17/2023	n/a	n/a	3/20/2023	3/21/2023	3/22/2023	4/10/2023	4/10/2023	General Fund	19,250.00			18,990.00														
	Procurement of Lease of Venue, Meals and Accommodation for April 2023 Labor Force Survey (LFS) 3rd Level Training of PSA Capiz	PSA CAPIZ	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	3/22/2023	n/a	n/a	3/23/2023	3/24/2023	3/27/2023	3/27-30/2023	3/30/2023	General Fund	54,000.00			53,730.00														
	Procurement of Catering Services for the conduct of 2023 Quarterly Survey of Philippine Business and Industry 3rd Level Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/28/2023	n/a	n/a	3/29/2023	3/30/2023	3/31/2023	4/3-4/2023	4/4/2023	Locally Funded (QSPBI)	4,200.00			4,020.00														
	Procurement of Repair and Maintenance of Photocopier Machine of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	4/4/2023	n/a	n/a	4/5/2023	4/11/2023	4/12/2023			General Fund	17,650.00			17,550.00														
	Procurement of Catering Services for the conduct of 2022 Annual Survey of Philippine Business and Industry 3rd Level Training of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	4/4/2023	n/a	n/a	4/4/2023	4/5/2023	4/5/2023	4/11-13/2023	4/13/2023	Locally Funded (ASPBI)	21,000.00			20,100.00														
	Procurement and Delivery of Mugs and Tote Bags for Survey on Costs and Returns of Palay Production Tokens of PSA Capiz	PSA CAPIZ	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	4/17/2023	n/a	n/a	4/18/2023	4/19/2023	4/20/2023			Trust Fund (SCR)	31,500.00			30,100.00														
	Procurement of Venue, Meals and Accommodation for the conduct of 2023 Updating of the List of Establishments (ULE) and 2022 Census of Agriculture and Fisheries (CAF) Non-Households Third Level Training of PSA Capiz	PSA CAPIZ	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	4/17/2023	n/a	n/a	4/18/2023	4/19/2023	4/20/2023	4/24-29/2023	4/29/2023	Locally Funded (CAF)	138,000.00			138,000.00														





Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MO OE	CO	Total	MO OE	C O		Pre-Proc Co	Pr-e-bi-d	Eli-gi-bili-ty	Su-b/Op-en	Bid-Eva-lu-ati-Q	No-tic-e of	Con-tract Sign-ing	Deli-very / Acc			
	Procurement of Lease of Venue, Meals and Accommodation for Capacity-Building and Ground Truthing of Predicted Crops and Aquafarms in Iloilo for the 2022 Census of Agriculture and Fisheries (CAF) of PSA Iloilo	PSA ILOILO	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	4/25/2023	n/a	n/a	4/26/2023	4/27/2023	4/28/2023	5/11/2023	5/11/2023	Locally Funded (CAF)	499,400.00																	
	Procurement of Repair and Maintenance of Aircon Units of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	4/26/2023	n/a	n/a	4/27/2023	4/28/2023	5/2/2023	5/26/2023	5/26/2023	General Fund	17,200.00																	
	Procurement of Catering Service for Labor Force Survey (LFS) Monthly Briefing of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	5/2/2023	n/a	n/a	5/2/2023	5/3/2023	5/4/2023	6/7/2023	6/7/2023	General Fund	8,100.00																	
	Procurement of Van Rental for Transportation of Participants for Capacity-Building and Ground Truthing of Predicted Crops and Aquafarms in Iloilo for the 2022 Census of Agriculture and Fisheries (CAF) of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	5/2/2023	n/a	n/a	5/3/2023	5/4/2023	5/5/2023	5/13/2023	5/13/2023	Locally Funded (CAF)	49,800.00																	
	Procurement of Lease of Venue and Meals for the conduct of 2nd Quarter 2023 Provincial Statistics Committee (PSC) Meeting of PSA Iloilo	PSA ILOILO	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	5/11/2023	n/a	n/a	5/12/2023	5/15/2023	5/16/2023	5/18/2023	5/18/2023	General Fund	16,250.00																	
	Procurement of Lease of Accommodation for PhilSys Registry Office (PRO) Personnel to conduct the PhilSys Registration Center Assessment of PSA Iloilo	PSA ILOILO	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	5/25/2023	n/a	n/a	5/25/2023	5/26/2023	5/26/2023	6/17/2023	6/17/2023	Locally Funded (PhilSys)	9,600.00																	
	Procurement of Preventive Maintenance of PSA Vehicles of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	5/26/2023	n/a	n/a	5/29/2023	5/30/2023	5/31/2023	6/10/2023	6/10/2023	General Fund	32,575.00																	
	Procurement of Office Supplies for the Philippine Identification System (PhilSys) Distribution of ePhilID of PSA Iloilo	PSA ILOILO	Shopping (52.1b)	n/a	n/a	n/a	n/a	6/1/2023	n/a	n/a	6/2/2023	6/5/2023	6/6/2023	7/5/2023	7/5/2023	Locally Funded (PhilSys)	149,500.00																	
	Procurement of Catering Services for the Agricultural Statistics Surveys of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/5/2023	n/a	n/a	6/5/2023	6/6/2023	6/7/2023	6/30/2023	6/30/2023	General Fund	44,550.00																	
	Procurement of Lease of Venue, Meals and Accommodation for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) 3rd Level Training for PSA Iloilo	PSA ILOILO	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023	7/4/2023	7/4/2023	Locally Funded (FIES)	2,082,400.00																	
	Procurement of Catering Services for Tree Planting Activity of PSA Iloilo Provincial Statistical Office and Regional Statistical Services Office VI Personnel in Celebrating of PSA 10th Anniversary in Support of National Arbor Day - PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/22/2023	6/23/2023	6/23/2023	6/25/2023	6/25/2023	General Fund	33,000.00																	
	Procurement of Catering Service for 2023 Updating of the List of Establishment and 2022 Census of Agriculture and Fisheries (CAF) Non-Household Survey of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/22/2023	6/23/2023	6/23/2023	6/29/2023	6/29/2023	Locally Funded (CAF)	32,400.00																	
	Procurement of Catering Services for the Training on Retail Price Survey (RPS) of PSA Iloilo	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023			General Fund	14,850.00																	
	Procurement of Supplies for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) 3rd Level Training and Enumeration for PSA Iloilo (Lot 3)	PSA ILOILO	Shopping (52.1b)	n/a	n/a	n/a	n/a	6/23/2023	n/a	n/a	6/26/2023	6/27/2023	6/29/2023			Locally Funded (FIES)	11,050.00																	
	Procurement of Lease of Venue, Meals and Accommodation for 2023 Updating of List of Aquaculture Farms (ULAF) 3rd Level Training of PSA Iloilo	PSA ILOILO	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/26/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023	7/7/2023	7/7/2023	Locally Funded (ULAF)	298,800.00																	
	Procurement of Supplies for 2023 Updating of List of Aquaculture Farms (ULAF) for PSA Iloilo (LOT 1)	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023			Locally Funded (ULAF)	10,080.00																	
	Procurement of Supplies for 2023 Updating of List of Aquaculture Farms (ULAF) for PSA Iloilo (LOT 2)	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023			Locally Funded (ULAF)	22,400.00																	
	Procurement of Supplies for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) 3rd Level Training and Enumeration for PSA Iloilo (LOT 1)	PSA ILOILO	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/23/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023			Locally Funded (FIES)	49,320.00																	
	Procurement of Supplies for July 2023 Labor Force Survey (LFS) and 2023 Family Income and Expenditure Survey (FIES) 3rd Level Training and Enumeration for PSA Iloilo (LOT 2)	PSA ILOILO	Small Value Procurement (53.9)	n/a		n/a	n/a	6/23/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023			Locally Funded (FIES)	109,600.00																	





Code (PAP)	Procurement Program/Project	PMO/ User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MO	CO	Total	MO		CO	Pre Proc	Pre-bid	Eligibility	Sub/Opening	Bid Evaluation	Posting	Notification	Contract Signing	Delivery / Acc		
	Procurement of Accommodation with meals for the Module 11B: Data Processing Tabulation and Analysis Using Descriptive Statistics for 2021 Pilot CBMS at Sipalay City of PSA Negros Occidental	PSA NEG OCC.	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	1/18/2023	n/a	n/a	1/19/2023	1/20/2023	1/23/2023	1/29/2023	1/29/2023	Locally Funded (CBMS)	49,920.00				48,960.00													
	Procurement and Delivery of Tarpaulin Printing for the 2023 Civil Registration Month for PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	1/24/2023	n/a	n/a	1/25/2023	1/26/2023	1/27/2023	2/3/2023	2/3/2023	General Fund	1,300.00				975.00													
	Procurement of Catering Services for February 2023 Labor Force Survey for PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	01/24/23	n/a	n/a	01/25/23	01/26/23	01/27/23	02/07/23	02/07/23	General Fund	4,950.00				4,815.00													
	Procurement of Catering Services for PhilSys Step 2 Registration and EphiID Training for additional and replacement PhilSys Personnel	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	01/30/23	n/a	n/a	01/31/23	02/01/23	02/02/23	02/02/23	02/02/23	Locally Funded (PhilSys)	19,800.00				18,360.00													
	Procurement and Delivery of Procurement of Supplies and Tokens for the conduct of 2023 1st Quarter Directorate Meeting	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/2/2023	n/a	n/a	2/3/2023	2/6/2023	2/7/2023	2/28/2023	2/28/2023	Locally Funded (Directorate)	248,710.00				73,073.00													
	Procurement of Supplies and Tokens for the conduct of 2023 1st Quarter Directorate Meeting	PSA NEG OCC.	Shopping (52.1b)	n/a	n/a	n/a	n/a	2/2/2023	n/a	n/a	2/8/2023	2/9/2023	2/10/2023	2/28/2023	2/28/2023	Locally Funded (Directorate)	15,015.00				11,319.00													
	Procurement of Tailgate Door Handle for Isuzu D-Max of PSA Negros Occidental	PSA NEG OCC.	Shopping (52.1b)	n/a	n/a	n/a	n/a	2/7/2023	n/a	n/a	2/8/2023	02/09/23	2/10/2023	2/28/2023	2/28/2023	General Fund	1,800.00				1,550.00													
	Procurement of Meals for the conduct of Benchmarking on Tourism Satellite Accounts Establishments of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/9/2023	n/a	n/a	2/10/2023	02/13/23	2/14/2023	3/10/2023	3/10/2023	Locally Funded (Directorate)	49,600.00				49,200.00													
	Procurement of Photo Services Package for the conduct of 2023 1st Quarter Directorate Meeting for PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/9/2023	n/a	n/a	2/10/2023	02/13/23	2/14/2023	3/7/2023	3/7/2023	Locally Funded (Directorate)	20,000.00				14,000.00													
	Procurement of Van Rental for the conduct of 2023 1st Quarter Directorate Meeting and Benchmarking on Tourism Satellite Accounts Establishments	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/9/2023	n/a	n/a	2/15/2023	02/16/23	2/17/2023	3/7/2023	3/7/2023	Locally Funded (Directorate)	88,000.00				76,000.00													
	Procurement of Catering Services for Preparation of Map Project File for 2023 ULE of PSA Negros	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/15/2023	n/a	n/a	2/16/2023	02/17/23	2/17/2023	2/20/2023	2/20/2023	Locally Funded (ULE)	9,900.00				8,820.00													
	Procurement of Accommodation, Meals and Venue for the 2023 1st Quarter Directorate Meeting of PSA Negros Occidental	PSA NEG OCC.	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	2/15/2023	n/a	n/a	2/21/2023	02/22/23	2/23/2023	3/6/2023	3/6/2023	Locally Funded (Directorate)	1,545,800.00				1,545,800.00													
	Procurement and Delivery of Labor for Aircon Cleaning and Foam Reinsulation of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/21/2023	n/a	n/a	2/22/2023	02/23/23	2/24/2023	3/4/2023	3/4/2023	General Fund	21,700.00				20,550.00													
	Procurement and Delivery of Labor for Step Board Repair of PSA Vehicle of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/21/2023	n/a	n/a	2/22/2023	02/23/23	2/24/2023	2/28/2023	2/28/2023	General Fund	6,000.00				4,500.00													
	Procurement of Catering Services for the conduct of Civil Registration Month Quiz Bee Contest for LCRs and PSA Staff of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/21/2023	n/a	n/a	2/22/2023	02/23/23	2/23/2023	2/24/2023	2/24/2023	General Fund	9,300.00				7,130.00													
	Procurement and Delivery of Procurement of Supplies and Tokens for the conduct of 2023 1st Quarter Directorate Meeting	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/2/2023	n/a	n/a	2/23/2023	02/27/23	2/28/2023	3/4/2023	3/4/2023	Locally Funded (Directorate)	169,400.00				154,000.00													
	Procurement of Catering Services for the conduct of March 2023 Labor Force Survey Training of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/28/2023	n/a	n/a	3/1/2023	03/02/23	3/3/2023	3/7/2023	3/7/2023	General Fund	4,950.00				4,410.00													
	Procurement of Venue, Meals and Accommodation for the conduct of February 2023 Inflation Press Conference and January 2023 Labor Force Survey Press Conference of PSA Negros Occidental	PSA NEG OCC.	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	2/27/2023	n/a	n/a	2/28/2023	03/01/23	3/2/2023	3/6/2023	3/6/2023	Locally Funded (Directorate)	225,200.00				201,200.00													
	Procurement of Catering Services for Directors' Visit and NS Meeting with PSA Negros Occidental personnel	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	2/28/2023	n/a	n/a	3/1/2023	03/02/23	3/3/2023	3/3/2023	3/3/2023	Locally Funded (Directorate)	27,900.00				27,280.00													
	Procurement of Catering Services for the conduct of Trainings for various March 2023 AgStat Surveys of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	3/6/2023	n/a	n/a	3/7/2023	3/8/2023	3/9/2023	3/15/2023	3/15/2023	General Fund	33,000.00				27,900.00													
	Procurement of Meals and Venue for the 1st and 2nd Quarter 2023 Redesigned Quarterly Fisheries Survey (RQFS) 3rd Level Training of PSA Negros Occidental	PSA NEG OCC.	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	3/8/2023	n/a	n/a	3/9/2023	3/10/2023	3/13/2023	3/16/2023	3/16/2023	General Fund	48,000.00				48,000.00													






Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	PO/Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MO OE	CO	Total	MO OE	CO		Pre-Proc Co	Eligibility	Sub/Op en	Bid Evaluati on	Post of	Contract Signing	Delivery / Acc					
	Procurement of Venue, Accommodation and Meals for July 2023 Labor Force Survey and Family Income and Expenditure Survey (LFS/FIES) Visit 1 Third Level Training of PSA Negros Occidental	PSA NEG OCC.	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023	7/1/2023	7/1/2023	Locally Funded (FIES)	2,112,750.00			2,108,700.00															
	Procurement and Delivery of Token for the 2022 Annual Survey of Philippine Business and Industry of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023			Locally Funded (ASPBI)	49,680.00			46,920.00															
	Procurement and Delivery for Negros Occidental and RSSOVI Personnel Polo Shirts for ASTIG Tech of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023			Locally Funded (ASTIG)	3,000.00			2,700.00															
	Procurement and Delivery of Office Supplies for the conduct of July 2023 Labor Force Survey and Family Income and Expenditure Survey (LFS/FIES) Visit 1 Third Level Training of PSA Negros Occidental	PSA NEG OCC.	Shopping (52.1b)	n/a	n/a	n/a	n/a	6/22/2023	n/a	n/a	6/23/2023	6/26/2023	6/27/2023			Locally Funded (FIES)	20,550.00			20,300.00															
	Procurement of Catering Services for the conduct of 2023 Updating of the List of Establishments Machine Processing 3rd Level Training of PSA Negros Occidental	PSA NEG OCC.	Small Value Procurement (53.9)	n/a	n/a	n/a	n/a	6/26/2023	n/a	n/a	6/26/2023	6/26/2023	6/26/2023	6/27/2023	6/27/2023	Locally Funded (ULE)	61,600.00			59,840.00															
	Procurement of Venue, Meals and Accommodation for the 3rd Level Training of Updating of List of Aquafarms (ULAF) of PSA Negros Occidental	PSA NEG OCC.	Lease of Venue and Real Property (52.10)	n/a	n/a	n/a	n/a	6/26/2023	n/a	n/a	6/27/2023	6/29/2023	6/30/2023	7/3/2023	7/3/2023	Locally Funded (ULAF)	222,000.00			194,820.00															
																Total:	6,300,725.00			5,949,082.00															
				Total Alloted Budget of Procurement Activities:													51,069,708.75																		
				Total Contract Price of Procurement Activities Conducted:															45,695,611.86																
				Total Savings (Total Alloted Budget - Total Contract Price):																5,374,096.89															


Prepared by:

  
JENELYN B. HISUAN  
Statistical Specialist II/BAC Secretariat

Recommnded for Approval by:

  
WILLIAM G. JARO  
Chief, CRASD/BAC Chairperson

Approved:

  
NELIDA C. AMOLAR  
(CSS)/OIC-RSSOVI